



# Fraserview Park Process

- **Fall 2008** - Funding for park improvements approved by Park Board
- **Winter 2009** - Additional funding for park improvements
- **January 14th 2010** - First public open house at Boys and Girls Club to discuss park improvements
- **January 18th 2010** - Board approval to hire landscape architectural consultant
- **February 9th 2010** - Second public open house at Boys and Girls Club to present conceptual designs
- **March 1st 2010** - Concept plan referred to Park Board for approval
- **March through May 2010** - Construction drawings prepared & contract tendered
- **June 2010** - Park Board awards contract
- **July 2010 through March 2011** - Park closed for construction
- **July 2011** - Park reopens
- **July 2010 through October 2011** - Field closed

