

Stanley Park – Hemlock Looper Response – Phase 2




Phase 2: ~30ha of treatment area

Start: Contractors mobilize Mid October 2024

Anticipated completion: End of December (likely extension into January)

Restoration: Planned for March 2025



Seawall Treatment
Start: Late October
Est Duration: 6 weeks

North Creek Log Pickup
Start: Early December
Est Duration: 3 weeks

Aquarium Treatment
Start: Late October
Est Duration: 4 weeks

Chickadee Treatment
Start: Mid October
Est Duration: 5 weeks

Brockton Treatment
Start: Mid November
Est Duration: 5 weeks

Updated October 21, 2024