

APPENDIX 1- LIST OF EXECUTED CHANGE ORDERS



CHANGE ORDER APPROVAL RECOMMENDATION NO. 3

Meeting Date: April 10, 2025.
Contact: Alexander Ralph
Contact No.: 604 829 2092

TO: Bid Committee
FROM: Chief Procurement Officer

RECOMMENDATION

Recommendation to approve further change orders to an existing contract with:

Pomerleau Inc.
1100-900 West Hastings Street
Vancouver, British Columbia, Canada, V6C 1E5

Pursuant to the City's Procurement Policy (ADMIN-008), the Chief Procurement Officer recommends the Bid Committee approve a change order to the contract described below.

Contract Number:	Construction Agreement No. PS20220033-ENG-ITT Construction Services for Granville Bridge Interim Connector and North Loops Reconfiguration
Description of the Goods or Service:	Change Orders to construction services for the Granville Bridge interim connector, reconfiguration of the North Loops, and ancillary services.
Vendor:	Pomerleau Inc.
Original Contract Term/Value:	The original term of the contract was approximately two (2) years. The original contract price was \$26,808,198.19, plus applicable taxes, over the term of the contract.
Existing Change Order Total Value:	\$11,499,832.29
Value of Contemplated Change Orders:	\$2,285,000.00
New Contract Value/Term	\$40,593,030.48

Reasons for Contemplated Change Orders:	Additional capital works, changes to scope/effort due to unforeseen underground and structural conditions.
---	--

DECISION

Pursuant to the City's Procurement Policy (ADMIN-008), the Bid Committee approved the recommended change order to the contract with Pomerleau Inc. for construction services for the Granville Bridge Interim Connector and North Loops Reconfiguration project under contract PS20220033-ENG-ITT Granville Bridge Interim Connector and North Loops Reconfiguration, Outline Agreement 4600009193.