
 
 
 
 
 
 

CITY OF VANCOUVER 
POLICY REPORT 

URBAN STRUCTURE 

 
 Report Date: January 21, 2008 
 Author: Trish French, 

Michael Gordon 
 Phone No.: 604.873.7041, 7665 
 RTS No.: 07105 
 VanRIMS No.: 11-2000-11 
 Meeting Date: January 31, 2008 
 
 
TO: Standing Committee on Planning and Environment 

FROM: Director of Planning in consultation with General Manager of Engineering 
Services 
 

SUBJECT: Northeast False Creek Update and BC Place Stadium Work Request 

 
 
RECOMMENDATION 

A.  THAT Council approve undertaking a process to develop and assess a proposal 
by the BC Pavilion Corporation to amend the False Creek North Official 
Development Plan, in parallel with the Northeast False Creek High Level 
Review, with the aim of getting to Public Hearing in October 2008, as outlined 
in this report. 

 
B.  THAT Council approve an allocation of $290,000 for the necessary work to 

amend the False Creek North ODP, as described in this report, source of 
funding to be: 
• $145,000 as a contribution from B.C. Pavilion Corporation; and 
• $145,000 from the 2008 Operating Budget to be determined as part of the 

2008 Operating Budget process. 
 

GENERAL MANAGER'S COMMENTS 

The General Manager of Community Services recommends approval of the foregoing. 

Supports Item No. 3 
P&E Committee Agenda 
January 31, 2008 
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CITY MANAGER'S COMMENTS 

The City Manager recommends approval of the foregoing. 

COUNCIL POLICY 

In 1988, Council adopted the False Creek Policy Broadsheet which provided policy directions 
for the preparation of the False Creek North Official Development Plan. 
 
In 1990, Council adopted the False Creek North Official Development Plan (FCN ODP) which 
established the development allowances, land uses and public benefit requirements for the 
area. 
 
On June 19, 1995, Council instructed City staff and developers of sites near B.C. Place 
Stadium to make noise mitigation a key design consideration for residential buildings, 
requested that the stadium implement noise abatement measures, and approved the 
exemption of BC Place Stadium from Noise By-law provisions for up to 10 events per year. 
 
In 2001, Council approved, as policy, the Northeast False Creek Urban Design Plan that 
described pedestrian and cycling linkages, a land use plan, a public benefits package, infill 
commercial development on the BC Place Stadium site and other elements for the 
redevelopment of the area.  However, the FCN ODP was not revised to reflect the Council 
approved policies. 
 
In 2005, Council adopted the “False Creek North: Land Use Policy for Special Events, Festivals 
and Entertainment Functions” which is aimed to ensure that land use in NEFC supports the 
special event, festival and entertainment functions currently in the area. 
 
In 2005 Council approved the Metropolitan Core Jobs and Economy Land Use plan to ensure 
there is appropriate land supply and zoning for future jobs and service.  In 2006 Phase 2 of 
the study had established that there is a projected shortfall of about 5.8 million square feet 
of “job space” in the downtown peninsula.   
 
On May 3, 2007 Council approved Terms of Reference and resources for the Northeast False 
Creek High Level Review (NEFC HLR) to develop a high level plan including land use, 
development capacity, streets and linkages, gathering places, building massing, and a public 
benefits strategy.  

SUMMARY 

The Northeast False Creek High Level Review (NEFC HLR) is a 13 month study approved by 
Council on May 3, 2007, to develop a new Plan including land use, urban structure, built form 
and public benefits for most of the NEFC area (see Figure 1).  It has been proceeding, but 
more slowly than planned due to inability to recruit the temporary staff team, followed by 
the 3 month labour disruption.  Before and since the strike, existing staff have been used to 
make progress on the land use scenarios.  A temporary staff team has now been recruited.  As 
Figure 2 shows, it would be possible to complete the HLR by January 2009. 
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In the fall of 2007 the B.C. Pavilion Corporation (PavCo) met with the City Manager and staff 
to discuss their desire to rehabilitate the BC Place Stadium; and their need to have some 
certainty about the development potential of the stadium site in order to know what level of 
financial return they might have to support the rehabilitation.  The stadium site is the only 
one in NEFC that has never had any development allowances under the NEFC Official 
Development Plan.  PavCo feels it is critical to achieve the ODP amendment by the end of 
2008 in order for the Province to commit to the funding for the BC Place rehabilitation 
project. 
 
Staff is supportive of the stadium rehabilitation.  It is an important piece of the downtown 
tourism and event infrastructure, with 200 event days a year, generating $58.1 million in 
economic activity in 2007.  It hosts football games and concerts, but equally importantly it is 
the Province's largest trade and consumer show facility. These functions are not ones that the 
new convention centre can or should accommodate.  The stadium’s location is ideal from a 
transportation sustainability perspective. It would be costly (and unsustainable) to demolish 
and rebuild the facility somewhere else, even if it were possible to find an appropriate site. 
 
Staff therefore supports undertaking a work program to develop and assess an ODP 
Amendment for the stadium site, in parallel with work on the NEFC HLR.  The work program 
and schedule are summarized in the report and is aimed at achieving a Public Hearing and 
enactment by October 2008.   
 
In terms of effect on the NEFC HLR, work will continue.  While on the one hand there will be 
some delay, on the other hand the knowledge that the stadium will remain simplifies the HLR 
by reducing the options that need to be considered for that site. 
 
PavCo is proposing to pay for the costs of rehabilitating the stadium through the sale or lease 
of the surrounding development sites.  They propose that the rehabilitation of the stadium be 
considered the sole public benefit. Because the stadium is a publicly-owned and operated 
facility which is unique and critical to the downtown and city economy, staff feels that, in 
principle, the stadium rehabilitation should be considered the primary public benefit, noting 
that a final decision on this matter would be taken by Council at the typical time, when the 
ODP amendment is reported out in fall 2008. 
 
In terms of staffing and resources, the HLR has a fixed budget, costs funded by the City.  The 
budget will not cover the additional work on the stadium ODP.  An additional $290,000 will be 
required.  PavCo has offered to cover half the cost, with a contribution of $145,000.  It is 
recommended that Council approve funding up to $145,000 for the other half of the needed 
resources, with the source of funding to be the 2008 Operating Budget, to be determined as 
part of the budget process. 

PURPOSE 

The purposes of this report are: 
• to provide an update on the NEFC HLR;  
• to describe, and support, a request from the BC Pavilion Corporation (PavCo) to 

undertake an ODP amendment for the BC Place Stadium site in parallel with the NEFC 
HLR, in order to further their objective of rehabilitating the stadium; 
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• to recommend that this be done in parallel with the NEFC HLR, noting the implications 
for work program, staffing, and resources; and  

• to recommend recovery of the costs of the ODP amendment work through a 
contribution from PavCo. 

BACKGROUND 

1. Status of Northeast False Creek High Level Review 
 
On May 3, 2007 Council approved terms of reference and funding for the Northeast False 
Creek High Level Review (NEFC HLR).  The purpose of the review is to produce a new 
Northeast False Creek Land Use, Structure and Urban Design Plan, as well as a Public Benefits 
Strategy for the area.  The Stadium site, Area 10, is included in the review area 
(see Figure 1). 
 
Figure 1.  North False Creek ODP Areas, including B.C. Place Stadium (Area 10) 
 
 
 

 
 
 
The NEFC High Level Review was initially estimated to require 12 months.  Following Council’s 
instruction to include additional public consultation, the time required became 13 months. 
The schedule was premised on the ability to hire the temporary staff team in a reasonable 
time. 
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Two factors have affected progress on the NEFC HLR.  First, there were no qualified internal 
applicants for the temporary Planner II and Planning Assistant III positions.  Second, just as 
the competition was to be extended to external candidates, a 3 month labour dispute shut 
work down.  Nevertheless, both before and after the strike, the existing staff in the 
Downtown Group of the Central Area Division made significant progress on some tasks in the 
study, particularly looking at land use and development capacity scenarios.  Furthermore, we 
have now successfully recruited staff to fill the 2 positions, and they should start by the end 
of January. 
 
Figure 2 shows the original schedule for the HLR; the work undertaken so far by the existing 
staff; and what the revised schedule for the NEFC HLR would look like.  The work could be 
completed by the beginning of February 2009 (month 22 from the Council approval in 2007). 
 
 
Figure 2  NEFC HLR Status and Revised Schedule 
 

Legend
Timing as in approved ToR
Tasks undertaken
Strike
Revised timing estimate

Months 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21
M J J A S O N D J F M A M J J A S O N D J

1 Preparation, Research, Hiring
Create Positions, Recruit Staff
Research Area, Plans and Policies
Initial Meetings with Property Owners
Consultancy Prep & Selection (2 studies)

2 Prepare Initial Dev'ment Scenarios
Staff workshops (incl. previous staff)
Develop Preliminary Scenarios
Property Owner Input/Public Consultation

3 Technical Review of Scenarios
Consultant Studies
Strucutural Elements Review

4 Draft Public Benefits Strategy
5 Revise Scenarios and Public Bens Strategy

Property Owner Input/Public Consultation
6 Draft Plan & PBS

Draft Plan, Public Benefit Strategy, Council report
Property Owner Input/Public Consultation

7 Finalize & Adopt Plan
Finalize Plan, Public Bens Strategy, Council Report
To Clerk; To Council for Approval  

 
2. Request from PavCo to Pursue an ODP Amendment for BC Place Stadium Site 
 
Meanwhile, this fall PavCo approached the City to gain support for the idea of rehabilitating 
the 25 year old B.C. Place Stadium so that it continues to function for another 30 years.  They 
have requested that the City consider working with them to achieve an ODP amendment for 
the site within a year.  The stadium site is the only one in NEFC that has no development 
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potential stated in the ODP, and PavCo feel it is critical to understand the development 
potential in order to provide the financial foundation to support the cost of rehabilitation.   
 
The proposed rehabilitation work will include the replacement of the roof with an improved 
air-supported roof, as well as other up-grades to the building prior to the Olympics.  
Following the Olympics, there will be further work including improving the environmental 
performance of the building and addressing staging and operational issues.  

DISCUSSION 

1. Support for Pursuing Stadium ODP Amendment 
 
Staff support pursuing an ODP amendment for the stadium site in parallel with work on the 
NEFC HLR, in order to achieve a commitment to the stadium rehabilitation, for a number of 
reasons: 
 

• The stadium is a key piece of infrastructure in the City’s economy, particularly in the 
tourism and exhibition sectors.  It hosts football games and concerts, but equally 
importantly it is the Province's largest trade and consumer show facility, 
accommodating the events like the Boat Show, Home Show and Auto Show.  The 
stadium will also be hosting the Opening and Closing ceremonies of the 2010 Olympic 
Games.  According to PavCo, the expanded Vancouver Convention and Exhibition 
Centre cannot host many of the events and shows using the Stadium.  The facility is 
used for at least 200 days each year, and it is estimated that in 2007 it will generate 
$58.1 million of economic activity.  (For more information on the Stadium, see 
Appendix A.) 

• Replacing the facility elsewhere would be very costly in terms of land and construction 
costs, if indeed an appropriate site could be found. 

• Rehabilitating the stadium is very sustainable.  From a transportation and access 
perspective, its location near mass transit and the future streetcar line is ideal.  
Demolition and disposal of the construction material, only to replace it in a new 
building, would be a very unsustainable approach. 

• The stadium site is the only one in the NEFC area that has no development allowances 
in the ODP.  Earlier planning studies showed it to have the potential to accommodate 
about 730,000 sq. ft., and more may be possible. Understanding the capacity will 
contribute significantly to the NEFC HLR objective of accommodating “job space”. 

• Work on the HLR can continue, and will provide a context for the stadium work.  In 
addition, the HLR will become considerably simpler because it will no longer be 
necessary to develop multiple options for the stadium (i.e. staying, being removed, or 
being modified). 

 
2. Proposed Parameters for ODP Amendment and Work 
 
It is envisaged that the ODP amendment for the stadium site will encompass the following 
parameters: 
 

• Permitted land uses; 
• Permitted floor space; 
• Tower locations and permitted height. 
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The proposal will be expected to adhere to the NEFC HLR Objectives, as approved by Council 
(see Appendix B).  Below are a few remarks on some key factors related to the stadium site. 
 
A. Land Use and Floor Space 
 
Land use is the key issue being considered in the NEFC High Level Review: in particular, 
maintaining a focus on jobs capacity (office, hotel, retail, institutional) and entertainment, 
sports, cultural and public activities.  The FCN ODP currently allows for 1.7 million square 
feet of non-residential floor space on the remaining Concord lands, Plaza of Nations, and GM 
Place lands in NEFC, and this is being taken as a starting point.  (The stadium site currently 
has no development potential specified in the ODP.) Residential is to be included as may be 
compatible with these objectives, and to the degree that impacts of noise and crowds can be 
addressed.  
 
Noise has historically been a particular issue with the stadium, given the fabric roof.  (See 
Appendix A for some history.)  This is an issue that will need to be carefully assessed in 
relation to residential use. 
 
In 2001, the NEFC Urban Design Plan work identified the potential for about 730,000 square 
feet of development on the vacant lands adjacent to the stadium structure.  It is anticipated 
that there may be potential for more, but the amount will be the outcome of the planning 
work. 
 
B. Structure 
 
A key objective of the 2001 Northeast False Creek Urban Design Plan was improving 
connections for pedestrians and cyclists between the downtown and NEFC. In particular, 
when considering the 2001 plan, Council in the following resolution endorsed an offer from 
PavCo: 
 

“to allow for an improved barrier-free connection from Georgia Street to Pacific 
Boulevard on the eastern edge of the Stadium, noting that the design and financial 
responsibility for this will be determined during later phases of planning for the 
Northeast False Creek study area.” 

 
Development around the stadium provides the opportunity to further the creation of this 
connection. 
 
Also in 2001, an agreement was drafted to allow the extension of Smithe Street between Expo 
Blvd. and Pacific Blvd., with associated land exchanges between the stadium and Concord 
Pacific sites.  This will be taken as given in the stadium ODP review process. 
 
C. Built Form 
 
As per the adopted NEFC HLR objectives, building heights will be limited by the protected 
public view cones.  Within these limits, the 2001 Northeast False Creek Urban Design Plan 
illustrated two towers of 14 and 16 storeys on the west side of the stadium, and a 31 storey 
tower on the southeast corner.   Working with PavCo, staff will revisit possible built form on 
these sites.  
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It should be noted that over the next 12 – 18 months staff will be undertaking the Capacity 
Options Review for the downtown, which will involve reassessing heights and possibly some of 
the view corridors.  The results will not be available in time to inform the ODP amendment.  
However, should any changes to height limits occur, PavCo may wish to revisit the ODP 
amendment at a later date. 
 
D. Public Benefits 
 
The FCN ODP includes a range of public benefits to be provided by the developers as 
development occurs: parks and open space including the waterfront walkway; social housing 
sites; community centre; school sites; etc.  False Creek North was not included in the City-
wide DCL area, and no DCLs are paid, because the costs of growth had already been fully 
taken care of in the ODP. In cases where the floor space or uses in the ODP have been 
changed through rezonings, the City has negotiated additional Community Amenity 
Contributions.   
 
PavCo wishes to recover the costs of stadium rehabilitation from the proceeds of selling or 
leasing development sites around the stadium.  They have requested that the City consider 
the rehabilitation to be the sole public benefit.  On the other hand, they have offered that 
the new development pay Development Cost Levies. 
 
Because the stadium is a publicly-owned and operated facility which is unique and critical to 
the downtown and city economy, staff feels that the stadium rehabilitation should be 
considered the primary public benefit.  However, given that at this stage there is no certainty 
about the amount of floor space and types of uses that may be approved; about the level of 
demand there may be from new residents; or about introducing DCLs onto the site; the final 
decision on the public benefits should be made at the time the ODP amendment is reported 
out to Council later in fall of 2008. 
 
E. Infrastructure Costs 
 
Normally for any significant rezonings, the necessary infrastructure improvements (street 
improvements, traffic signals, sewer and water upgrades, hydro undergrounding, etc.) are 
direct costs paid by the developer. (They are not considered to be public benefits.)  
 
PavCo is proposing that the City consider undertaking any improvements necessitated by the 
stadium rehabilitation (not by the surrounding future development—which would still be 
handled as a cost to the development).  They feel that given that the seating capacity of the 
stadium is not increasing, changes to City streets attributable to the rehabilitation will be 
limited.  
 
Staff feel that the City could consider undertaking these changes related to the stadium 
rehabilitation, alone, but that as with public benefits, the final decision would need to be 
made by Council when the ODP amendment is reported out in the fall of 2008. 
 
3. Steps and Schedule 
 
Figure 3 shows how it is proposed to combine continued work on the NEFC HLR with the 
stadium OPD amendment.   



Northeast False Creek Update and BC Place Stadium Work Request 9 
 

 
Figure 3. Combined NEFC HLR and B.C. Place Stadium Site ODP Amendment 
 

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25
M J J A S O N D J F M A M J J A S O N D J F M A M

NEFC HIGH LEVEL REVIEW
1 Preparation, Research, Hiring

Recruit Staff
Research Area, Plans and Policies
Initial Meetings with Prop Owners

2 Prepare Initial Dev'ment Scenarios
Staff workshops
Develop Prelim Land Use Scenarios
Property Owner Review
Public Consultation (stakeholders)

3 Consultant Studies (related to Land Use)
Consultancy Prep & Selection 
Consultant studies

4 Land Use Scenarios & Report
Revise Land Use Scenarios
Property Owner Input/Public Consultation
Prepare Council Report 
To Clerk, Council

5 Techncial Review: Structure, Built Form
Structure Elements Reviews 
Urban Design Review

6 Draft Public Benefits Strategy
Estimate Public Benefits Demands
Prepare, Evaluate Pub Bens Options
Draft Pub Bens Strategy

7 Prepare Draft NEFC Plan (Land Use, Structure, Built Form) 
Integrate Findings & Prepare Draft Plan
Property Owner Input/Public Consultation

8 Finalize & Adopt Plan & Pub Bens Strategy
Revise  Plan and PBS
Draft Council Report
To Clerk, Council

BC PLACE STADIUM ODP AMENDMENT
1 Approval, Start Up

Council Approval of Work
Brief Staff, Set up 
Public Consultation (Stakeholders, Info)

2 Pre-Application Work
Pre-Application Workshops
Preliminary Proposal  (with supporting info)
Staff Review
Major Projects Steering Committee

3 ODP Application Processing
Revise Proposal, ODP Application 
Staff Review
Urban Design Panel Review
Prepare for Consultation
Public Consultation 

4 Documentation
Prepare ODP Text, Council Report
To Clerk, Council Referral

5 Approval
Public Hearing, Enactment  
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Barring unforeseen problems, the ODP work will take about 9 months to get a Public Hearing 
and enactment, in October 2008. The work includes a pre-application phase to explore issues  
and guide preparation of the application, the review of the application including public 
consultation, and drafting of the ODP amendment and report.  (The schedule assumes the 
submission of all necessary materials in a timely way, as well as a development proposal 
which meets the Council Objectives from the NEFC High Level Review and other parameters 
noted above.) 
 
Since the HLR was approved, because the temporary staff had not yet been hired, the existing 
Downtown Group team has focused on the land use scenarios, looking at what can be 
accommodated in basic built forms.  While the ODP work is proceeding, work on the NEFC 
land use and floor space will continue, including necessary consultant studies, discussion with 
landowners, and public consultation.  This will provide context for the stadium ODP work.  An 
information report to Council on NEFC land use will occur at the same time as the ODP 
referral report. 
 
Once the ODP referral has occurred, the focus will return to the NEFC for a final 5 months, 
dealing with further technical review, the public benefits strategy, and preparing the draft 
Plan that brings together all aspects of the work—land use, structure, built form and public 
benefits.  
 
In summary, the HLR completion will be delayed by about 4 months compared to what would 
be the case if the ODP work were not underway at the same time.  This can be seen by 
comparing the end dates in Figures 2 and 3. 
 
As noted in the schedule, landowner input will occur at various points.  In addition, as 
approved by Council in the Terms of Reference, there are three rounds of public consultation 
for the HLR, and an additional one added related to the ODP Amendment. 
 
4. Staffing  
 
The temporary team that has been assembled for the NEFC HLR will devote 80% of their time 
to the ODP amendment work during the 9 months of that process.  In order to keep the NEFC 
HLR moving along, the existing Downtown Group staff who have been working on it for the 
past months will continue to be involved during the ODP period.  Then, after the ODP 
referral, the temporary team will return to NEFC work full time. 
 
 
FINANCIAL IMPLICATIONS 
 
The budget for temporary staff, consultancies, and public consultation for the NEFC HLR is 
city funded for a specific time and scope of work.  The stadium ODP work will add an 
additional $290,000 to those costs, as shown in Appendix C.  PavCo has offered to contribute 
half the cost, $145,000.  It is recommended that the City fund up to $145,000 for half of the 
City’s staff and related costs for the ODP amendment, source of funding to be the 2008 
Operating Budget to be determined as part of the 2008 Operating Budget process. 
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CONCLUSION 

The rehabilitation of the stadium is an objective the City supports for many reasons.  The 
requested work to achieve an ODP text amendment is worthy of immediate attention by 
Council and staff.  It can be accomplished while work on the NEFC HLR proceeds, and without 
impacting the funding that has been set aside for the HLR. 
 

* * * * * 
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FACTS ABOUT THE STADIUM 
 
Site and Current Zoning 
 
The B. C. Place stadium was completed in 1983.  The site is 6.56 hectares in size, 
(approximately 16 acres) of which 2.93 hectares (approximately 7 acres) are outside.  The 
False Creek Official Development Plan states for the B. C. Place Stadium site (designated as 
Area 10 in the ODP) that the development of this site remain and continue to function 
generally as built, as of April 10, 1990 for stadium and ancillary uses.  This is the only site in 
the FCN ODP which has never had any development allowances assigned to it. 
 
As a follow-up to the 2001 False Creek Urban Design Plan, a three party legal agreement 
between PavCo, Concord Pacific and the City has been drafted that identified a number of 
exchanges of ownership of parcels of land, east of the Cambie Bridge, between Pacific Blvd. 
and Expo Blvd. to allow for the extension of Smithe Street south of Expo Blvd.  
 
Noise Issues 
 
In 1995, staff conducted a number of noise level tests and found that the noise levels from 
the stadium at the nearest residences (e.g. residences at 950 Cambie St.) could be in excess 
of the allowable limits of the noise bylaw.  The readings also showed that the levels noted on 
the south side of False Creek, and east of the stadium at Quebec and Terminal were within 
the allowable limits.  Council resolved that the Stadium should be allowed up to 10 events per 
year that exceed the noise levels permitted in the surrounding area by the Noise By-law.  The 
management of the stadium cautioned that the fabric roof offered very limited opportunities 
for the mitigation of noise from concerts and other events generating significant noise.  In 
some respects, the ambient noise of the downtown from car and truck traffic, crowds arriving 
and exiting events and pedestrians are more significant noise generators. 



APPENDIX B 
PAGE 1 OF 3 

 
 
EXCERPT FROM NORTHEAST FALSE CREEK – HIGH LEVEL REVIEW TERMS OF REFERENCE 
(adopted by Council May 3, 2007) 
 
4.0 Key Assumptions and Objectives 
 
City policies, past plans and studies have informed the assumptions and objectives.  
 
4.1 The key assumptions shall be: 
 

1. Generally, rezonings will not be considered until Council has adopted policies for land 
uses, built form, infrastructure and amenities in Northeast False Creek, subject to 
Council agreement. An exception will be the consideration of a rezoning application 
for the western portion of Area 5B west of the Smithe Street-ramp, subject to certain 
conditions in the attached Council Report. Rezonings that clearly reflect Council policy 
can also be considered, such as minor adjustments to the existing zoning on the GM 
Place site. 

2. The public benefits and amenities secured in the False Creek North Official 
Development Plan (i.e. the waterfront walkway, the amount of park space required in 
the ODP, an elementary school site, community centre, child care, roads and utilities, 
public art and others required in the ODP) will continue to be required as a baseline. 

3. The casino shall remain until at least July 31st, 2013 at the Plaza of Nations. 
4. The extension of Smithe Street from Expo Blvd., approved by Council as part of the 

2001 NEFC Urban Design Plan, will not be revisited. 
5. The projected Downtown Streetcar (Pacific Boulevard Extension) line will require a 

ROW through NEFC. 
6. The design of the Carrall Street Greenway will not be revisited. 

 
4.2 The Plan Objectives shall be: 
 
4.2.1 Land Use 
 

• Maintain a strong focus on economy and jobs capacity (office, hotel, retail other 
commercial, institutional). Start from the perspective of maintaining the commercial 
and non-residential floor space currently included in the FCNODP. (1.688 million 
square feet), evaluating the feasibility and appropriate locations, and come to a 
conclusion on a viable jobs and economy role for NEFC. 

 
• Maintain and enhance the role of the area as a transit-oriented citywide 

entertainment, sport, cultural and public activity draw, including, among others, BC 
Place Stadium, GM Place and the Casino. 

 
• Include retail, restaurant, and services uses that: 

o serve the needs of the local employees and residents; and/or 
o form part of the citywide entertainment etc focus noted above; and 
o provide retail or other pedestrian-friendly, active uses at-grade on key 

pedestrian routes. 
 

• Include residential use in amounts and locations as may be compatible with other 
objectives. 
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• Consider the appropriate scale and locations for marina facilities, maintaining at least 
the capacity of the marina planned for the foot of Abbott Street, noting Council’s 
objective to make the east basin of False Creek primarily for ‘motorless’ watercraft. 

  
• Plan to deal with the various contingencies related to BC Place Stadium, i.e. 

o it stays in its current footprint and configuration 
o it is removed 
o it is reconfigured within its current site. 

 
 

• Replace the Plaza of Nations (PoN) public outdoor performance space with an equal or 
better facility. Consider locations in the Plaza of Nations or elsewhere, including a 
location associated with the major civic plaza described below. (Note that the Plaza of 
Nations zoning created an obligation to keep and maintain the performance space, and 
if the replacement space is not located on the PoN site, a major contribution from the 
owners of the PoN to a facility in a new location will be expected.) 

 
 
 
 
4.2.2 Structure 
 

• Create a major civic plaza that will be the premier public gathering space in 
Vancouver. Investigate the possibility of partial and/or movable weather protection 
for the space. 

 
• Improve the pedestrian environment, access and connections from the downtown to 

NEFC, and cycling and transit facilities by: 
o Extending Smithe Street from Expo Blvd. to Pacific Blvd. with a visual extension 

to False Creek, as presently approved; 
o Providing a continuous waterfront pedestrian and bicycle route; 
o Creating a new pedestrian and cycling connection from Georgia Street to 

Pacific Blvd; 
o Widening sidewalks and providing pedestrian bulges adjacent to significant 

pedestrian routes;  
o Ensure the area is barrier-free for the people with disabilities; 
o Providing improvements to Terry Fox Plaza;  
o Improving connections to and from rapid transit stations;  
o Improving cycling and transit facilities; and 
o Locations of connections should be informed by adopted City policy (Downtown 

Transportation Plan, Bicycle Plan, Greenways Plan). 
 

• Resolve the future design of Pacific Blvd., including consideration of the ‘Great Street’ 
treatment. 

 
• Accommodate the loading requirements, truck movements, and other operational 

needs of BC Place Stadium and GM Place. 
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• Improve the connectivity, accessibility, crowd marshalling and the quality of the 
public realm in and around B.C. Place and G.M. Place stadiums.  

 
• Accommodate the proposed Downtown Streetcar alignment, as well as other planned 

transit. 
 

• Design a “normalized” street network, as far as possible: 
o preferably at grade 
o if required to be above grade, using adjacent development to effect transitions 

to grade 
o clear and simple routings 
o bounded by inhabited development (office, residential, retail, or other) for 

pedestrian interest and safety. 
  
• Investigate whether additional development sites around B.C. Place and G.M. Place 

stadiums are feasible and desirable.  
 
• Consider the implications for the possible removal of a portion of the viaducts when 

considering form of development and transportation options. 
 
4.2.3 Built Form 
 

• Respect adopted protected public views. 
 
• Secure water views down Georgia Street to Science World and Abbott Street to False 

Creek, and create a new water view down Smithe Street and down Robson Street (if 
BC Place Stadium is redeveloped); 

 
• Use built form to create a defined, pedestrian-friendly public realm, and to assist in 

resolving transitions between grade and elevated streets and structures. 
 

• In locating tower forms, consider issues of private views and appropriate spacing for 
livability.  Consider tower locations that have been previously approved or proposed, 
noting that adjustments to these may be appropriate and consider reconfiguration of 
major open spaces and alternative locations for towers. 

 
• Create an ensemble of buildings, open spaces and landscaping in the Cambie 

Bridgehead and Georgia and Dunsmuir Streets to reinforce their role as a gateway to 
the downtown. 

 
5. Public Benefits 
 

• Identify appropriate and affordable public benefits to serve the additional 
development capacity. Public Benefits could include, but are not limited to: funding 
for affordable housing, child care, additional open space and recreation facilities, the 
provision of a major civic plaza and performance spaces, a pedestrian and cycling 
connection between West Georgia and Beatty Streets and Pacific Boulevard, north of 
BC Place Stadium and the downtown streetcar. 
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B.C. PLACE STADIUM ODP AMENDMENT - BUDGET 
  
Item Amount Comments 
Salaries & Benefits ($)  
  Planner II   53,100 assumes 80% of time over 9 months 
  Planning Assistant III   35,900 ditto 
  Civil Engineer II   73,400 Assumes 100% of time over 9 months 
  Subtotal 161,400  
Consultants   
  Miscellaneous   40,000 e.g. economics/market advice; urban design; acoustic 
  Survey   50,000  
  Subtotal   90,000  
Other Costs   
  Public Consultation   10,000  
  Overtime   10,000  
  Computer Application     5,000  
Subtotal   25,000  
Contingency    13,600  
TOTAL 290,000  
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