
From: "Levitt, Karen" <karen.levitt@vancouver.ca> 
To: "Direct to Mayor and Council - DL" 

Date: 8/19/2021 11 :11 :47 AM 
Subject: Memo: West End Plan PBS Implementation Progress Report - RTS 14615 

Attachments: Memo to Mayor & Council- PBS Implementation Progress Report RTS 14615.pdf 

Dear Mayor and Council, 

Please see the attached memo from Theresa O'Donnell regarding the West End Public Benefit Strategy 
Implementation - Progress Update (RTS 14615). A brief summary is as follows: 

• This memo provides an overall update on the progress of the West End Public Benefits Strategy (PBS). 

• Generally the PBS is on track and has delivered significant amenities ( early successes in housing 
delivery and transportation/public realm improvements), with more substantial projects now in planning 
(such as the West End Community Centre). 

• However, the long-term delivery of the PBS is challenged by both the volume of renewal obligations in the 
West End, and availability of renewal funding city-wide. The prioritization of renewal of community centres 
will be addressed through the 10-year Capital Strategic Outlook. 

• For public reporting purposes, the content of this Memo has been integrated into a graphic brochure for 
public audiences (Appendix E), which will be posted and made publically available on the West End 
Community Plan webpage and shared via the West End Community Plan email list. 

• Staff will continue to monitor, evaluate, and respond to success and challenges in implementing the West 
End Public Benefits Strategy. 

Should you have any questions, please contact Theresa O'Donnell (Theresa.O'Donnell@vancouver.ca). 

All the best, 

Karen 

Karen Levitt, Deputy City Manager (she/her) 
karen.levitt@vancouver.ca 
The City of Vancouver acknowledges that it is situated on the unceded traditional territories of 
the xwma8kwayam/Musqueam, S~w~wu7mesh/Squamish and salilwata+/Tsleil-Waututh nations 
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M E M O R A N D U M  August 19, 2021 
 
TO: Mayor and Council 
  
CC: 
 

Paul Mochrie, City Manager 
Karen Levitt, Deputy City Manager 
Katrina Leckovic, City Clerk  
Lynda Graves, Administration Services Manager, City Manager’s Office 
Maria Pontikis, Director, Civic Engagement and Communications 
Anita Zaenker, Chief of Staff, Mayor’s Office 
Neil Monckton, Chief of Staff, Mayor’s Office 
Alvin Singh, Communications Director, Mayor’s Office 
Sandra Singh, General Manager, Arts, Culture, Community Services 
Patrice Impey, General Manager, Finance 
Nick Kassam, General Manager, Real Estate and Facilities Management 
Lon LaClaire, General Manager, Engineering 
Donnie Rosa, General Manager, Park Board 
Susan Haid, Deputy Director, Planning, Urban Design and Sustainability 
Paul Storer, Director, Transportation 
Grace Cheng, Director, Long-term Financial Strategy & Planning 
 

  
FROM: Theresa O’Donnell 

General Manager, Planning, Urban Design and Sustainability 
  
SUBJECT: West End Public Benefits Strategy Implementation - Progress Update 
  
RTS #: RTS 14615 
  
 
SUMMARY 

The West End Community Plan and associated Public Benefits Strategy (PBS) were approved 
by Council in 2013. The West End PBS guides how existing amenities and infrastructure will be 
renewed and new/expanded amenities and infrastructure will be added to serve anticipated 
growth over the course of the plan. This and other PBSs (such as those for Grandview-
Woodland and Marpole) are integrated into the City’s capital planning process (10-year Capital 
Strategic Outlook and 4-year Capital Plan) for alignment, prioritization and implementation.  This 
memorandum provides a progress report on the implementation of the PBS.  
 
On November 24, 2020, Council considered a report titled “Criteria for 100% Secured Rental 
and Below-Market Housing as an Alternative to Inclusionary Social Housing in the Burrard 

BC's Top Employers 



Page 2 of 8 

Corridor of the West End Community Plan (RTS# 14116). As part of the deliberation of the 
report, Council approved a motion:  
 

“THAT staff publicly report back to Council on progress to date in implementing the West 
End Community Plan Public Benefit Strategy and any measures needed to achieve the 
community benefits detailed as plan objectives.” 

 
This Memo to Council, as well as the brochure for public audiences (Appendix E), responds to 
Council’s direction. This progress report includes the following sections: 
 

1. West End Public Benefits Strategy Overview; 
2. Public Benefits Strategy Implementation; 
3. Future Priorities: 10-year Capital Strategic Outlook; and, 
4. Public Reporting and Upcoming Engagement Opportunities. 

 
Overall, the West End PBS has made significant progress in delivering in-kind social housing 
and secured rental housing through the early years of the West End Plan and PBS 
implementation. Additionally, we have seen early successes in public space and transportation 
improvements.  
 
While the City is advancing the planning for larger facilities, the delivery of these complex 
projects is challenging. In particular, the West End has several significant aging City facilities 
that require both renewal and expansion (i.e., West End Community Centre, Joe Fortes Library, 
West End Ice Rink, and Vancouver Aquatic Centre). These are complex projects involving 
multiple stakeholders as well as the need for relocation/co-location of amenities, and will take a 
significant amount of time to plan, finance, design and implement. To successfully deliver these 
projects, the City will need to coordinate, prioritize and align the delivery of large-scale projects 
across all public benefits strategies in the city over the next 10-20 years, including the allocation 
of limited City funding (mostly for renewal), development contributions (for new and expanded 
assets) and partner contributions (for renewal and/or expansion depending upon partner 
mandate).  
 
PROGRESS REPORT 
 
1. West End Public Benefits Strategy Overview  

The West End Community Plan and PBS was adopted by Council in November 2013, following 
the completion of a two-year planning process. The PBS was informed by an extensive review 
of community needs and the input received through community consultation. The delivery of the 
West End PBS is integrated into the City’s capital planning and associated city-wide 
prioritization processes. Background information about PBSs and the West End Plan is included 
in Appendix A.  
 
The West End PBS provides strategic direction for future capital investments in the community 
over the long-term (30 years), taking into account the need for both the renewal of aging 
amenities and infrastructure and for new or expanded amenities to meet the needs of a growing 
and changing community. An overview of the West End PBS service categories, along with 
project examples, is found below in Table 1.  



Table 1: West End PBS Overview 
Service Category Project Examples 

Affordable Housing Renewed and added social housing and secured rental units 

Childcare Renewed and added childcare spaces 

Community Facilities West End Community Centre and Rink Renewal; Vancouver Aquatic 
Centre Renewal; Joe Fortes Library branch renewal; potential expansion 
of multi-purpose space for seniors programs/services as part of future 
development of community facilities 

Arts & Culture Public art installations; potential co-location for cultural groups/services as 
part of West End Community Centre renewal 

Public Safety Firehall #6 and #7 Renewal / Relocation 

Parks & Open Spaces West End Waterfront Parks and Beach Ave Master Plan 
Transportation & Street Use 
Utilities (One Water) Potable Water Infrastructure 

In 2013, the West End PBS was estimated to cost approximately $620M over 30 years. With 
eight years of cost escalation (land and construction) and increase in scope of certain amenity 
projects, the current cost estimate for the PBS has increased to approximately $1.58 . 

Renewal of existing amenities and infrastructure is typically funded from property taxes and 
utility fees ("City contribution"). Given the age and condition of the community facilities and 
infrastructure in Vancouver, the generally limited property tax and utility funding available for 
renewal requires significant city-wide prioritization through the capital planning process. 
Provision of new or upgraded amenities and infrastructure are typically funded from a 
combination of Community Amenity Contributions (CACs), City-wide Development Cost Levies 
(DCLs) and direct contributions from developers toward infrastructure upgrades ("development 
contribution"). Where applicable, financial and/or in-kind contributions from other levels of 
government and non-profit partners ("partner contribution") will be pursued to support the 
delivery of the PBS. 

2. Public Benefits Strategy Implementation 

Population growth 
The West End Plan projected the population to grow by approximately 10,000 residents over the 
30-year Plan period, with approximately half of this growth in the first 1 O years. As of the end of 
2020, it is estimated that the population grew by 4,100 residents, on-track for the approximately 
5,000 new residents in the first 10 years ( see Figure 1). Staff estimate there are currently 
48,600 people living in the West End (2020). 

Figure 1: West End Population: Estimated (2020) and Projected (2041 ) 

Estimated growth to date: 4,100 (41% of pro)ectlon, 2020) 

Population, 44,500 (2011 Census) 
iiii!iii!iii!iji!iii!iii!iii 

Projected Growth, 10,000 (2011 -2041 ) 
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West End Public Benefits Implementation Progress Summary 
Significant progress has been made towards achieving the short-term priorities identified in the 
West End PBS, in particular affordable housing, transportation and public realm improvements. 
In addition, several public benefits are underway in planning, design or rezoning stages. These 
include Qmunity, the West End Community Centre, and the West End Waterfront Parks and 
Beach Avenue Master Plan. This section highlights progress towards achieving the PBS targets, 
as well as amenities in adjacent neighbourhoods. 

Public Benefits Completed and Under Construction 

Table 2 below outlines the public benefits achieved, either built or under construction and near 
completion (see Appendix C for more detailed descriptions of projects). 

Table 2: Public Benefits Completed & Under Construction 

Category & Sub-Category Completed since 2013 Under Construction % of 30-yr Target 
Achieved 

Affordable Social housing 72 units 236 units ~19% 

Housing Secured market 
rental housing 577 units 950 units ~80% 

0-4 yrs old - 7 spaces (1 family ~3% childcare unit) Childcare 
5-12yrs old 10 spaces - ~8% 

Parks & Open Spaces Seawall restoration project 
(2 ohases) - NIA 

Arts & Culture 2 public art installations 1 public art installation NIA 

Community Facilities Gordon Neighbourhood 
House renovations - NIA 

Public Safety - - NIA 
Jim Deva Plaza & lighting; Walking improvements 
Bute-Robson Interim Plaza (Haro Street; 1.1 km) ; 
& pandemic response Cycling improvements 
support on Robson Street; (Haro Street; 1.1 km) 

Transportation* Mini-ferry dock at Sunset NIA 
Beach; Beach Avenue -
Room to Move interim 
cycling improvements (2.2 
km) 
Georgia Street water main Haro & Bute Street 

Utilities (One Water) replacement (Thurlow to water main NIA 
Nicola) replacement/upgrade 

. . . . • In addition to the specific public space and transportation improvements noted, new development has also delivered other ons1te 
and adjacent improvements on the City right-of-way, including wider sidewalks and public realm improvements. 

Public Benefits in Progress 
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Table 3 below outlines the West End public benefits that are in progress (e.g. planning, scoping, 
or detailed design stages) and/or secured through the development process (e.g. Development 
Permit stage), including developer-delivered public benefits, as well as several significant City-
led or City-partnered projects (see Appendix D for more detailed descriptions of projects). 

Table 3: Public Benefits in Progress 

Housing 

Childcare 

Social 
housin 
Secured 
market 
rental 
housin 
0-4 yrs old 

5-12 yrs old 

Parks & Open Spaces 

Arts & Culture 

Community Facilities 

Public Safety 

Transportation 

Utilities (One Water) 

75• units 

35 units 

56 spaces 

West End Waterfront Parks & Beach Avenue 
Master Plan - Renewal & upgrade of West 
End Waterfront Parks 
West End Calisthenics Park (WEChoo$e -
participatory budgeting) 

1 public art project 
West End Community Hub Master Plan 
(Renewal & expansion of West End 
Community Centre, West End Ice Rink and 
Joe Fortes Libra 
Renewal & expansion of Qmunity facility 

Renewal & expansion of Fire Hall #6 - part of 
the West End Community Hub Master Plan 

Robson-Alberni Public Space Improvements 

Bute Street Greenway 

Georgia Gateway Complete Street 

DP Application 

DP Application 

DP Application 

Planning/scoping 

Design 

DP Application 

Planning/scoping 

Rezoning approved 

Planning/scoping 

Planning/scoping 

Planning/scoping 

Planning/scoping 

'Two additional projects with another 39 and 43 units of social housing were approved at the rezoning stage but stalled without 
enactment. These two projects are located in the Burrard Corridor area and are anticipated to move to 100% secured rental with 
below-market rental enabled by the Burrard Corridor Issues Report (see Responding to Change section). 

Amenities in Adjacent Neighbourhoods 
The West End is well connected to the rest of the Downtown and a number of projects in the 
adjacent areas that are completed or underway will also benefit West End residents. These 
include the recently completed Burrard Bridge pedestrian and cycling improvements, the 800 
Robson Plaza, and the Coal Harbour Elementary School and social housing that is currently in 
the design phase (see Appendix C for detailed project info). 
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City Response to Changing Market Conditions and Site Constraints 

Changing development trends and evolving neighbourhood needs have required adaptive 
approaches to the implementation of the West End PBS, particularly the delivery of affordable 
housing and childcare. In response to the City’s priority for delivery of rental housing, Council 
recently adopted an alternative option to the existing inclusionary housing policy for rezoning in 
the West End.1 In addition, the constrained nature of smaller or irregular development sites 
make it difficult to site childcare facilities. Staff are currently updating the City’s approach to 
advance childcare delivery in the West End, detailed in Appendix E. 
 
West End PBS Costs and Funding 

Costs to Deliver West End Public Benefits 
As noted earlier in this Memo, the current estimated costs to deliver the PBS have increased 
from the $620 million estimated in 2013, when the West End Community Plan was adopted, to 
approximately $1.5 billion. This cost estimate includes cost escalation (for construction and/or 
land acquisition) and, for some projects, additional scope. These trends are consistent with the 
rest of the city, not just in the West End. 
 
Funding the West End PBS 
When the PBS was developed in 2013, it was contemplated that approximately 25% of the PBS 
would be funded from City contributions, 50% by Development contributions and 25% by 
Partner contributions. City contributions (property tax and utility fees) are dedicated to fund the 
renewal portion of the amenity and infrastructure projects, while Development contributions fund 
the growth portion. Where applicable, partner contributions will be pursued to support the 
delivery of the PBS.  
City contributions to support asset renewal in the West End and across all communities is 
constrained, given the City’s goals to limit property tax increases to support affordability and 
maintain a manageable debt load2. As the City’s amenities and infrastructure continues to grow 
and age, and in the absence of significant Partner contributions from senior governments, our 
infrastructure deficit has been growing steadily over time. Starting with the 2019-22 Capital 
Plan, the City is setting aside an amount equivalent to a 1% property tax increase each year to 
lower the infrastructure deficit and reduce the backlog of capital maintenance and renewal work. 
Projects, including those from the West End, are prioritized through the city-wide capital 
planning process (10-year Capital Strategic Outlook and 4-year Capital Plan).  
Since 2013, approximately $182M in CACs and density bonusing contributions have been 
received through rezoning and development permits in the West End. This represents both cash 
and in-kind contributions that are completed ($15M), as well as cash and in-kind contributions 
currently under construction ($82M). The remaining $85M in cash contributions represent 
received cash that has been earmarked for spending on future affordable housing, childcare, 
parks and transportation and community facilities, as well as other public benefits in the West 
End.  

                                                
1 Criteria for 100% Secured Rental and Below-Market Housing as an Alternative to Inclusionary Social 
Housing in the Burrard Corridor of the West End Community Plan – November 2020 (RTS No. 14116).  
2 Council Motion: Limiting 2022 Property Tax Rate Increase to No More Than 5% - April 27, 2021. 
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Currently, there are approximately $163M in cash CACs “secured” (rezonings approved in 
principle by Council). This represents:  

 $57M for two projects that have enacted and will have payments due in 2022 

 $106M in CACs for another four projects that are approved in principle by Council but 
have not yet enacted. It should be also noted that, per the City’s CAC policy, some of the 
projects may opt to defer payment of the full CAC into smaller installments. This will 
impact the timing of delivery of the PBS as capital projects cannot proceed until full 
project funding is received. 

There are several projects in the West End PBS that will require both renewal funding and 
growth funding, such as the West End Community Centre/Joe Fortes Library/West End Rink, 
the Vancouver Aquatic Centre and the two fire halls. It is estimated that more than 60% of the 
funding required for these projects is renewal funding. As a result, each of these projects will 
only be able to proceed once there is sufficient City contributions and Development 
contributions. 
Finally, the delivery of complex amenities often require partnership agreements and significant 
time to align partners’ funding, strategies and timelines, in addition to the time to complete 
detailed design and construction. 
 
3. Future Priorities: 10-Year Capital Strategic Outlook 

The upcoming 10-year Capital Strategic Outlook is an opportunity to review and assess the 
priority projects identified in the West End PBS within a city-wide context.  
 
Staff will continue tracking and monitoring the implementation of the West End Community Plan 
and PBS, with a focus on prioritizing the delivery of significant public benefits that are in the 
planning and design phase within the West End neighbourhood. The City’s preference 
continues to be securing in-kind amenities, as they can be delivered in a more expedited 
timeframe while recognizing specific challenges, such as the constrained nature of West End 
development sites noted above. For cash CAC allocations, it is anticipated that public benefits 
dependent primarily on developer contributions will remain a priority in the near and medium 
term, whereas any West End projects requiring a significant share of renewal related funding 
will need to be coordinated as part of a city-wide strategy for prioritizing these projects through 
the Capital Planning process.  
 
Given the challenges around renewal noted in the previous section, Staff will be addressing 
community centre renewal prioritization in the upcoming 10-year Capital Strategic Outlook. Staff 
will also advance work on a number of projects currently in the planning and design phases, 
including the West End Community Hub, West End Waterfront Parks and Beach Avenue Master 
Plan (phase 1), Bute Greenway, Georgia Gateway Complete Street, and public space 
improvements to Davie, Denman and Robson Streets. 
 
Further, a number of public realm improvements informed by the Places for People Downtown 
Public Space Strategy, the learnings from the pandemic, as well as continued progress on the 
One Water Strategy and utilities upgrades, will be considered as part of the forthcoming Capital 
Planning process. 
 



4. Public Reporting and Upcoming Engagement Opportunities 

The content of this Memo has been integrated into a graphic brochure for public audiences 
(Appendix E), which will be posted and made publicly available on the West End Community 
Plan webpage (https://vancouver.ca/home-property-development/west-end-community-
plan.aspx). This information will also be shared via the West End Community Plan email list. 
The City also provides a regularly updated snapshot on the progress of the West End PBS 
through the PBS Dashboards (see Appendix B).These dashboards are available as appendices 
in all rezoning reports within community plan areas. 

Other Upcoming Engagement Opportunities: 
West End Community Hub Master Plan Engagement - planned for fall 2021 

Engagement for the West End Community Hub Master Plan will start in September 2021. The 
project team has approached xwma8kwayam, S~w~wu7mesh, and seirlwitulh Nations to 
understand if and how they would like to participate in this process (for more detail see 
Appendix F). 

West End Waterfront and Beach Avenue Master Plan - planned for fall 2021 
Engagement for WEWMP began in 2019. A consultant team was hired in late 2020 and the next 
round of engagement is anticipated to start in fall 2021 . Early intergovernmental conversations 
have commenced with MST regarding their involvement. 

CONCLUSION 

Since the adoption of the West End Plan and the West End Public Benefits Strategy in 2013, 
the West End has seen significant progress on the delivery of a number of community 
amenities. Notable highlights include significant progress towards social and secured market 
rental housing targets, transportation and public realm improvements. Some of the more 
substantive and complex projects - including the West End Community Centre and West End 
Waterfront Parks and Beach Avenue Master Plan - are being initiated now, and will be 
delivered over multi-year planning, design, funding and development phases. Given the 
challenges around renewal, staff will be addressing community centre renewal prioritization in 
the upcoming 10-year Capital Strategic outlook. 

In response to changing development trends and neighbourhood needs, staff will continue to 
monitor the implementation of the PBS through an adaptive and responsive approach. 

Theresa O'Donnell 
General Manager, Planning, Urban Design and Sustainability 
604.673.84341 theresa.o'donnell@vancouver.ca 
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APPENDIX A: PUBLIC BENEFITS STRATEGY AND WEST END COMMUNITY PLAN 
BACKGROUND 

 
What is a Public Benefits Strategy? 
A Public Benefits Strategy provides strategic direction for future capital investments in a 
community over the lifespan on an associated community plan (30 years). A PBS is an 
aspirational plan that reflects the needs and desires of the community. It covers key areas that 
support livable, healthy and sustainable communities: community facilities, parks and open 
spaces, affordable housing, public safety, transportation, and utilities. Each PBS takes into 
account the existing network of amenities and infrastructure within the community, as well as 
district-serving and city-serving amenities located beyond the community’s boundary. 
 
There are four key steps in preparing a PBS:  

 Assessing local needs within a city-wide context; 
 Developing a strategy (including outcomes and/or targets) for addressing the identified 

needs; 
 Providing a rough order-of-magnitude cost to fulfil the strategy; and 
 Outlining a financial strategy to support the outcome-based strategy.  

 
The needs assessment considers the following: 

 An optimal network of amenities and infrastructure that supports service and program 
delivery at citywide, district and local levels; 

 Existing amenities and infrastructure to be renewed over the next 30 years; 
 Current gaps, deficiencies or shortfalls in service and program delivery, if any; and 
 New demands anticipated from population and job growth over the next 30 years. 

 
The outcome-based strategy for a local community is developed within an overall citywide 
framework that includes the following guiding principles: 

 Provide core services across communities; determine best model for delivering each 
service; 

 Partner strategically across all sectors (government, non-profit and private); 
 Adapt to demographic changes; build flexible, adaptable and scale-able amenities; 
 Prioritize renewal of existing amenities and infrastructure; 
 Prioritize multi-use facilities; 
 Phase large-scale projects; enhance cross-project coordination to optimize efficiency; 

and 
 Ensure long-term operational/financial sustainability. 

 
 
Funding a PBS 
 
A PBS is funded by a combination of developer contributions (CACs and DCLs), City 
contributions (property taxes and utility fees), and partner contributions (including those from 



 

other governments and non-profits). Renewal of existing amenities and infrastructure is typically 
funded from property taxes and utility fees (“City contribution”). Given the age and condition of 
the community facilities and infrastructure in Vancouver, the generally limited property tax and 
utility funding available for renewal requires significant city-wide prioritization through the capital 
planning process.  Provision of new or upgraded amenities and infrastructure are typically 
funded from a combination of Community Amenity Contributions (CACs), City-wide 
Development Cost Levies (DCLs) and direct contributions from developers toward amenities 
and infrastructure upgrades (“developer contribution”). Where applicable,  financial and/or in-
kind contributions from other levels of government and non-profit partners (“partnership 
contribution”) will be pursued to support the delivery of the PBS.  
 
The City’s fiscal capacity, emerging opportunities and evolving needs in a community and 
across the city will influence the actual amenity package that will be delivered incrementally over 
the long-term horizon. As such, a PBS will be reviewed and refined periodically and integrated 
into the City’s 10-year Capital Strategic Outlook, four-year Capital Plan and annual Capital 
Budget for prioritization and funding consideration on a city-wide level. 
 
West End Community Plan 
The West End Community Plan (“the Plan”) was adopted by Council in November 2013, and is 
the result of a formal two-year community planning process (2012-2013) that involved significant 
community engagement and stakeholder input.  
 
The plan provides a clear but flexible framework to guide positive change, development and 
public benefits in the West End, considering long-range and shorter-term goals. The Plan sets 
direction to ensure the West End continues to be a great place for all – to live, work, learn and 
play. The Plan embodies other Council approved City policies, guidelines and priorities, 
including those that address livability, affordability, environmental sustainability, economic 
vitality, accessibility and social connections and other improvements to the well-being of 
Vancouverites. 
 
The key underpinnings of the West End Community Plan were to balance the preservation of 
neighbourhood areas (where there are significant levels of existing affordable rental), and 
focusing growth (additional density) on corridors in combination with high levels of developer 
contributions and replacing rental housing with social housing (see Figure 1). 
 
Since 2013, the West End has seen significant development activity in the Georgia and Burrard 
Corridors, and Lower Robson and Lower Davie, particularly during the 2013-2017 period, which 
helped to deliver social and secured market rental housing. While development is anticipated to 
continue in these key areas of the West End, the Plan will help to ensure that the West End 
continues to be a great place for all ages to live, work, learn and play. 
 
 
  



 

Figure 1: West End Sub-Areas  
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APPENDIX B: PUBLIC BENEFITS IMPLEMENTATION TRACKING 
WEST END COMMUNITY PLAN (2013) 

Updated year-end 2020 

POPULATION GROWTH Growth, 4,100 (41% of projection) ... -~ The West End has grown by 
approximately 4,100 people since 
the 2011 census. Population, 44,500 

(2011) 
Projected Growth, 10,000 

(2041) 

DEVELOPMENT 
ACTIVITY 
(UNITS}a 

Recent rezoning approvals: 
• 1059-1075 Nelson Street (328 

strata, 50 rental, 102 social) 

3,500 

3,000 

2,500 

2,000 

1,500 

1,000 
742 

2,376 
1629 

2761 
Social. 241 -I 7 

• 1444 Alberni St. and 740 
Nicola St. (314 strata, 129 
rental) 

• 1055 Harwood St. (82 strata, 
44 social) 

500 

0+------~-
• 1068-1090 Burnaby St. (82 

strata, 39 social) 

Completed 

• 1500 W Georgia St. (220 
strata) 

PUBLIC BENEFITS ACHIEVED SINCE 2013 

Category Ant1c1pated Public Benefits by 2043 ( + )" 

ri 
El 

Affordable I + Approx. 1,600 additional social housing untts 
Housing• + Approx. 1,900 additional secured market rental untts 

_J + Secure social and market renlal housing in Corridors 
+ Secure market rental housing in Neighbourhoods 

Childcare -fiApprox. 245 spaces for children 0-4 
+ Approx. 121 spaces for children 5-12 

Transportation/ + Upgrade/expand walking and cycling networks 
Public Realm + Enhance waiting areas at transit stops 

+ lrtl)rove public realm along commercial streets 
+ I""1rove public realm in Neighbourhoods 

Under construction Approved In review 

Completed(·) since 2013 or In Progress (-) 

I • 72 social housing units 
• 577 secured market rental units 
o 238 social housing unils 
o 950 secured marke/ rental units 

- R 10 spaces tor children 5-12 (Lord Roberts) 
o 7 childcare spaces (1 family childcare unit) 

• Jim Deva Plaza 
• Aquatic Centre Ferry Dock 
• New traffic signal installation at Burrard I Burnaby and 

Thurlow / Barclay 
• Temporary patios (interim) 
• Bute/Robson, Bute/Davie and Bute/Alberni interim plazas 
• Temporary Robson/Alberni public space i""1rovements 
o Haro and Bute infrastructure upgrades and 

pedestrian/cycling improvements 
o Georgia Gateway West complete street (design) 
o Robson/Albemi public 5Pace improvements (design) 

ffl 

Arts & Culture 7 + Prese<ve and stabilize cultural assets ~ ublic art from rezonings 
+ Retain'create multi·use neighbourhood creative spaces 
+ Publicart 

Civic/Community + Recrealion facilities renewal (West End Community Centre, West End Community Hub Master Plan (masler planning 
Ice Rirl<, Vancouver Aquatic Centre) and pre-engagement for a new community services hub 

20% 

+ Joe Fortes Library renewal including the community centre, ice rink, and library) 0% 
+ Optimize fire hall services in the community through renewal b 

and/or relocation of existing fire halls 

Heritage + 10% allocation from cash community amenity contributions in o 10% a/location from cash rommunity amenity contributions NIA 
West End in West End 

Social Facilities7 + Gordon Neighbourhood House renewal and expansion • Gordon Neighbourhood Ho_use inte.rim _upgrades , ~ . 
+ OMUNITY renewal and expansion o OMUNITY (des19n - rezon,ng app/,cat,on) 



 

 

EXPLANATORY NOTES 
 
The Public Benefits Implementation Tracker assists in monitoring progress toward the delivery of public benefits anticipated from the 
community plans. Data in this tracker reflects activity within the plan boundaries since Plan approval.   
 
Population Growth 
 
Base population is determined by the latest census year available when the Plan was approved. Projected growth numbers are 
determined by the numbers quoted in the Plan (if available). Growth is calculated by taking the difference between the latest census 
year and the base population and adding an estimate based on floor area completed between the latest census and the present 
quarter. 
 
Development Activity 
 
The Development Activity Chart tracks projects with 3 or more housing units and includes Development Permits, Building Permits, 
rezoning applications and enquiries: 

 “Completed” projects have achieved Building Permit completion.  
 “Under Construction” projects have achieved Building Permit issuance, but have yet to be completed.  
 “Approved” projects include rezoning applications approved by Council and Development Permits that have been approved 

by the City. Any rezoning applications approved by Council that advance into the Development Permit stage are still counted 
as “Approved” projects until it achieves Building Permit issuance.  

 “In review” projects include any rezoning applications or Development Permit applications that are under review by the City.  
 
Recent rezoning approvals listed in this section reflect the last five rezonings (excluding minor text amendments) approved by 
Council within the last five years in the plan area. 
 
Public Benefits Achieved 
 
Public benefits projects that have either been completed or are under construction are included in this section. This tracker also 
includes information about the progression of larger projects in the scoping/planning/design phase, and City programs.  
 
Other Notes 
 
a Gross numbers of units reported. In some instances, existing units may be demolished and replaced with new units. These numbers 

represent units that have been replaced and any additional units included as a part of new developments.  
 
b See chapter 17 of the West End Community Plan for detailed information about the City’s commitments to deliver public benefits in 

the West End. 
 
c Percentages reflect estimated progress toward overall Public Benefits Strategy targets outlined in chapter 17 of the West End 

Community Plan. 
 
 
  

 Explore opportunities for a dedicated seniors’ facility 
 Explore opportunities for community-based non-profit hub 

Parks  Rebuild the seawall 
 English Bay Beach Park and Sunset Beach Park upgrades 

 Seawall renewal phase one 
o Gilford St closure 
o Barclay Heritage Square Calisthenics Park (design) 
o West End Waterfront Master Plan (master planning) 
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APPENDIX C: PUBLIC BENEFITS – PROJECT DESCRIPTIONS AND STATUS 
 
West End Public Benefits in Progress 
Bute Greenway (Scoping/planning) 

 Bute Greenway will implement a walking, cycling and rolling connection between English 
Bay and Coal Harbour.  

 There have been COVID-response projects to increase public space and to support 
business along Bute at Alberni, Robson, and Davie 

 Targeting Q3 2021 for launch of public engagement 
 Work on this project will be coordinated with Bute-Robson plaza and other COVID 

response work. 
Robson-Alberni Public Space Improvements (Planning) 

 Public realm improvements on Robson and Alberni, and a permanent plaza at Bute-
Robson, will support Robson Village as a high street destination. 

 In 2020, several COVID-response projects were delivered to support public life and 
business recovery on Robson St. 

 Staff will bring a recommendation on this project to Council this fall as a part of a city-
wide update on the sustainment of the public life recovery and COVID-response works 
within the West End.  

Georgia Gateway Complete Street (Scoping and planning) 

 Georgia Gateway will redesign West Georgia Street between Broughton & Chilco 
Streets into a complete street, including intersection of Georgia, Pender and Cardero to 
improve walking, rolling, transit use and cycling. 

 Bus priority improvements on Georgia were completed in January 2021 
 Implementation postponed to next capital plan with potential for engagement and design 

starting in 2022 
 Emerging potential to coordinate with connecting improvements on Melville and Pender.  

West End Calisthenics Park (Design) 

 The West End Calisthenics Park will install outdoor exercise equipment in Barclay 
Heritage Square. This project was selected by the West End community in spring 2020 
as part of the WEChoo$e participatory budgeting pilot project. 

West End Community Hub (Community Centre, Library, Fire Hall, Childcare, Ice Rink, 
Secondary School, Playfields; Master planning and programming) 

 The City of Vancouver, Vancouver School Board, Vancouver Public Library, and the 
Vancouver Park Board are currently working together to develop a master plan for the 
site that will incorporate the West End Community Centre, including the rink, King 
George Secondary School, Joe Fortes Library, a fire hall and childcare facilities. An 
MOU was signed with VSB in fall 2020. 

 The master plan will provide a shared vision for the future of the West End Community 
Hub. 

 This master plan will achieve one of the ten-year policies set out in the West End 
Community Plan to develop a long-term strategy with the Vancouver School Board, 



 

Vancouver Public Library and other partners to renew and expand the Community 
Centre and other facilities.  

 The West End Community Hub requires a substantial share of renewal funding as it 
involves the replacement or expansion of several amenities. 

o Even as growth funding may be available, renewal funding may take longer to 
secure, as renewal projects are prioritized on a city-wide basis. There is currently 
limited renewal funding available relative to the number and scale of renewal 
projects and programs that require funding across the city, such as the Britannia 
Community Services Centre renewal. 

o The City places significant priority on replacing facilities that are in poorer 
condition and nearing the end of their useful life, whereas facilities that are not 
aged and are not in poor condition, such as the West End Civic Centre, are 
typically not a near-term renewal priority.  

o To help illustrate the challenge in delivering capital projects with renewal 
components within the West End Public Benefits Strategy, the current estimated 
cost of the renewed and expanded community centre and ice rink is 
approximately $80M. The renewal proportion for these two projects is 80% or 
~$64M and must be funded with property taxes, whereas only about $16M in 
CACs, which are generated directly from the development in this area, are 
required to fund the growth component.   

o This project will seek strategies to address funding needs for the renewal portion 
of City facilities (which cannot be funded by cash CACs) and growth portion of 
the school facilities (for which funding is applied for through the BC Ministry of 
Education’s School Expansion Program and cannot be funded through the BC 
Ministry of Education’s Seismic Mitigation Program). 

 Project planning includes working with individuals from local Nations (Chief Ian Campbell 
for visioning, artists from local Nations) 

 Project planning with partners and soft outreach to community groups has been 
happening from fall 2020 through summer 2021 to develop a community engagement 
framework. Launch of broader public conversations planned for Fall 2021. 

 The master plan for the West End Community Hub is planned to be completed in fall 
2022.  

West End Waterfront Parks and Beach Avenue Master Plan (Master Planning) 

 Council and the Vancouver Park Board recently approved the contract award for the 
West End Waterfront Parks and Beach Ave Master Plan (fall 2020).  

 The Master Plan will provide an integrated 30-year vision for the Waterfront parks 
(English Bay, Sunset Beach, Morton and Alexandra Parks), as well as the surrounding 
transportation network. The majority of Park related items identified in the PBS are 
connected to the Master Plan process.  

 In response to the COVID-19 pandemic and supported by Council’s direction, Staff 
reallocated road space on Beach Ave in 2020 to create more space for people walking, 
rolling and cycling when visiting West End’s waterfront beaches. Given the broad public 
support generated from public consultation and continued use of the Beach Ave bike 
path, staff have implemented an interim path in early 2021.  

 The Beach Ave interim bike path will serve as a test of opportunities for reallocation of 
road space beyond the COVID-19 response on Beach Ave and help inform the long term 



 

integrated vision for the area as part of the Council approved West End Master Plan 
process.  

 The Master plan process is expected to conclude in Spring 2023, followed by a 
coordinated phasing plan for the delivery of public benefits and additional detail on 
funding required.  

 
Projects Located Nearby the West End (Completed and In-Progress) 
 
800 Robson Plaza (Completed) 
In early 2021, the construction of a new, permanent public plaza was completed at 800 Robson 
Street. The plaza features a flexible open space for year-round events with with level, 
connected plaza space, moveable seating and tables, additional benches, and lighting.  
 
1105 Seymour (Completed) 
81 units of social housing, delivered via in-kind CAC, were completed in 2017. 
 
Burrard Bridge and Pacific Street Intersection Upgrades (Completed) 
Upgrades to cycling and pedestrian lanes on the bridge and upgrades to the intersection at 
Burrard Street and Pacific Street to improve safety for all road users were completed in 2017.  
 
Coal Harbour Phase II: School, Childcare and Social Housing (in application) 
The City and School Board are partnering to deliver a mixed-use building, containing 60 social 
housing units, a 340-student elementary school and a 65-space childcare centre adjacent to the 
existing Coal Harbour Community Centre and Park. This project is currently in the development 
permit application stage and targeted to reach the construction phase in late 2021. 
 
Stanley Park Temporary Bike Lane on Park Drive 
The Vancouver Park Board has implemented an 8km temporary bike lane on Stanley Park Drive 
for the summer of 2021, with improvements to safety, accessibility and the overall experience 
made based on public and stakeholder feedback from last year’s temporary bike lane project in 
response to COVID.  
 
  



APPENDIX D: IN-KIND PUBLIC BENEFITS COMPLETED AND UNDER CONSTRUCTION -
PROJECT SPECIFIC INFORMATION 

The tables below provide project specific detail for the in-kind public benefits under construction 
and completed, found in Table 2 in the body of this Memo. 

In-Kind (Developer Delivered) Social Housing Completed and Under Construction 

1106 Pendrell St / Completed 45 1155 Thurlow St 
1315 Davie / 1171 Completed 27 Jervis St 
969 Burrard St / Under 61 1033 Nelson St Construction 

Social housing 1400 / 1482 Under 19% 
Robson St Construction 83 

1395 Davie St (1345 Under Davie St / 1180 Construction 68 
Brou hton St 

1810-1818 Alberni Under 24 St Construction 

Childcare Completed and Under Construction 

Lord Roberts Completed 10 Elementary 
Childcare 7 spaces (1 5% 

1482 Robson St Under family Construction childcare unit 



Secured Rental Housing Completed and Under Construction 

G--r-i-;iii.a I. . I. I :.:17. C l•Te"'i,~-,, ... L.____ ~ ~81~ 
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1333 Jervis St Completed 38 

1555 Thurlow St Completed 162 

1754 - 1772 Completed 173 Pendrell St 

1529 Comox St Completed 17 

1668 Davie St Completed 157 

1180 / 1184 Completed 6 Comox St 

1847 Pendrell St Completed 24 

1523 Davie St Under 20 
Secured rental Construction 

80% housing 
1500 Robson St Under 127 Construction 

1170 Barclay St Under 28 Construction 

1168 Pendrell St Under 9 Construction 

1546 Nelson St Under 4 Construction 
1601 Comox St / Under 10 1031 Cardero Construction 

11 88 Bidwell St Under 108 Construction 

1661 Davie St Under 330 Construction 

1030 Denman St Under 314 Construction 



 

 

APPENDIX E: City Response to Changing Market Conditions and Site Constraints 
Criteria for 100% Secured Rental and Below-Market Housing as an Alternative to 
Inclusionary Social Housing in the Burrard Corridor of the West End Community 
Plan  
In response to this market shift, Council recently adopted an alternative option to the existing 
inclusionary housing policy for rezoning in the West End.3 This supports the goals of the 
Housing Vancouver Strategy through the creation of secured market rental and below-market 
rental housing, and is intended to achieve a similar level of affordability set by existing policy, 
while enabling a shift towards secured rental housing.  
 
Based on five (5) stalled inclusionary housing projects, it is anticipated that this interim policy 
could deliver an estimated 1,600 secured rental units, consisting of approximately 1,200 
secured market rental units and 400 below-market rental units.  
 
Childcare Delivery 
There are currently no new in-kind rezoning projects with childcare in-stream. This is partly 
reflective of the condominium market slow-down noted above, and partly reflective of the 
constrained nature of West End development sites, which make it difficult to site a large-scale 
childcare facility. Staff are currently updating the City’s approach to advance childcare delivery 
in the West End, which include the following steps:  

1. Strongly prioritizing inclusion of childcare for CAC negotiations, for any large sites 
with potential to accommodate large-scale non-profit childcare become the subject of a 
rezoning enquiry or application.  

2. Seeking in-kind childcare opportunities outside the West End Plan boundary but 
within the Downtown area. This approach addresses Council’s desire to expand the 
portability of CAC spending through the provision of district and city-wide serving 
amenities that benefit local and city residents alike. 

3. Piloting delivery of small-scale family childcare in the West End’s Burrard 
Corridor. Over the next 3-5 years staff will pilot the delivery of small-scale family 
childcare in the West End’s Burrard Corridor, by encouraging residential units purpose-
built and secured for licensed family childcare through rezoning, for developments that 
include secured rental housing. It is anticipated that the Burrard Corridor pilot could 
deliver up to 20 purpose-built family childcare units in 100% rental buildings, with 
capacity for 100-140 childcare spaces. 

4. Exploring delivery of small-scale multi-age childcare in the amenity rooms of 
residential buildings in the West End through rezoning. These small-scale multi-age 
spaces will be delivered by non-profit childcare operators, preferably as satellite 
extensions to nearby City-owned childcare facilities, to ensure quality of care. 

  

                                                
3 Criteria for 100% Secured Rental and Below-Market Housing as an Alternative to Inclusionary Social 
Housing in the Burrard Corridor of the West End Community Plan – November 2020 (RTS No. 14116).  



APPENDIX F: WEST END PUBLIC BENEFITS STRATEGY - PUBLIC INFORMATION 
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Ongoing and upcoming 
projects in the West End 
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West End Community Hub Master Plan Engagement – planned for fall 2021 
 Engagement Timeline: Engagement for the West End Community Hub Master Plan will 

start in September 2021. The project team has learnt through early engagement that the 
West End community is experiencing COVID and engagement fatigue and therefore 
meaningful community engagement will not be possible until fall 2021.  

 
 MST engagement: The project team has approached xʷməθkʷəy̓əm, Sḵwx̱wú7mesh, 

and sel̓íl̓witulh Nations to understand if and how they would like to participate in this 
process. The project team has suggested the creation of a ‘Protocol Committee,’ with 
representation from each Nation. Acknowledging that the West End peninsula has many 
areas of significance for local First Nations, the purpose of this Committee will be to 
share histories of place and respectfully weave these into the redevelopment of the West 
End Community Hub to increase the visibility of the local Indigenous cultures/histories in 
the West End.  

 
 Public engagement: Public engagement will focus on community storytelling and history 

of place, which will help create the vision for the future West End Community Hub. 
Specific engagement activities starting in fall 2021 will include: online interactive 
engagement opportunities on Shape Your City; storytelling events, pop-up engagement 
activities, community workshops, open houses, and public surveys.  

 
 




