
REPORT 

Report Date: October 28, 2020 
Contact: Denise Lam 
Contact No.: 604.873.7974 
RTS No.: 13521 
VanRIMS No.: 08-2000-20
Meeting Date: November 4, 2020 
Submit comments to Council 

TO: Standing Committee on Policy and Strategic Priorities 

FROM: Director of Finance 

SUBJECT: Quarterly Capital Budget Adjustments and Closeouts 

RECOMMENDATION 

A. THAT Council approve capital budget and funding adjustments to the Multi-Year
Capital Project Budget totalling a net decrease of $0.7 million, consistent with
Council direction to begin implementation of the recalibrated capital plan through
quarterly adjustment reports and the 2021 annual budget.  As a result of the
adjustments, which include new external funding received by the City, the
2019-2022 Capital Plan will increase by $11.7 million, as outlined in this report
and Appendices 2 and 3; with no change to the current overall 2020 Capital
Expenditure Budget.

B. THAT, as part of the quarterly Capital Budget closeout process, Council approve
the closeout of 4 capital projects that were completed with a surpluses or deficits
exceeding $200,000, as outlined in this report and Appendix 4.

C. And THAT Council receive for information the budget surpluses or deficits for
capital projects included in this quarter closeout that were funded by voter-
approved capital funding, as noted in Appendix 5.

REPORT SUMMARY 

On July 25, 2018, Council approved the 2019-2022 Capital Plan as a guiding document for 
capital investments for 2019 through 2022. The COVID-19 pandemic has posed significant 
financial constrain on the City. Extensive work has been undertaken in the past few months to 
recalibrate the Capital Plan to reflect the fiscal reality while maintaining the City’s infrastructure 
and amenities in a state of good repair, and to advance Council priorities on climate emergency 
response, equity and resilience. Subsequently, on September 16, 2020, Council approved the 

https://vancouver.ca/your-government/contact-council.aspx
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2019-2022 Capital Plan recalibration in principle, with motions on priorities, as part of the 
COVID-19 Pandemic Response & Recovery.  

This quarterly capital budget adjustments report includes a project budget reduction to 
implement Council’s motion to defer Archives Relocation project to the next capital plan. In 
addition, to advance Council’s priority of protecting and building a resilient local economy and 
addressing affordability and the housing crisis, this report recommends an increase of $12.5 
million Multi-Year Capital Projects Budgets to initiate the planning, scoping and detailed design 
of Grandview Fire Hall renewal & expansion, together with the co-location of affordable housing 
initiative. In addition, this report proposes a project budget increase of $1.5 million to support the 
Permanent Modular Housing Initiatives. In the Capital Plan Recalibration report, Council 
approved $4.5 million funding reallocation from the emerging priorities envelope to advance 
equity related initiatives. This report accordingly includes a project budget request to increase 
the Multi-Year Capital Project Budget of planning and research initiative in support of staff and 
consultants working with Community Partners. Also, this report captures budget adjustments 
related to external funding contributions committed since the Capital Plan Recalibration 
including donation from Vancouver Fraser Port Authority for Crab Park improvements and 
commitments from Translink and developers under service agreements for prioritized 
Engineering capital projects.  

In conjunction with the quarterly Capital Budget review process and in accordance with the 
City’s Capital Budget Policy, Council approval is requested to close 4 capital projects that were 
completed with surpluses or deficits exceeding $200,000. Also in accordance with the City’s 
Capital Budget Policy, this report includes for Council information all budgets surpluses or 
deficits for completed capital projects that were funded by voter-approved capital funding, as 
noted in this report. 

COUNCIL AUTHORITY/PREVIOUS DECISIONS 

• In April 2018, Council approved a revised Capital Budget Policy
• In July 2018, Council approved the 2019-2022 Capital Plan
• In December 2019, Council approved the 2020 Capital Budget
• In September 2020, Council approved the 2019-2022 Capital Plan Recalibration 

CITY MANAGER'S COMMENTS 

The City Manager recommends approval of the foregoing. 

REPORT 

Background/Context 

In July 2018, Council approved the 2019-2022 Capital Plan as a guiding document for the next 
four years. The Capital Plan will evolve over the course of the four-year period, in order to 
address emerging needs and as additional development contributions and partnership funding 
are secured or reserve funding becomes available. The original Capital Plan contemplated 
$2.771 billion of capital investments, comprised of $2.203 billion City-led capital programs and 



Quarterly Capital Budget Adjustments and Closeouts – RTS 13521 3 
 

$0.569 billion in-kind contributions achieved through development. The COVID-19 pandemic 
has posed significant financial strain on the City, our business community, non-profit partners, 
and residents. Extensive work has been undertaken in the past few months to recalibrate the 
Capital Plan to reflect the fiscal reality while maintaining a keen focus on maintaining the City’s 
infrastructure and amenities in a state of good repair, as well as to advance Council priorities on 
climate emergency response, equity and resilience. In September, 2020, Council approved the 
recalibrated Capital Plan in principle, including approximately $254 million adjustments to the 
2019-2022 Capital Plan, reducing from ~$2.90 billion to ~$2.64 billion. Details on the 2019-2022 
Capital Plan Recalibration are available online at 
https://council.vancouver.ca/20200916/documents/cfsc1.pdf.  
 
The City’s Capital Budget process has been developed to ensure assets and investments are 
managed comprehensively, with rigour and transparency, in a manner that ensures the City is 
achieving value for money and that staff resources are used efficiently. Base on the principle 
that the Capital Budget is the primary tool by which the City implements its four-year 
Capital Plan, providing the authority to proceed with specific capital programs and projects, this 
capital budget adjustment report focuses on project budget requests to implement the capital 
plan recalibration Council motions, to advance projects corresponding to Council priorities and 
to recognize external funding contributed by partners.  
 
As part of the capital budgeting process and in accordance with the City’s Capital Budget Policy, 
proposed adjustments to the Capital Plan and the Capital Budgets that require Council 
approval, and proposed closeouts of completed projects with surpluses or deficits greater than 
$200,000 are presented to Council each quarter for approval.  
 
Strategic Analysis 

 
A. Capital Budget Adjustments 
 
As part of the on-going work and oversight related to the City’s Capital Plan and Capital Budget, 
staff periodically review priorities, respond to emerging needs, and where appropriate bring 
forward recommendations for adjustments to the Capital Budget and/or Capital Plan each 
quarter. 
 
Changes to 2019-2022 Capital Plan and Multi-Year Capital Project Budgets 
This report proposes an increase of $11.7 million to the 2019-2022 Capital Plan, reflecting 
additional developer funding to advance projects in response to Council priorities as well as 
external donations and partner funding committed since capital plan recalibration. With the 
adjustments recommended in this report, the revised total 2019-2022 Capital Plan will be 
~$2.65 billion.  
 
As a tool to implement the four-year Capital Plan, budget adjustments proposed in this report 
includes a $24.6 million decrease to project budgets to administratively implement the 
recalibrated Capital Plan. This report proposes an increase of $23.9 million for new or increased 
multi-year capital projects budgets, with a corresponding $11.7 million increase to the Capital 
Plan from new external funding, focused on rolling out projects in response to Council Priorities. 
The following highlights the major recommended changes to Capital plan and Multi-Year Capital 
Project Budgets by Council Priorities: 
 
 

https://council.vancouver.ca/20200916/documents/cfsc1.pdf.
https://council.vancouver.ca/20200916/documents/cfsc1.pdf.
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$5 million increase to the Capital Plan for Grandview Fire Hall Co-location of Affordable Housing  
  
The project involves the renewal and expansion of Fire Hall #9 in Grandview Woodland area. 
$40 million Capital Plan Emerging Priorities funding has been allocated towards this project in 
addition to the original $3 million funding in the Capital Plan. At the time when the Capital Plan 
Recalibration was being finalized, the funding for co-location of affordable housing initiatives 
were still being defined. Now the cost estimate of the affordable housing scope has been 
sufficiently defined to be between $23 million and $37 million. This quarterly capital budget 
adjustments report includes request to increase the recalibrated capital plan by $5 million, 
funded by Downtown South DCLs, to act on the housing initiative. The remaining funding need 
for implementation of affordable housing co-location at Grandview Fire Hall will be added to the 
Capital Plan as the project being scoped and planned. The overall project scope for civic 
facilities and affordable housing initiative includes:  
 

• Renewing and expanding existing fire hall that was built in 1959, ~15,000 sq. ft. 
• Relocating Vancouver Fire & Rescue Services headquarters from Strathcona Fire Hall, 

~25,000 sq. ft.  
• Relocating 311 call centre offices from Spyglass Place and expanding City of Vancouver 

Security offices from City Hall, ~5,000 sq. ft.  
• Co-location opportunity for affordable housing. Unit mix and amount is yet to be 

determined, subject to how much housing can fit on site.  
 
For planning & scoping and detailed design, activation of $7.5 million project budget to support 
the civic facilities scope as well as $5 million to advance the co-location of affordable housing 
initiatives is proposed in this report ($0.5 million in 2019 Capital Budget). The project has been 
endorsed by the Capital Delivery Oversight Committee to proceed as quickly as possible during 
planning & scoping and detailed design phases in order to proceed to construction phase before 
the end of 2022, with the target to complete the project in 2025. 
 
$1.5 million increase to the Capital Plan for Permanent Modular Housing Initiative 
 
To support Affordable Housing initiatives, an increase of $1.5 million to the capital plan and to 
the corresponding project budget is included in this report for the Permanent Modular 
Supportive Housing Initiative. The City will partner with BC Housing and Canada Mortgage and 
Housing Corporation (CMHC) to deliver this initiative. The City have identified four potential 
sites that may have sufficient capacity to accommodate the initiative of 300-400 units of 
supportive housing. The cost estimate for Vancouver Affordable Housing Agency (VAHA) to 
prepare the site for development is approximately $1.5 million, expected to be fully recoverable 
by partners. CMHC seed funding of $550K has been awarded to put toward the pre-
development costs. The remaining need for the preliminary funding will be committed by the 
City upfront with developer contributions, expected to be recovered from BC Housing and 
CMHC as the developments progress. 
 
$325,000 emerging priority funding approved through Capital Plan Recalibration to advance 
Equity Initiatives Program   
 
This budget adjustment is to advance emerging priority funding approved through Capital Plan 
Recalibration to support Planning & Research related to Equity Initiatives. The budget is to 
support staff to work with community partners. The budget need to be in place to facilitate the 
hiring process starting in November, 2020. 
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In addition to the above changes to the Capital Plan, $4.7 million external funding including $2.2 
million commitments from Translink and $1.4 million developer contributions under service 
agreements are committed since Capital Plan Recalibration to support prioritized Engineering 
capital projects including Major Roads Rehabilitation and Traffic Signals Rehabilitation, etc., and 
$1.0 million donations from Vancouver Fraser Port Authority to advance Crab park 
improvements.  

Appendix 1 provides an overview of the updates to 2019-2022 Capital Plan, including updates 
since the capital plan recalibration and allocations proposed in this report. Appendix 2 provides 
details for the $24.6 million administrative adjustments to implement the recalibrated Capital 
Plan. Appendix 3 provides additional details on the Multi-Year Capital Projects Budgets 
recommended in this report. 
 
 
Summary of Proposed Changes 
The current total recalibrated 2019-2022 Capital Plan is ~$2.64 billion, with the additions of 
$11.7 million proposed in this report, the revised total 2019-2022 Capital Plan will be ~$2.65 
billion 
 
The current total of approved Multi-Year Capital Projects Budgets for all open projects is 
approximately $1.66 billion. This report proposes a decrease of $24.6 million for administrative 
adjustments to implement Recalibrated Capital Plan, an increase of $23.9 million for new or 
increased capital projects budgets and a decrease of $39.9 million for capital projects that were 
completed in the second and third quarter of 2020, resulting in a net decrease of $40.6 million to 
the overall Multi-Year Capital Projects Budgets. With the project adjustments and closeouts 
recommended in this report, the revised total of the approved Multi-Year Capital Projects 
Budgets for all open projects will be ~$1.62 billion. 
 
Table 1 summarizes the changes to the 2019-2022 Capital Plan and Multi-Year Capital Projects 
Budgets as a result of the capital budget adjustments and closeouts recommended in this 
report. 
  

 
 

2019-2022
Capital Plan

Multi-Year Capital 
Projects Budgets

(for open projects)

Recalibrated Capital Plan / Budget 2,635.6$                  1,658.8$                  

Adjustment Category
A. Administrative adjustments to implement Recalibrated Capital Plan -$                              $                     (24.6)

B. New Intiatives 7.5$                          12.6                          

C. Budget increases/decreases to existing projects/programs* 4.2$                          11.3                          

D. Administrative consolidations, funding source changes -$                           -$                             

Proposed Adjustments 11.7$                       -$                             

Multi-year Project Closeouts (39.9)$                      

Proposed Revised Capital Plan / Budget 2,647.3$                  1,618.1$                  

*Budget increases and decreases to PEF capital project budgets are excluded from this table

Table 1 - Proposed Changes to 2019-2022 Capital Plan and Multi-Year Projects Budgets
($ Millions)
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2020 Annual Capital Expenditure Budget 
Adjustments to annual expenditure budgets at a project level are generally managed within the 
departmental or Citywide annual capital expenditure budget envelope, with no changes to the 
overall Annual Capital Expenditure Budget. Expenditures in 2020 relating to the new or adjusted 
Multi-Year Capital Projects Budgets will be managed within the current overall 2020 Annual 
Capital Expenditure Budget of $701.8 million.  
 
 
B. Capital Closeouts 
 
The Capital Closeout process is the mechanism by which the City’s capital programs/projects 
are closed and completion deficits and surpluses identified. Closeout surpluses are transferred 
to a City-Wide capital account for funding future capital programs/projects. Funding of closeout 
deficits are addressed through budget adjustments included as part of the corresponding 
quarter’s capital budget adjustments.  
 
A total of 30 programs/projects with multi-year capital project budgets totalling $39.9 million and 
expenditures of $33.1 million were closed in the second and third quarter of 2020, with a net 
surplus of $6.8 million. 
 
This report seeks Council approval to close 4 capital projects/programs that were completed in 
the second and third quarter of 2020 with surpluses or deficits exceeding $200,000. 
Explanations for the closeout surpluses and deficits are provided in Appendix 4. 
  
Appendix 5 provides for Council information a summary of capital projects closed in the second 
and third quarter of 2020 that were funded from voter-approved capital funding. 
 
CONCLUSION 
 
The purpose of this report is to request Council approval of an increase of $11.7 million to the 
2019-2022 Capital Plan, $24.6 million project budgets reduction to administratively implement 
Capital Plan Recalibration and $23.9 million increase to Multi-Year Capital Projects Budgets 
(funded from additional external funding, 2019-2022 Capital Plan and budget reallocations). 
Expenditures in 2020 relating to the increases to Multi-Year Capital Project Budgets will be 
managed within the current overall 2020 Annual Capital Expenditure Budget of $701.8 million. 
 
A total of 30 projects/programs were completed in the second and third quarter of 2020, with an 
overall net surplus of $6.8 million. This report also requests Council approval for the closeout of 
4 capital projects and programs that were completed with surpluses or deficits exceeding 
$200,000. This report also provides for Council information a summary of capital projects that 
were closed in the second and third quarter of 2020 that were funded from voter-approved 
capital funding. 
 
 

* * * * * 
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Appendix 1 - 2019-2022 Capital Plan Summary

Original
(July 2018)

Council 
Approved 
Changes 

before MTU

Mid-term 
Capital Plan 

Recalibration 
Changes

Proposed 
Changes* Revised

2019 Budget 
Allocations

2020 Budget 
Allocations to 

date

Proposed 
Quarterly 

Budget 
Adjustments

Total Budget 
Allocations

to Date

Affordable Housing  $         140.1  $           29.1  $           15.3  $             6.5  $         191.0  $           33.3  $           76.7  $             6.5  $         116.5  $           74.5 39%

Childcare               85.9               34.2                    -                0.0             120.2               23.8                6.5                0.0               30.4               89.8 75%

Parks and Open Spaces             264.5                4.4             (43.5)                1.0             226.5               57.1               42.0                1.3             100.4             126.1 56%

Arts & Culture             142.0                5.3             (63.7)                    -               83.6               25.2               15.1                0.5               40.8               42.8 51%

Community Facilities             146.0                6.2             (11.7)                0.1             140.7               13.4               48.9             (17.4)               44.9               95.8 68%

Public Safety               47.6                0.3               40.0                0.3               88.1               13.2               10.1                0.3               23.6               64.5 73%

Civic Facilities & Equipment             108.4                3.2               (5.3)                0.1             106.4               32.8               27.9                6.1               66.8               39.7 37%

Transportation & Street Use             310.7               15.2               (9.4)                3.6             320.2               93.7               80.5               (2.4)             171.8             148.4 46%

One Water (Water, Sewer & Green 
Infrastructure)

            615.8                1.4           (113.7)                0.0             503.5             100.4             147.7                6.6             254.6             248.9 49%

Solid Waste               92.2                2.5               (2.8)                    -               92.0               40.4               24.9                    -               65.2               26.7 29%

Renewable Energy               41.5               14.3               (2.6)               53.1               24.6                8.4               (0.3)               32.6               20.5 39%

Technology             100.0                0.4                4.4                    -             104.8               27.1               25.9                    -               53.0               51.7 49%

Overhead               20.0                    -               20.0                5.8                7.6                    -               13.4                6.6 33%

Emerging Priorities               88.0             (65.0)                    -               23.0                    -                    -                    -                    -               23.0 100%

Total City-led Capital Investments  $       2,202.6  $           116.4  $         (257.8)  $             11.7  $       2,072.9  $           490.7  $           522.0  $               1.3  $       1,014.0  $       1,058.9 51%

In-Kind Contributions             568.6                1.4                4.4                    -             574.4             574.4 100%

Total 2019-2022 Capital Plan  $       2,771.2  $           117.8  $         (253.4)  $             11.7  $       2,647.3  $           490.7  $           522.0  $               1.3  $       1,014.0  $       1,633.3 62%

* Includes 2019-2022 Capital Plan changes proposed in this Council Report, subject to Council approval
NOTE: Totals may not add due to rounding.

Service Categories

2019-2022 Capital Plan ($ millions)
Allocated vs. Balance Remaining in the Revised 2019-2022 Capital Plan

($ millions)

Remaining in 
Capital Plan
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(continued on next page) 
  

BUDGET IMPACT

Multi-Year Project Budget

A. Capital Budget Adjustments to implement to 2019-2022 Capital Plan Recalibration as set out in Council Report RTS 13895 (September 16 Council Meeting)

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Changes to
2019-2022
Capital Plan

No Impact 
(Reduction of 
previously approved 
project budget)

04. Community 
Facilities

A. Libraries and 
Archives

CCL-00027 Archives Relocation to 
Central Library

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by 
Council. 

This budget adjustment is in response to 
Council motion to defer archives relocation and 
renewal project ($17 million) to the next 
capital plan. The project budget of $17.3 
million includes detailed design and 
construction, physicla move of the archives. $2 
million is suggested to be kept in the project 
budget to allow staff to reassess Archives 
functional program (potential hub & 
spoke/satellite model) and decide on the move 
destination and timing. 

17,300,000 (15,300,000) 2,000,000 Decrease:

• Debenture
$3,300,000

• CAC
$4,000,000

• Gas Tax Fund - Community 
Works Fund
$8,000,000

No Impact 
(Reduction of 
previously approved 
project budget)

#N/A #N/A CCL-00024 Relocation of Vancouver 
Public Library Office at 
Library Square
(2015-2018 Capital Plan)

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by 
Council. 

This budget adjustment is reduce the project 
budget for relocation of Vancouver Public 
Library Office ~ 6,000 square feet of space on 
Level 7 to lower floors. This project is proposed 
to stop as staff reasses when dicision made on 
Archives move destination and timing. 

2,300,000 (2,120,000) 180,000 Decrease:

• Debenture
$2,120,000

No Impact (Change 
to project funding 
sources only)

02. Childcare B. Infant, Toddler 
& Preschool (0-4 
Yrs)

CNS-00073 Childcare at Marpole 
Library - Design

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

3,500,000 0 3,500,000 Increase:
CAC
$2,450,000

Decrease:
Pronvincial Childcare 
Contribution
$2,450,000

No Impact (Change 
to project funding 
sources only)

02. Childcare B. Infant, Toddler 
& Preschool (0-4 
Yrs)

CNS-00044 Childcare at Gastown 
Parkades

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

17,030,000 0 17,030,000 Increase:
Province Childcare 
Contribution via UBCM
$1,000,000

Decrease:
CAC
$1,000,000

Appendix 2 - Capital Budget Adjustment Requests resulting from the 2019-2022 Capital Plan Recalibration
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BUDGET IMPACT

Multi-Year Project Budget

A. Capital Budget Adjustments to implement to 2019-2022 Capital Plan Recalibration as set out in Council Report RTS 13895 (September 16 Council Meeting)

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Changes to
2019-2022
Capital Plan

Allocation from 2019-
2022 Capital Plan

05. Arts & Culture A. Cultural facilities New Chinatown Museum 
spoke #1 (27 E Pender) 

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

The Chinatown Museum Spoke project was 
recognized in the Capital Plan Recalibration 
report as an example of completed project 
within Chinatown Cultural Parternship 
program. This adjustment is to establiash the 
corresponding capital project budget for this 
temporary (2 year) exhibition at Chinese 
Canadian Museum. The project was recognized 
and reported in operating. Upon the 
establishment of the capital project budget, 
corresponding funding and expenses will be 
transferred from Operating to Capital. 

0 540,000 540,000 Provincial Contribution

No Impact 
(Reduction of 
previously approved 
project budget)

04. Community 
Facilities

C. Social Facilities NNE-00068 Chinese Society Building 
Grant Program

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

1,616,037 (700,000) 916,037 Decrease:
CAC
$700,000

No Impact 
(Reduction of 
previously approved 
project budget)

04. Community 
Facilities

A. Libraries and 
Archives

CCL-00026 Marpole Library 
Renewal/Expansionn - 
Planning

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

7,365,000 (2,865,000) 4,500,000 Increase:
Debenture
$831,000

Decrease:
CAC
$3,696,000

No Impact (Change 
to project funding 
sources only)

04. Community 
Facilities

B. Recreation 
Facilities

CPF-00048 RayCam Community 
Centre Renewal - 
Planning

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

500,000 0 500,000 Increase:
Debenture
$500,000

Decrease:
Capital from Revenue
$500,000

No Impact (Change 
to project funding 
sources only)

06. Public Safety B. Fire & Rescue NCF-00012 2019-22 Fire Hall 
Renewal - Planning

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

500,000 0 500,000 Increase:
Debenture
$500,000

Decrease:
Capital from Revenue
$500,000

No Impact (Change 
to project funding 
sources only)

07. Civic Facilities 
and Equip

A. Administative 
Facilities

NCS-00128 City Hall Campus 
Renewal-Planning/Design

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

4,920,000 0 4,920,000 Increase:
Debenture
$3,500,000

Decrease:
Capital from Revenue
$3,500,000

No Impact 
(Reduction of 
previously approved 
project budget)

07. Civic Facilities 
and Equip

A. Administative 
Facilities

NCS-00128 City Hall Campus 
Renewal-Planning/Design

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

4,920,000 (2,170,000) 2,750,000 Decrease:
Capital from Revenue
$2,170,000

Appendix 2 - Capital Budget Adjustment Requests resulting from the 2019-2022 Capital Plan Recalibration
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BUDGET IMPACT

Multi-Year Project Budget

A. Capital Budget Adjustments to implement to 2019-2022 Capital Plan Recalibration as set out in Council Report RTS 13895 (September 16 Council Meeting)

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Changes to
2019-2022
Capital Plan

No Impact (Change to 
Project Funding 
Source Only)

07. Civic Facilities 
and Equip

A. Administative 
Facilities

CCS-00148 2019-22 Renovations - 
Administrative Facilities

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

7,749,000 0 7,749,000 Increase:
Capital from Revenue
$30,000

Decrease:
Debenture
$30,000

No Impact (Change to 
project funding 
sources only)

07. Civic Facilities 
and Equip

B. Sevice Yards, 
Vehicles & 
Equipment

CCS-00151 Manitoba Yard Renewal - 
Planning

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

1,910,000 0 1,910,000 Increase:
Debenture
$1,910,000

Decrease:
Capital from Revenue
$1,910,000

No Impact (Change to 
project funding 
sources only)

07. Civic Facilities 
and Equip

C. All City Facilities NCS-00134 2019 Facilities Condition 
Assessments

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

500,000 0 500,000 Increase:
Capital from Revenue
$500,000

Decrease:
Debenture
$500,000

No Impact (Change to 
Project Funding 
Source Only)

07. Civic Facilities 
and Equip

C. All City Facilities NCS-00125 2019 Plan & Research-
Cultural Facilities

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

300,000 2 300,002 Increase:
Debenture
$750,000

Decrease:
Capital from Revenue
$750,000

No Impact (Change to 
project funding 
sources only)

07. Civic Facilities 
and Equip

C. All City Facilities NCF-00011 Programming/Site Fit Test 
for Vancouver Police 
Department Headquarter

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

75,000 0 75,000 Increase:
Debenture
$75,000

Decrease:
Capital from Revenue
$75,000

No Impact (Change to 
project funding 
sources only)

12. Technology A. Technology CUB-00168 2019 Infrastructure  
Maintenance / Upgrade / 
Expansion - City

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

4,574,686 0 4,574,686 Increase:
Capital from Revenue
$2,640,210

Decrease:
Debenture
$2,640,210

No Impact (Change to 
Project Funding 
Source Only)

08. Transportation B. Managing 
Transportation 
Network

NEB-00015 Cambie Bridge Seismic 
Assessment

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

2,800,000 0 2,800,000 Increase:
Translink
$1,200,000

Decrease:
Debenture
$1,200,000

No Impact (Change to 
project funding 
sources only)

08. Transportation B. Managing 
Transportation 
Network

CET-00031 2019-22 Traffic Signal 
LED Replacement

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

898,689 0 898,689 Increase:
Debenture
$101,311

Decrease:
LED Reserve
$101,311

Appendix 2 - Capital Budget Adjustment Requests resulting from the 2019-2022 Capital Plan Recalibration
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BUDGET IMPACT

Multi-Year Project Budget

A. Capital Budget Adjustments to implement to 2019-2022 Capital Plan Recalibration as set out in Council Report RTS 13895 (September 16 Council Meeting)

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Changes to
2019-2022
Capital Plan

No Impact (Change to 
project funding 
sources only)

09. One Water C. Sewerage & 
Drainage

CEI-00001 2019 Growth-Related 
Utility Upgrade - Sewer

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

28,640,872 0 28,640,872 Increase:
Utilities DCL
$6,609,000

Decrease:
Debenture
$6,609,000

No Impact (Reduction 
of previously 
approved project 
budget)

09. One Water C. Sewerage & 
Drainage

CEI-00001 2019 Growth-Related 
Utility Upgrade - Sewer

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

28,640,872 (1,640,872) 27,000,000 Decrease:
Utilities DCL
$1,640,872

No Impact (Change to 
project funding 
sources only)

09. One Water C. Sewerage & 
Drainage

CES-00071 2019 Upgrade & 
Replacement of Pump 
Stations

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

17,310,625 0 17,310,625 Increase:
Utilities DCL
$3,607,554

Decrease:
Debenture
$3,607,554

No Impact (Change to 
project funding 
sources only)

09. One Water C. Sewerage & 
Drainage

NEI-00002 2019 Utility Planning Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

3,168,602 0 3,168,602 Increase:
Utilities DCL
$714,000

Decrease:
Debenture
$714,000

No Impact (Change to 
project funding 
sources only)

09. One Water C. Sewerage & 
Drainage

NEI-00001 2019 Utility Modeling Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

6,149,333 0 6,149,333 Increase:
• Utilities Pay-As-You-Go
$75,000
• Utilities DCL
$1,141,476

Decrease:
• Debenture
$1,216,476

No Impact (Change to 
project funding 
sources only)

09. One Water A. Green 
Infrastructure

CEI-00003 2019 Green 
Infrastructure 
implementation -Pbublic 
Realm 

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

5,703,000 0 5,703,000 Increase:
Utilities DCL
$1,143,000

Decrease:
Debenture
$1,143,000

Appendix 2 - Capital Budget Adjustment Requests resulting from the 2019-2022 Capital Plan Recalibration
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BUDGET IMPACT

Multi-Year Project Budget

A. Capital Budget Adjustments to implement to 2019-2022 Capital Plan Recalibration as set out in Council Report RTS 13895 (September 16 Council Meeting)

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Changes to
2019-2022
Capital Plan

No Impact (Change 
to project funding 
sources only)

09. One Water A. Green 
Infrastructure

NES-00057 Green infrastructure 
planning

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

2,257,974 0 2,257,974 Increase:
• Utilities DCL
$1,567,524
• Utilities Pay-As-You-Go
$698,000

Decrease:
• Debenture
$2,265,524

No Impact (Change 
to project funding 
sources only)

10. Renewable 
Energy

B. SEFC NEU CEN-00009 Renewable Energy Waste 
Heat Recovery Expansion

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

14,500,000 0 14,500,000 Increase:
• Federal Infrastructure Grant
$5,572,000
• Provincial Clean BC Grant
$4,643,000

Decrease:
• Debenture
$10,215,000

No Impact 
(Reduction of 
previously approved 
project budget)

10. Renewable 
Energy

B. SEFC NEU CEN-00009 Renewable Energy Waste 
Heat Recovery Expansion

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by Council

14,500,000 (300,000) 14,200,000 Decrease:
Debenture
$300,000

No Impact (Change 
to project funding 
sources only)

10. Renewable 
Energy

B. SEFC NEU CEN-00010 Renewable Energy flood 
related repairs/upgrades

Administrative Implementation of Capital 
Plan Recalibration (RTS 13895) that has 
been presented to and approved by 
Council.

700,000 0 700,000 Increase:
Debenture
$280,000

Decrease:
Connection Fees
$280,000

Total - Administrative adjustments to Implement Recalibrated Capital Plan 200,329,690$   (24,555,870)$   175,773,820$   -$                      

Total Capital Budget Adjustment Requests 200,329,690$   (24,555,870)$   175,773,820$   -$                      

Appendix 2 - Capital Budget Adjustment Requests resulting from the 2019-2022 Capital Plan Recalibration
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BUDGET IMPACT

Multi-Year Project Budget

B. New Initiatives to Address Priorities 
New projects that have been identified to address unforeseen urgent issues or new priorities emerging outside of the regular capital budget cycle.

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Addition to
2019-2022
Capital Plan

Allocation from 2019-
2022 Capital Plan

04. Community 
Facilities

C. Social Facilities NEW Equity Related Initiatives - 
 Planning & Research

Increase to Multi-Year Project Budget (funded from 
2019-2022 Capital Plan):
This budget adjustment is to increase the Multi-Year Project 
Budget of Planning and Engagement/Research related to 
Equity Initiatives. The project budget is to support staff and 
consultants to work with Community partners and the budget 
needs to be in place to faciliate the hiring process staring in 
November, 2020.

0 325,000 325,000 2019-2022 Capital Plan 
(Community Facilities/Social 
Facilities)
DebentureCapital from 
Revenue

Addition to 2019-
2022 Capital Plan

01. Affordable 
Housing

E. Supportive 
Housing

New Grandview Fire Hall - Co-
location of Affordable 
Housing

Increase to Multi-Year Project Budget and 2019-2022 
Capital Plan:
Council approved the initiative to explore possibilities to co-
locate affordable housing units with the Grandview Fire Hall 
through Capital Plan Recalibration. The cost estimate of the 
affordable housing component of the project is approximately 
$37M, excluding the land acquisition cost, which will be 
funded through the existing land acquisition project budget. 
This budget request is to activate the planning and design 
phases of the affordable housing component to allow staff to 
initiate the procurement process for both civis facilities and 
affordable housing initiative. 

0 5,000,000 5,000,000 Downtown South DCL 5,000,000

Allocation from 2019-
2022 Capital Plan

07. Civic Facilities 
and Equip

B. Fire & Rescue New Renewal & Expansion of 
Grandview Fire Hall - Plan 
& Design

Increase to Multi-Year Project Budget (funded from 
recalibrated 2019-2022 Capital Plan):
Council approved through Capital Plan Recalibration to 
allocate $40 million funding reserved for emerging priorities 
funding to support the renewal and expansion of Grandview 
Fire Hall. The project involves the renewal and expansion of 
the existing fire hall (currently the oldest fire hall in the 
system – built in 1959), the relocation of the Fire & Rescue 
headquarters (currently located at the Strathcona fire hall) 
and the relocation of the City’s 311 offices (currently located 
near City Hall). The cost estimate of the civic component of 
the project, including relocating Vancouver Fire & Rescue 
Services (VFRS) headquarters; relocating 311 offices and 
expanding City of Vancouver security office from City Hall, is 
approximately $43M. This budget request is to fund the 
planning and design phases of this project to facilitate staff to 
initiate the procurement process. 

0 7,500,000 7,500,000 2019-2022 Capital Plan (Civic 
Facilities/Fire & Rescue)
Debenture

Appendix 3 - Capital Budget Adjustment Requests
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BUDGET IMPACT

Multi-Year Project Budget

B. New Initiatives to Address Priorities 
New projects that have been identified to address unforeseen urgent issues or new priorities emerging outside of the regular capital budget cycle.

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Addition to
2019-2022
Capital Plan

Addition to 2019-
2022 Capital Plan

01. Affordable 
Housing

E. Supportive 
Housing

New Permanent Modular 
Housing - Site Preparation 
Costs

Increase to Multi-year Project Budget and 2019-2022 
Capital Plan:
This budget adjustment is to activate multi-year project 
budget for Permanent Modular Supportive Housing Initiative 
approved by Council in May. The City will partner with BC 
Housing and Canada Mortgage and Housing Corporation 
(CMHC) to deliver this initiative. The City have identified four 
sites that may have sufficient capacity to accommodate the 
initiative of 300-400 units of supportive Housing. The cost 
estimate for Vancouver Affordable Housing Agency (VAHA) to 
prepare the land for development is approximately $1.5M, 
expected to be fully recoverable by partners. A CMHC seed 
funding of $550K has been awarded to put toward the pre-
development costs. The remaining need for the preliminary 
funding will be committed by the City upfront, expected to be 
recovered from BC Housing and CMHC as the developments 
progress. 

0 1,500,000 1,500,000 • CMHC 
$550,000

• DCL 
$950,000

1,500,000

Allocation from 2019-
2022 Capital Plan

03. parks and open 
spaces

B. Park amenities New New Park - Mt. Pleasant 
(Main & 7th)

Increase to Multi-Year Project Budget (funded from 
2019-2022 Capital Plan):
This adjustment is to increase the multi-year project budget 
for the initial design and planning to prepare drawings for 
construction bids for the new park development between Main 
& 7th located in Mt. Pleasant neighbouthood. This funding is 
to support public engagement and hiring of consultants to 
develop a detailed design including engineers (civil, 
geotechnical, structural, electrical), environmental 
consultants, and archaeologists.

0 275,000 275,000 2019-2022 Capital Plan
(parks and open spaces/park 
amenities)
Citywide DCL

Addition to 2019-
2022 Capital Plan

03. parks and open 
spaces

B. Park amenities New Crab park at Portside Increase to Multi-Year Project Budget and 2019-2022 
Capital Plan:
The Vancouver Fraser Port Authority has agreed to contribute 
$1 million for improvements at Crab park at Portside. This 
budget request is to recognize the donation in the 2019-2022 
Capital Plan and to active the multi-year project budget for 
engagement, design and construction of the park 
improvements; the detailed scopes will be based on 
community/public engagement. 

0 1,000,000 1,000,000 Vancouver fraser port 
authority
$1,000,000

1,000,000

Total - New Intiatives -$                 15,600,000$     15,600,000$     7,500,000$       
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BUDGET IMPACT

Multi-Year Project Budget

C. Budget increases/decreases to existing projects/programs
Programs/projects where costs or expenditure timing has increased/decreased due to unforeseen changes in market economic conditions or unavoidable changes in project scope; 
increases in scope afforded by external funding contribution opportunities.

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Addition to
2019-2022
Capital Plan

No impact (Reduction 
of previously 
approved capital 
budget)

08. Transportation B. Managing 
Transportation 
Network

CET-00030 2019-22 Traffic Signal 
Rehabilitation

5,100,000 (1,136,364) 3,963,636 Translink

No impact (Reduction 
of previously 
approved capital 
budget)

08. Transportation B. Managing 
Transportation 
Network

CER-00257 2020 Major Roads 
Rehabilitation - Major 
Road Network

5,200,000 (5,200,000) 0 Translink

No impact (Reduction 
of previously 
approved capital 
budget)

08. Transportation B. Managing 
Transportation 
Network

CEL-00023 2019-22 Street Lighting & 
Pole Rehabilitation

5,774,383 (756,000) 5,018,383 Translink

No impact (Reduction 
of previously 
approved capital 
budget)

08. Transportation B. Managing 
Transportation 
Network

CER-00223 2019-22 Arterial 
Improvements 

2,000,000 (250,000) 1,750,000 Translink

No impact (Reduction 
of previously 
approved capital 
budget)

08. Transportation B. Managing 
Transportation 
Network

CEB-00033 Granville Bridge Upgrade - 
 North Ramps & South 
Approach

Decrease to Multi-Year Project Budget:
This adjustment is to reduce the funding from the Granville 
Bridge Upgrades to reflect the adjusted value of the cost 
sharing agreement with Translink, reduced from $3.75 million 
total Translink contribution to $3.40 million. 

8,500,000 (352,000) 8,148,000 Translink

No impact (Reduction 
of previously 
approved capital 
budget)

08. Transportation B. Managing 
Transportation 
Network

CER-00256 2020 Major Roads 
Rehabilitation - City

Decrease to Multi-Year Project Budget:
In September, Council approved the reallocation of capital 
plan funding enevelope to reduce the scope and funding of 
Major Roads Rehabilitation - City and to increase scope and 
funding of the Granville Bridge Coating as well as the early 
seismic works on Cambie Bridge. This budget adjustment is to 
reduce the corresponding project budget of 2020 Major Roads 
Rehabilitation - City in accordance with the approved Capital 
Plan Recalibration.

4,200,000 (1,000,000) 3,200,000 Debenture

Addition to 2019-
2022 Capital Plan

07. Civic Facilities 
and Equip

C. All City Facilities NCL-00016 2019 Planning & Research 
- Library Facility

Increase to Multi-Year Project Budget and 2019-2022 
Capital Plan:
Funding received from Vancouver Public Library Fondundation 
Funds to support the feasibility study of Children's Library 
expansion project. With the study results, it faciliates to 
formulate a implementation strategy to develop, design, and 
implement changes to enlarge and renovate the Children’s 
Library, adding capacity for group programming as well as 
interactive and welcoming spaces for children and families. 

50,000 75,000 125,000 Vancouver Public Library 
Foundation Fund

75,000

Addition to 2019-
2022 Capital Plan

09. One Water A. Green 
Infrastructure

CEI-00003 2019 Green Infrastructure 
implementation -Public 
Realm

Increase to Multi-Year Project Budget and 2019-2022 
Capital Plan:
This budget adjustment is to increase the multi-year project 
budget to account for two grants awarded from Natural 
Resources Canada to fund the costs associated with the 
planning phase of Rain City Strategy and Green Rainwater 
Infrastructure (GRI) including citywide public and private 
realm programs and pilots initiative.

5,703,000 39,632 5,742,632 Natrual Resources Canada 39,632

Appendix 3 - Capital Budget Adjustment Requests

Decrease the Multi-Year Project Budget (funded by 
Translink):
As a result of COVID-19, Translink has made the decision to 
defer the payments from the 2020 Operating Maintenance 
and Rehabilitation (OMR) program. The objective of this 
program is to maintain the Major Road Network in a good 
state of repair, and the funding affects a number of capital 
programs related to rehabilitation of streets, lighting, signals 
and other arterial work in the Major Road Network (MRN). 
This budget adjustment is reduce the corresponding project 
budget funded by Translink OMR program. 
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BUDGET IMPACT

Multi-Year Project Budget

C. Budget increases/decreases to existing projects/programs
Programs/projects where costs or expenditure timing has increased/decreased due to unforeseen changes in market economic conditions or unavoidable changes in project scope; 
increases in scope afforded by external funding contribution opportunities.

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Addition to
2019-2022
Capital Plan

Addition to 2019-
2022 Capital Plan

08. Transportation B. Managing 
Transportation 
Network

CET-00032 2019-22 New 
Pedestrian/Bicycle Signals

Increase to Multi-Year Project Budget (funded from 
developer contributions):
Increase to the multi-year project budget for the 2019-2022 
New Pedestrian and Bike Signals to deliver New Traffic Signals 
at Scotia & 2nd Ave as well as Burrard and 14th West Ave, 
which is to expected be delivered by the end of the year. The 
cost estimate of the new Traffic Signal at Scotia & 2nd Ave is  
$400K, costs shared by developer ($150K) and the City 
($250K). City contribution to this traffic signal is included in 
the existing project budget of the New Pedestrian/Bike Signals 
program. The scope of work at Burrard & 14th includes curb 
ramp improvements on all four coerners of the street as well 
as the new Traffic Signals with a total project estimate of 
$700K.

1,780,983 850,000 2,630,983 Developer funding under 
service agreement

850,000

Addition to 2019-
2022 Capital Plan

08. Transportation B. Managing 
Transportation 
Network

CET-00030 2019-22 Traffic Signal 
Rehabilitation

Increase to Multi-Year Project Budget (funded from 
developer contributions):
Increase to the multi-year project budget for the 2019-2022 
Traffic Signal Rehabilitation to complete upgrade from a 
pedestrian signal to a full traffic signal at Arbutus St and 
Nanton Ave. The $450K increase to project budget includes 
the rehabilitation of existing curb ramps to facilitate the 
upgrade. This project will be funded 100% by development.

3,963,636 450,000 4,413,636 Developer funding under 
Service Agreement

450,000

Addition to 2019-
2022 Capital Plan

08. Transportation A. Expand 
Sustainable 
Capacity

CER-00239 2019-22 Transit Related 
Improvements

Increase to Multi-Year Project Budget and 2019-2022 
Capital Plan (funded from developer contributions):
Increase to the multi-year project budget for the 2019-2022 
Transit Related Improvements to complete a Feasibility Study 
for the Oakridge Pedestrian Tunnel. This project will be 
funded 100% by developer funding under Service Agreement.

6,020,000 80,000 6,100,000 Developer funding under 
Service Agreement

80,000

Addition to 2019-
2022 Capital Plan

08. Transportation B. Managing 
Transportation 
Network

CER-00259 2020 Sidewalk 
Rehabilitation

Increase to Multi-Year Project Budget and 2019-2022 
Capital Plan(funded from the West End resident parking 
sales): 
This adjustment is to increase the multi-year budget of the 
Sidewalk Rehabilitation program to implement the 
rehabilitation of the six different locations selected by the 
West End residents. Such projects intend to eliminate tripping 
hazards as part of the Pilot funded by the market based West 
End resident parking permit sales. 

1,400,000 30,000 1,430,000 Residentail Parking Reserve 30,000

Appendix 3 - Capital Budget Adjustment Requests
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BUDGET IMPACT

Multi-Year Project Budget

C. Budget increases/decreases to existing projects/programs
Programs/projects where costs or expenditure timing has increased/decreased due to unforeseen changes in market economic conditions or unavoidable changes in project scope; 
increases in scope afforded by external funding contribution opportunities.

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Addition to
2019-2022
Capital Plan

Addition to 2019-
2022 Capital Plan

08. Transportation B. Managing 
Transportation 
Network

CER-00257 2020 Major Roads 
Rehabilitation - Major 
Road Network

Increase to Multi-Year Project Budget (funded by 
Reserve):
Increase to the multi-year project budget for the 2020 Major 
Roads Rehabilitation - Major Road Network (MRN) program to 
pay for minimum required work along West Georgia, 
Grandview Viaduct and Cambie St. These projects will be fully 
funded by the Operating Maintenance and Rehabilitation 
(OMR) Reserve.

0 1,200,000 1,200,000 Translink Operating 
Maintenance and 
Rehabilitation Reserve

1,200,000

Addition to 2019-
2022 Capital Plan

08. Transportation A. Expand 
Sustainable 
Capacity

CER-00239 2019-22 Transit Related 
Improvements

Increase the Multi-Year Project Budget and 2019-2022 
Capital Plan (funded by Translink):
This adjustment is to increase the project budget from the 
2019-2022 Transit Related Improvments program to 
implement Bus Speed and Reliability pilots in the following 
areas: Granville St, 49th Ave, Robson St and at the 
intersection of Main St and Kingsway. The funding is fully 
supported by Translink to boost the use of public transit due 
to the impact of COVID-19. And the contribution by Translink 
is not included in the Mid-term Capital Plan Recalibration due 
to the fact that Translink contribution amount is recently 
committed. 

6,100,000 344,760 6,444,760 Translink 344,760

Addition to 2019-
2022 Capital Plan

08. Transportation B. Managing 
Transportation 
Network

CEB-00037 2019-22 Major Bridge 
Maintenance

Increase to Multi-Year Project Budget and 2019-2022 
Capital Plan (funded by Translink):
Increase to the multi-year project budget for the 2019-2022 
Major Bridge Maintenance program to complete work that the 
city will cost share with Translink in 3 different areas: 
Granville Bridge Netting, maintenance of Bridges over 
Boundary Road and Clark Drive. These projects will be 
partially funded by Translink through their Major Road 
Network program for Structures. This contribution is not 
included in the Mid-term Capital Plan Recalibration due to the 
fact that Translink is confirmed recently.

1,416,000 684,479 2,100,479 Translink 684,479

Addition to 2019-
2022 Capital Plan

06. Public Safety B. Fire & rescue CCF-00036 2020 Fire Halls Renovation Increase to Multi-Year Project Budget and 2019-2022 
Capital Plan (funded from prior capital project closeout 
surpluses):
This adjustment is to allocate fungind from prior capital 
program closeout surpluses to increase the multi-year project 
budget for Fire Hall storage room and pole enclosure 
renovations that was previously deferred due to staff capacity. 

580,000 142,000 722,000 Citywide Unallocated from 
Closeout Surpluses
(Debenture)

142,000

Addition to 2019-
2022 Capital Plan

06. Public Safety B. Fire & Rescue CCS-00166 2020 Capital Maintenance 
- Fire Halls

Increase to Multi-Year Project Budget and 2019-2022 
Capital Plan (funded from prior capital project closeout 
surpluses):
This adjustment is to allocate fungind from prior capital 
program closeout surplusesto increase the multi-year project 
budget for capital maintenance of Fire Hall #22. Following an 
inspection by the consultant, additional repairs are required at 
the Fire Hall 22 Hose Tower to maintain the civic facilit in a 
good state of repair.

135,000 158,000 293,000 Citywide Unallocated from 
Closeout Surpluses
(Debenture)

158,000
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BUDGET IMPACT

Multi-Year Project Budget

C. Budget increases/decreases to existing projects/programs
Programs/projects where costs or expenditure timing has increased/decreased due to unforeseen changes in market economic conditions or unavoidable changes in project scope; 
increases in scope afforded by external funding contribution opportunities.

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Addition to
2019-2022
Capital Plan

Addition to 2019-
2022 Capital Plan

04. Community 
Facilities

B. Recreation 
facilities

CPF-00049 2020 Capital Maintenance 
- Recreation Facilities

Increase to Multi-Year Project Budget and 2019-2022 
Capital Plan (funded from prior capital project closeout 
surpluses):
This adjustment is to allocate fungind from prior capital 
program closeout surpluses to increase the multi-year project 
budget for capital maintenance of the Vancouver Aquatic 
Centre. Additional maintenace scope was identified through 
inspection to be compliant with current electrical safety code.

4,626,000 81,000 4,707,000 Citywide Unallocated from 
Closeout Surpluses
(Debenture)

81,000

Addition to 2019-
2022 Capital Plan

02. Childcare B. Infant, Toddler 
& Preschool (0-4 
Yrs)

CCS-00165 2020 Capital Maintenance 
- Childcare

Increase to Multi-Year Project Budget and 2019-2022 
Capital Plan (funded from prior capital project closeout 
surpluses):
This adjustment is to allocate fungind from prior capital 
program closeout surplusesto increase the multi-year project 
budget for capital maintenance of Playhouse Daycare. The 
total project costs is higher than original due to change in 
market conditions.

180,000 48,000 228,000 Citywide Unallocated from 
Closeout Surpluses
(Debenture)

48,000

No Impact 
(Reallocaiton of 
previously approved 
project budget)

#N/A #N/A CPP-00051 Neighbourhood Park 
Renewal
(2015-2018 Capital Plan)

Increase to Multi-Year Project Budget (funded from 
Citywide Unallocated Surplus from Closeout):
This program has been completed and the final costs were 
greater that the program budget reflecting a higher than 
anticipated scope of work for various park renewal projects 
such as Andy Livingstone playground upgrade, China Creek 
North park renewal and Memorial South Park outdoor fitness 
area.

2,480,000 117,150 2,597,150 City Wide Unallocated from 
Closeout Surpluses
(Debenture)

Allocation from 2019-
2022 Capital Plan

07. Civic Facilities 
and Equip

C. All City Facilities NCS-00126 2019 Planning & Research 
- Recreaction Facilities

Increase to Multi-Year Project Budget
(funded from 2019-2022 Capital Plan):
This budget request is to increase multi-year project budget to 
support planning and research work that includes work toward 
prioritizing the renewal of our aging community centres that 
are key to our City's resiliency network. Aside from Marpole-
Oakridge (which is underway now), the City has not renewed 
a community centre for 10 years. These centres are not 
seismically resilient and are not equipped to meet the needs 
and demands of a growing population, or any pressures from 
disasters (e.g. flooding, power outages, summer heat/smoke).  

125,000 175,000 300,000 2019-2022 Capital Plan (Civic 
Facilities/All City Facilities)
Capital from Revenue

Appendix 3 - Capital Budget Adjustment Requests
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BUDGET IMPACT

Multi-Year Project Budget

C. Budget increases/decreases to existing projects/programs
Programs/projects where costs or expenditure timing has increased/decreased due to unforeseen changes in market economic conditions or unavoidable changes in project scope; 
increases in scope afforded by external funding contribution opportunities.

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Addition to
2019-2022
Capital Plan

Allocation from 2019-
2022 Capital Plan

04. Community 
Facilities

B. Recreation 
facilities

CPF-00047 West End Communicty 
Centre Renewal - Master 
Plan

Increase to Multi-Year Project Budget
(funded from 2019-2022 Capital Plan):
Renewal of West End Communicty Centre is recalibrated 
through Capital Plan Mid-term update to only proceed with 
planning phase in the 2019-22 Capital Plan. A preferred 
vendor for planning consultancy was selected through 
procurement process with an estimate of $1.7 million. In late 
June of this year, the available budget for this project was $1 
million and it was decided that the consultancy would proceed 
as phase 1 based on available budget at that time. This budget 
adjustment is to increase the multi-year project budget of the 
West End Community Centre Renwal project by $0.7 million to 
award the second phase of the planning consultantcy contract 
(the total project budget upon approval of this adjustment is 
$1.7 million, within recalibrated capital plan funding envelope 
of $2 million.)

1,000,000 700,000 1,700,000 2019-2022 Capital Plan 
(Community 
Facilities/Recreation Facilities)
CAC

Allocation from 2019-
2022 Capital Plan

08. Transportation C. Public Space & 
Street Use

CCS-00111 Vancouver Aart Galary 
(VAG) Plaza Extension to 
Hornby Block 51

Increase to Multi-Year Project Budget (funded from 
2019-2022 Capital Plan):
This budget request is to increase the multi-year project 
budget of Vancouver Art Galary Plaza (VAG) Extension to 
Hornby project. With the additional budget, it will fill the 
funding gap between actual contract price and the original 
project estimate. The project scope of work includes 
consultants construction services on alterations and 
replacement of a portion of the bike lane, sidewalk and 
passenger drop-off (all within the street right of way) to meet 
revised grades from the VAG entrance. The new layout and 
paving will improve the flow of vehicular and pedestrian traffic. 
The revised grading, together with the relocation of a catch 
basin will improve drainage in the bike lane and passenger 
drop-off. In addition this work will improve the building 
accessibilty without ramps and associated handrails, etc. 

1,830,000 226,000 2,056,000 2019-2022 Capital Plan 
(Transportation/Public Space)
DCL

Allocation from 2019-
2022 Capital Plan

07. Civic Facilities 
and Equip

C. All City Facilities NCS-00134 2019 Facilities Condition 
Assessment

Increase to Multi-Year Project Budget (funded from 
2019-2022 Capital Plan):
Increase to multi-year project budget for continued building 
condition assessments and management service of the 
software. Building condition asseessments facilitate detailed 
assessments of building conditions that help prioritize what 
work needs to be done, on which buildings, and to plan & 
prioritize work for future years.

500,000 100,000 600,000 2019-2022 Capital Plan (Civic 
Facilities/All City Facilities)
Capital From Revenue

Appendix 3 - Capital Budget Adjustment Requests
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BUDGET IMPACT

Multi-Year Project Budget

C. Budget increases/decreases to existing projects/programs
Programs/projects where costs or expenditure timing has increased/decreased due to unforeseen changes in market economic conditions or unavoidable changes in project scope; 
increases in scope afforded by external funding contribution opportunities.

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Addition to
2019-2022
Capital Plan

Allocation from 2019-
2022 Capital Plan

07. Civic Facilities 
and Equip

C. All City Facilities NCS-00130 2019 - 2022 Energy 
Optimization Program

Increase to Multi-Year Project Budget (funded from 
2019-2022 Capital Plan):
This budget adjustment is to increase the Multi-Year Project 
Budget of Energy Optimization Program from the $2 million 
approved as addition to the capital plan through recalibration, 
reflecting the change in scope of the original Chiller 
replacement project at 312 Main/VPD Annex. The project 
scope was expanded to incorporate a rework of the heating 
and cooling system that will result in enhanced energy and 
greenhouse gas (GHG) reductions. This project is time 
sensitive as it must be complete before Q2 2021 to avoid 
incurring additional costs that may include temporary HVAC 
system. 

3,535,000 806,000 3,935,000 2019-2022 Capital Plan (Civic 
Facilities/All City Facilities)
Developer Contribution
(City-Wide CAC)

Allocation from 2019-
2022 Capital Plan

09. One Water C. Sewerage & 
Drainage

CEC-00026 2020 Sewer & Water 
Combined Connections

Increase to Multi-Year Project Budget (funded from 
2019-2022 Capital Plan):
This adjustment is to increase the multi-year project budget 
for the 2020 Sewer & Water Combined Connections program 
to reflect work expected to be initiated on combined sewer 
and water connections, related to connections revenues 
received in advance. These revenues are driven by residential 
and commercial construction.

2,500,000 6,000,000 8,500,000 2019-2022 Capital Plan
(One Water/Sewerage & 
Drainage)
Connection fees

Allocation from 2019-
2022 Capital Plan

09. One Water B. Potable Water CEW-00111 2020 Water Commercial 
Connections

Increase to Multi-Year Project Budget (funded from 
2019-2022 Capital Plan):
This adjustment is to increase the multi-year project budget 
for the 2020 Water Commercial Connections program to 
reflect work expected to be initiated on commercial water 
connections, related to connections revenues received in 
advance. These revenues are driven by commercial 
construction.

700,000 2,000,000 2,700,000 2019-2022 Capital Plan
(One Water/Sewerage & 
Drainage)
Connection fees

Allocation from 2019-
2022 Capital Plan

09. One Water B. Potable Water CEW-00102 2019 Water Commercial 
Connections

Increase to Multi-Year Project Budget (funded from 
2019-2022 Capital Plan):
This adjustment is to increase the multi-year project budget 
for the 2020 Water Commercial Connections program to 
reflect work expected to be initiated on commercial water 
connections, related to connections revenues received in 
advance. These revenues are driven by commercial 
construction.

4,150,000 200,000 4,350,000 2019-2022 Capital Plan
(One Water/Sewerage & 
Drainage)
Connection fees

Allocation from 2019-
2022 Capital Plan

08. Transportation B. Managing 
Transportation 
Network

CEL-00023 2019-22 Street Lighting & 
Pole Rehabilitation

Increase to Multi-Year Project Budget (funded by 
debenture):
This adjustment is to increase the funding to the 2019-22 
Street Lighting & Pole Rehabilitation program from an internal 
funding source. This comes as a result of the 2020 Translink 
OMR reduction and in acknowledgement that there is work 
related to safety that can't be deferred.

5,018,383 756,000 5,774,383 Plebiscite Debenture 1b
(Traffic Singals and Street 
Lighting)

Allocation from 2019-
2022 Capital Plan

08. Transportation B. Managing 
Transportation 
Network

CER-00219 2019 Major Roads 
Rehabilitation-Major Road 
Network

Increase to Multi-Year Project Budget (funded by 
Translink):
Increase to the multi-year project budget for the 2019 Major 
Roads Rehabilitation - MRN program to pay for work on Kerr 
St, Boundary Rd and Nanaimo St. These projects will be fully 
funded by Translink through the unallocated 2019 Translink 
OMR contribution.

4,242,000 1,000,000 5,242,000 Translink

Appendix 3 - Capital Budget Adjustment Requests
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BUDGET IMPACT

Multi-Year Project Budget

C. Budget increases/decreases to existing projects/programs
Programs/projects where costs or expenditure timing has increased/decreased due to unforeseen changes in market economic conditions or unavoidable changes in project scope; 
increases in scope afforded by external funding contribution opportunities.

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Addition to
2019-2022
Capital Plan

Allocation from 2019-
2022 Capital Plan

08. Transportation B. Managing 
Transportation 
Network

CEL-00027 2019-22 H-Frame 
Replacement

Increase to Multi-Year Project Budget (funded from 
debenture):
Increase the multi-year project budget for the 2019-22 H-
frame Replacement program to fund work in the downtown 
area that is more expensive than Engineering had anticipated 
due to the replacement of frames in complex and narrow 
areas with multiple utility conflicts. The additional resources 
are needed to perform work safely in lanes where the 
presence of VPD is necessary, moreover, the frequent site 
cleaning, re-work due to vandalism, wire thefts and others. 
The city works at a pace driven by BCHydro and their 
schedule. This funding will come from future years allotment 
causing a reduction of scope (3 kiosks and lane lighting 
upgrades) in 2021.

2,800,000 650,000 3,450,000 Plebiscite Debenture 1a
(Traffic and Bridge 
Infrastructure)

No Impact (PEF 
Capital Budget 
Adjustment)

PEF PEF CFE-00303 Parkade Capital 
Maintenance: 345 Robson 
- L1 Replacement P1 P2 
Repair

Increase to PEF Multi-Year Project Budget:
This adjustment is to recognize the firm commitment from the 
Federal government to fund a portion of the capital 
maintenance of 345 Robson Parkade as part of cost sharing 
agreement with the City. 

234,000 168,000 402,000 Federal Government Funding

No Impact (PEF 
Capital Budget 
Adjustment)

PEF PEF NFE-00105 Tenant Improvement 
Program

Decrease to PEF Multi-Year Project Budget 
(Reallocation):
Transfer General Tenant Improvement Emerging priority 
budget to Kaslo Hub Tenant Improvement to increase 
contingency from 10% to 15% which is typical for a 
renovation project.

1,364,342 (350,000) 1,014,342 PEF

No Impact (PEF 
Capital Budget 
Adjustment)

PEF PEF NFE-00160 2018 Seismic Program Decrease to PEF Multi-Year Project Budget 
(Reallocation):
This budget request is to reallocate 2018 Seismic program 
project budget to fund Kaslo Hub Tenant seismic 
improvements required by Building review branch.

2,275,000 (2,275,000) 0 PEF

No Impact (PEF 
Capital Budget 
Adjustment)

PEF PEF CFE-00229 Kaslo Hub Tenant 
Improvement

Increase to PEF Multi-Year Project Budget 
(Reallocation):
This budget request is to reallocate from general Tenant 
Improvement Emergying priority budget and Seisimc Program 
budget to increase Project Contingency budget of Kaslo Hub 
Tenant Improvement to 15% which is the typical percentage 
for a renovation project. This will provide adequate budget to 
fund unforseen project delays.

9,449,175 2,625,000 12,074,175 PEF

No Impact (PEF 
Capital Budget 
Adjustment)

PEF PEF CFE-00229 Kaslo Hub Tenant 
Improvement

Increase to PEF Multi-Year Project Budget:
This budget adjustment is to increase multi-year project 
budget to recognize external funding from Provincial 
Government for Kaslo Hub Tenant Improvements as per 
project cost share agreement with the Provincial Government

12,074,175 2,870,000 14,944,175 Provincial Government - 
Workplace Development 
Services, Real Property 
Division - Ministry of Citizens' 
Services

Appendix 3 - Capital Budget Adjustment Requests
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BUDGET IMPACT

Multi-Year Project Budget

C. Budget increases/decreases to existing projects/programs
Programs/projects where costs or expenditure timing has increased/decreased due to unforeseen changes in market economic conditions or unavoidable changes in project scope; 
increases in scope afforded by external funding contribution opportunities.

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Addition to
2019-2022
Capital Plan

Reallocations between open multi-year project budgets

No impact 
(Reallocation of 
previously approved 
capital budget)

08. Transportation B. Managing 
Transportation 
Network

CER-00232 2019-22 Neighbourhood 
Safety Improvemnts

Increase to Multi-Year Project Budget (reallocation):
This adjustment is to reallocate a portion of the multi-year 
project budget for Active Transportation program earmarked 
for 10th Ave. Health Precint - Phase 2 to increase the multi-
year budget of the Neighbourhood Safety Improvements 
Program. This funding will support the recommendations 
presented to Council in the Safety Update (RTS 13457). Such 
recommendations include the Grandview-Woodland Slow Zone 
Residential Street Demonstration Project, the Strathcona & 
Hastings Sunrise Neighbourhood Traffic Management Plan as 
well as the Monitoring Program to measure impacts and 
collect citizen feedback on the demonstration project.

1,000,000 700,000 1,700,000 Reallocation of previously 
approved capital funding
(DCL)

No impact 
(Reallocation of 
previously approved 
capital budget)

08. Transportation A. Expand 
Sustainable 
Capacity

CER-00250 2020 Active 
Transportation Corridors 

Decrease to Multi-Year Project Budget (reallocation):
This adjustment is to decrease the project budget from 2020 
Active Transportation Corridors program for a portion of the 
budget associted with the reduced scope in 10th Ave Health 
Precinct - Phase 2 (Ash st to Cambie st descoped). This 
funding will support the recommendations presented to 
Council in the Safety Update (RTS 13457). Such 
recommendations include the Grandview-Woodland Slow Zone 
Residential Street Demonstration Project, the Strathcona & 
Hastings Sunrise Neighbourhood Traffic Management Plan as 
well as the Monitoring Program to measure impacts and 
collect citizen feedback on the demonstration project.

21,400,000 (700,000) 20,700,000 Reallocation of previously 
approved capital funding
(DCL)

Total - Budget Increases/Decreases to Existing Projects/Programs 109,768,058$   11,256,657$     128,863,529$   4,182,871$       

Appendix 3 - Capital Budget Adjustment Requests
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BUDGET IMPACT

Multi-Year Project Budget

D. Administrative adjustments including consolidation, restatements, or funding source changes
Includes the ongoing consolidation of like programs/projects into one larger program/project (normally no net impact on the annual budget); other restatements;
changes to project funding source(s).

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Addition to
2019-2022
Capital Plan

No Impact (Change 
to project funding 
sources only)

#N/A #N/A CNS-00046 David Lloyd George 
School Childcare
(2015-2018 Capital Plan)

Change in Funding Source for Multi-Year Project Budget- 
 Childcare MOU:
In July 2019, the City entered a memorandum of 
understanding (“MOU”) with the Provincial Ministry of Child 
and Family Development (MCFD). The MOU outlines a 
financial contribution of $33 million from the Province to the 
City, with the goal of delivering or securing up to 1,300 new 
public or non-profit group childcare spaces, expanding on the 
City’s commitment of 1,000 spaces as outlined in the 2019-
2022 Capital Plan. In July 2020, Council approved the 
allocation and project delivery plan for the first instalment 
($11 million) of the Provincial Childcare Contribution based on 
the following principles: The allocation of the Provincial 
Childcare Contribution to each childcare project will equal 
approximately 30% of the total project cost, up to $3.0 
million. David Lloyd George School is a City and Vancouver 
School Board childcare partnership project that is included in 
the Council approved project delivery plan. The expected 
outcome of this project is 69 0-4 year old childcare spaces. 
The project estimate of David Lloyd George School Childcare 
is approximately $9.3 million, out of which $0.8 million is 
currently funded with provincial childcare contribution. This 
budget adjusment is to replace $2.2 million developer 
contributions (CAC) of the project budget with proinvicial 
childcare contribution. With this funding swap, the project 
budget of David Lloyd School will be funded by $9.3 million 
developer contributions (CAC) and $3.0 million Provincial 
Childcare Contribution and the percentage of Provincial 
Contribution will be approximately $32%.

9,300,000 0 9,300,000 Increase:
Provincial Childcare 
Contribution
$2,200,000

Decrease:
CAC
$2,200,000

No Impact (Change 
to project funding 
sources only)

02. Childcare B. Infant, Toddler 
& Preschool (0-4 
Yrs)

CNS-00055 Henry Hudson School 
Childcare

Change in Funding Source for Multi-Year Capital Project 
- Childcare MOU:
Henry Hudson School is a City and Vancouver School Board 
childcare partnership project with expected outcome of 69 0-4 
years old childcare spaces and 30 5-12 years old childcare 
spaces. This partnership project is included in the project 
delivery plan (which is comprised of a list of the proposed 
projects associated with the first instalment of the Provincial 
Chlidcare Contribution) approved by Council. The project 
estimate is approximately $12.7 million, currently fully 
funded with developer contributions. This budget adjusment is 
to replace $3.0 million developer contributions (CAC) of the 
project budget with proinvicial childcare contribution. With 
this funding swap, the capital budget of this project will be 
funded by $9.7 million developer contributions (CAC) and 
$3.0 million Provincial Childcare Contribution and the 
percentage of Provincial Contribution will be approximately 
24%.

12,700,000 0 12,700,000 Increase:
Provincial Childcare 
Contribution
$3,000,000

Decrease:
CAC
$3,000,000

Appendix 3 - Capital Budget Adjustment Requests
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BUDGET IMPACT

Multi-Year Project Budget

D. Administrative adjustments including consolidation, restatements, or funding source changes
Includes the ongoing consolidation of like programs/projects into one larger program/project (normally no net impact on the annual budget); other restatements;
changes to project funding source(s).

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Addition to
2019-2022
Capital Plan

No Impact (Change 
to project funding 
sources only)

02. Childcare B. Infant, Toddler 
& Preschool (0-4 
Yrs)

CNS-00071 West FraserLands 
Childcare

Change in Funding Source for Multi-Year Project Budget 
- Childcare MOU:
West Fraserlands Childcare is a city-led childcare project with 
expected outcome of 69 0-4 year old childcare spaces. This 
childcare project is included in the project delivery plan 
(which is comprised of a list of the proposed projects 
associated with the first instalment of the Provincial Chlidcare 
Contribution) approved by Council. The project estimate is 
approximately $10.3 million, out of which $2.5 million 
planning & design phases of the project funded by Provincial 
Childcare Contribution has been approved by Council as part 
of the 2020 Capital Budget. This budget adjusment is to 
replace $1.75 million Provincial Childcare Contribution of the 
project budget with developer contributions (DCL) to align 
with the implementation principle to demonstrate City's 
funding commitment to support this childcare project. With 
this proposed funding swap, this chidlcare project will be 
funded by $1.75 million developer contributions (DCL) and 
$0.75 million Provincial Childcare Contribution and the 
percentage of Provincial Contribution will be approximately 
30%.

2,500,000 0 2,500,000 Increase:
DCL
$1,750,000

Decrease:
Provincial Childcare 
Contribution
$1,750,000

No impact (Change 
to project funding 
sources only)

09. One Water C. Sewerage & 
Drainage

NES-00053 2019 Investigation for 
Design

Change in Funding Source for Multi-Year Project Budget:
Investigation for Design program includes studies, plans and 
tools related to flood mitigation planning, sewer separation 
strategies, system management and climate adaptation. This 
budget adjustment is to account for grant received from Union 
of BC Municipalities (UBCM) on 2020 Flood Risk Assessment, 
Flood Mapping and Flood Mitigation Planning program. This 
grant will allow for new design standards for dikes. And it will 
replace City pay-as-you-go funding for 2020 through the 
Vancouver Utilities operating budget (i.e., as pay-as-you-go 
funding toward the utilities capital expenditures)

4,738,920 0 4,738,920 Increase:
Union of BC Municipalities
$150,000 

Decrease:
Capital from Revenue
(Pay-As-You-Go)
$150,000

No impact (Change 
to project funding 
sources only)

08. Transportation B. Managing 
Transportation 
Network

NER-00065 2019-22 Transportation 
Planning Studies

Change in Funding Source for Multi-Year Project Budget:
A total of $370K of Bus Speed and Reliability funding has 
recently been announced from Translink towards various 
transportation planning studies. The budget adjustment 
request is to replace the existing developer contribution 
funding with the increased amount of such confirmed 
contributions.

1,600,000 0 1,600,000 Increase:
Translink
$370,000

Decrease:
DCL
$370 000

No impact 
(Reallocation of 
previously approved 
capital budget)

08. Transportation B. Managing 
Transportation 
Network

CER-00218 2019 Major Roads 
Rehabilitation - City

3,900,000 1,800,000 5,700,000

No impact 
(Reallocation of 
previously approved 
capital budget)

08. Transportation B. Managing 
Transportation 
Network

CER-00256 2020 Major Roads 
Rehabilitation - City

3,200,000 (1,800,000) 1,400,000

Appendix 3 - Capital Budget Adjustment Requests

DebentureAdministrative Multi-Year Project Budget Realignment 
(no change to overall multi-year project budget):  
The 2020 Major Roads Rehabilitation program includes 
funding for a project that was created and still underway in 
the 2019 Major Roads Rehabilitation program: Nanaimo St. 
This adjustment is to consolidate the corresponding 2020 
Major Roads Rehabilitation program funding with funding in 
the 2019 Major Roads Rehabilitation program for this project.
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BUDGET IMPACT

Multi-Year Project Budget

D. Administrative adjustments including consolidation, restatements, or funding source changes
Includes the ongoing consolidation of like programs/projects into one larger program/project (normally no net impact on the annual budget); other restatements;
changes to project funding source(s).

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Addition to
2019-2022
Capital Plan

No impact 
(Reallocation of 
previously approved 
capital budget)

08. Transportation A. Expand 
Sustainable 
Capacity

CER-00250 2020 Active 
Transportation Corridors 

20,700,000 (4,400,000) 16,300,000 Reduce previously 
approved capital funding 
(no net change to the total 
of Multi-year Project 
Budget):
• CAC $1,446,000
• Translink $2,600,000
• Downtown South DCL 
$354,000

No impact 
(Reallocation of 
previously approved 
capital budget)

08. Transportation A. Expand 
Sustainable 
Capacity

CER-00251 Drake Street  Upgrades 0 4,400,000 4,400,000 Increase previously 
approved capital funding 
(no net change to the total 
of Multi-year Project 
Budget):
• CAC $1,446,000
• Translink $2,600,000
• Downtown South DCL 
$354,000

No impact 
(Reallocation of 
previously approved 
capital budget)

08. Transportation A. Expand 
Sustainable 
Capacity

CER-00250 2020 Active 
Transportation Corridors 

16,300,000 (6,787,000) 9,513,000 Decrease of previously 
approved capital funding 
(no net change to the total 
of Multi-year Project 
Budget):
• CAC $2,577,000
• Translink $2,283,000
• Downtown South DCL 
$1,927,000

No impact 
(Reallocation of 
previously approved 
capital budget)

08. Transportation A. Expand 
Sustainable 
Capacity

CER-00220 2019 Active 
Transportation Corridors

7,280,000 (1,090,000) 6,190,000 Decrease of previously 
approved capital funding 
(no net change to the total 
of Multi-year Project 
Budget):
• Translink $1,000,000
• Partners Funding (BikeBC)
$90,000

No impact 
(Reallocation of 
previously approved 
capital budget)

08. Transportation A. Expand 
Sustainable 
Capacity

CER-00252 Richards Street Upgrades 0 7,877,000 7,877,000 Increase previously 
approved capital funding 
(no net change to the total 
of Multi-year Project 
Budget):
• CAC $2,577,000
• Translink $3,283,000
• Downtown South DCL 
$1,927,000
• Partners Funding (BikeBC) 
$90,000

Appendix 3 - Capital Budget Adjustment Requests

Administrative Multi-Year Project Budget Realignment 
(no change to overall multi-year project budget):  
The 2020 Active Transportation program includes funding for 
a major project: Drake Street Upgrades. This adjustment is to 
extract the funding from the 2020 program into a single 
project that will be tracked independently.

Administrative Multi-Year Project Budget Realignment 
(no change to overall multi-year project budget): 
The 2019 and 2020 Active Transportation program includes 
funding for a major project: Richards Street Upgrades. This 
budget adjustment is to extract the funding from the two 
programs into a single project that will be tracked 
independently.
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BUDGET IMPACT

Multi-Year Project Budget

D. Administrative adjustments including consolidation, restatements, or funding source changes
Includes the ongoing consolidation of like programs/projects into one larger program/project (normally no net impact on the annual budget); other restatements;
changes to project funding source(s).

Impact on 2019-
2022 Capital Plan

2019-2022 Capital Plan
Service Category / Sub-Category WBS Project Name Reason for Adjustment Current Change Proposed

Funding Source(s)
for Changes to Multi-Year 

Project Budget

Addition to
2019-2022
Capital Plan

No impact 
(Reallocation of 
previously approved 
capital budget)

08. Transportation A. Expand 
Sustainable 
Capacity

CER-00250 2020 Active 
Transportation Corridors 

9,513,000 (4,120,000) 5,393,000 Decrease of previously 
approved capital funding 
(no net change to the total 
of Multi-year Project 
Budget):
• CAC $1,000,000
• Translink $2,833,000
• DCLs $287,000

No impact 
(Reallocation of 
previously approved 
capital budget)

08. Transportation A. Expand 
Sustainable 
Capacity

CER-00220 2019 Active 
Transportation Corridors

6,190,000 (1,880,000) 4,310,000 Decrease of previously 
approved capital funding 
(no net change to the total 
of Multi-year Project 
Budget):
• DCL $1,470,000
• Translink $410,000

No impact 
(Reallocation of 
previously approved 
capital budget)

08. Transportation A. Expand 
Sustainable 
Capacity

CER-00253 10th Ave Health Precinct 
Phase 2
(Ash St. to Willow St.)

0 6,000,000 6,000,000 Increase of previously 
approved capital funding 
(no net change to the total 
of Multi-year Project 
Budget):
• CAC$1,000,000
• DCL $1,757,000
• Translink $3,243,000

No impact 
(Reallocation of 
previously approved 
capital budget)

08. Transportation A. Expand 
Sustainable 
Capacity

CER-00250 2020 Active 
Transportation Corridors 

5,393,000 (1,000,000) 4,393,000 Reallocation of previously 
approved capital funding 
(no funding source 
change):
• Citywide DCL $400,000
• Translink $600,000

No impact 
(Reallocation of 
previously approved 
capital budget)

08. Transportation A. Expand 
Sustainable 
Capacity

CER-00220 2019 Active 
Transportation Corridors

4,310,000 1,000,000 5,310,000 Reallocation of previously 
approved capital funding 
(no funding source 
change):
• Citywide DCL $400,000
• Translink $600,000

Total - Administrative adjustments 107,624,920$   -$                 107,624,920$   -$                  

Total Capital Budget Adjustment Requests 247,030,997$   26,856,657$     273,481,654$   11,682,871$     

Appendix 3 - Capital Budget Adjustment Requests

Administrative Multi-Year Project Budget Realignment 
(no change to overall multi-year project budget):
The 2020 Active Transportation program includes funding for 
a project that was created and still underway in the 2019 
Active Transportation program: $400K for 10th Ave from 
Commercial to Victoria and $500K for Haro Street. This 
adjustment is to consolidate the corresponding 2020 Active 
Transportation program funding with funding in the 2019 
Active Transportation program for the 2 projects.

Administrative Multi-Year Project Budget Realignment 
(no change to overall multi-year project budget):
The 2019 and 2020 Active Transportation program includes 
funding for a major project: 10th Ave Health Precinct - Phase 
2. The project scope This adjustment is to extract the funding 
from the two programs into a single project that will be 
tracked independently. The $6M multi-year project budget for 
10th Ave Health Precient - Phase 2 funds complete street 
improvement to two blocks from Ash St. to Willow St. 
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Appendix 4 - Q3 2020 Capital Closeouts with surpluses or deficits exceeding $200,000

 Project/Program Name  Budget  Actual 
 Surplus
(Deficit)  Closeout Variance Explanation 

Arbutus Greenway - Fraser River Extenaion 3,000,000 67,275 2,932,725 This project has been deferred pending the 
outcome of ongoing engagement with the 
Indigenous community. Funding and prioritization 
for this project will be revisited upon conclusion of 
this engagement process.

Capital Grant - Little Mountain 
Redevelopment

3,145,344 632,022 2,513,322 This project budget was approved by Council in 
2005 for financing for the re-development of Little 
Mountain Neighbourhood House. Back in June, 
2020, Council approved  to put this project oh hold 
pending negotaition with BC Housing on integration 
of land into the Little Mountain Neighbourhood 
House Redevelopment project as an amenity 
contribution. Now the project is re-activated and is 
scheduled to start contruction in 2021. The old 
project will be closed out and funding will be rolled 
over to the new project created for Little Mountain 
Neighbourhood House. 

Arbutus Greenway - Master Plan/Project 
Office

6,000,000 5,543,251 456,749 The budget was based on high-level estimates. As 
the project was implemented, the cost estimates 
were refined and the overall costs came in lower 
than originally anticipated.

Utilities Strategy - Oakridge Municipal 
Town Centre

500,000 248,206 251,794 This project budget was orginally set up for a 
consultant to develop, assess, recommend and 
implement a strategy for better managing storm 
water, sewer, and water utilities for a proposed 
new Oakridge Municipla Town Centre. The study 
was completed at a lower cost than initial estimate 
and without the need of contingency.

Total 12,645,344 6,490,754 6,154,590
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Appendix 5 -  Q3 2020 Completed Capital Projects with funding from Voter-Approved Capital Funding

 Project/Program Name  Budget  Actual 
 Surplus
(Deficit) 

Capital Grant- Redevelopment of Little Mountain Neighbourhood 3,145,344 632,022 2,513,322

2017 Capital Maintenance - Entertainment & Exhibition 1,100,000 947,031 152,969

2017-18 Cultural Facilities Renovation/Upgrade 450,000 325,721 124,279

Neighbourhood Park Renewal* 2,480,000 2,597,955 (117,955)

2018 Reno - Recreation Facilities 692,000 640,146 51,854

2015 Social Facilities Renovations/Upgrades 2,435,868 2,384,034 51,834
2017 Capital Maintenance- Administrative Facilities 275,000 253,925 21,075
2018 Capital Maintenance - Administrative Facilities 370,000 357,286 12,714
2019 Accessibility Program 285,000 274,277 10,723
2015-18 Investigation for Design 1,994,662 1,996,938 (2,276)
2015-18 Animal Control Centre Renovation 100,000 101,132 (1,132)
2017-18 Accessibility Improvement 170,000 169,110 890
Wading Pools and Spray Parks 350,000 350,618 (618)
2015-18 Park Planning & Policy Studies 2,218,000 2,217,617 383
Total 16,065,874 13,247,811 2,818,063
* Prior to reallocation of surplus funding to cover deficits for projects closed out this quarter (see Appendix 3)
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