## APPENDIX A Action Plan

Action	Details	Start	Complete	Notes
HASTe BC				
Complete Best	Develop using survey data and	May 2016	Fall 2016	
Routes to School	community input. Distribute map			
map	to all Lord Selkirk school families.			
PAC engagement	Support PAC initiatives:	Spring 2016	Fall 2016	
	- Bike to School Week			
	- PAC Walking Programs			
	- Alley Awareness			
Newsletter	Share information with PAC and	Spring 2016	Fall 2016	
information	principal for school newsletters			
	including ATP updates and general			
	bike/pedestrian information.			
City of Vancouver				
Complete School	Track progress and collect all	Fall 2017	January 2018	
Travel Plan Report	relevant ATP information into a			
	School Travel Plan submitted to			
	Lord Selkirk, Vancouver School			
	Board and School District 39.			
Sightline	Send a notice to property owner at	Spring 2016	Winter/Spring	In progress - request
improvement	southwest corner of Fleming Street		2017	will be placed for
	and E 22 <sup>nd</sup> Avenue with a request			trimming as hedge is
	to trim hedges.			on City right-of-way
Install a marked	Review intersection of E 22 <sup>nd</sup>	Spring 2016	Summer	In progress
crosswalk and curb	Avenue at Welwyn Street/Maxwell		2018/2019	

Action	Details	Start	Complete	Notes
bulge at Welwyn	Street for potential pedestrian			
Street and E 22 <sup>nd</sup>	crossing upgrades to improve			
Avenue	comfort. Suggested location along			
	speed hump on E 22 <sup>nd</sup> Avenue just			
	west of Welwyn Street.			
Reduce speed of	Install speed humps to reinforce 30	Spring 2016	Summer	In progress
traffic along	km/hr school zone speed limit.		2017/18	
Commercial Street				
and Welwyn Street				
around the school				
zone				
Add zebra markings	To reinforce visibility of the raised	Spring 2016	Summer 2017	In progress
to the existing raised	crosswalk, the current parallel lines			
crosswalk at	will be upgraded to zebra			
Commercial Street	markings.			
and E 22 <sup>nd</sup> Avenue				
Review turn	Determine viability of making a "No	Spring 2016	Spring 2016	Complete - reviewed
restrictions at	Right turn on Red" for southbound			and not
Kingsway and Knight	traffic at the intersection of			recommended at this
Street.	Kingsway and Knight Street.			time.
Intersection review	Review Kingsway and Dumfries	Spring 2016	Long term	Complete -
of Kingsway and	Street to determine design			intersection will be
Dumfries Street	solutions for pedestrian crossing			considered for future
	improvements.			improvements.

Action	Details	Start	Complete	Notes
Crosswalk and curb	Determine if pedestrian	Spring 2016	Summer	In progress
ramp at E 20 <sup>th</sup>	improvements can be made at E		2017/18	
Avenue and	20 <sup>th</sup> Avenue and Stainsbury			
Commercial Street	Avenue for those approaching the			
	school from the north.			
Pedestrian crossing	Extend east-west pedestrian	Spring 2016	December	Complete - Victoria
signal extension at	crossing signal at Victoria Drive		2016	Drive and E 26 <sup>th</sup>
Victoria Drive and E	and E 26 <sup>th</sup> Avenue.			Avenue will have a 2
26 <sup>th</sup> Avenue				second increase in
				the flashing red hand
				to meet the 1 m/s
				walking speed.
Pedestrian crossing	Extend north-south pedestrian	Spring 2016	Spring 2016	Complete -
signal extension at	crossing signal at Kingsway and			Kingsway and Miller
Kingsway and Miller	Miller Street.			Street will have a 6
Street				second increase to
				meet the 1 m/s
				walking speed.
Follow-up surveys	Conduct follow-up take-home	Fall 2017	Fall 2017	
	surveys and classroom hands-up			
	surveys.			
l .				1

Action	Details	Start	Complete	Notes
Complete follow-up	Submit follow-up report after	Fall 2017	Spring 2018	
SATP report	completion of follow-up surveys,			
	comment on completed action			
	plan items, update Best Walking			
	and Cycling Routes Map.			
Vancouver Police Dep	artment			
"Think of Me"	In partnership with the school,	Spring 2016	Fall 2016	Incomplete as of
Program	implement a "Think of Me" program			January 2017.
	targeted at speeding drivers along			Support established
	Kingsway.			but not executed.
Pedestrian safety	Give pedestrian safety	Fall 2016	Complete	
presentations	presentations to the school. Focus			
	on empowering students with			
	information about safety and			
	regulations. Encourage students to			
	share information with parents.			
HUB Cycling				
Bike to School Week	Host a Bike to School Week event	Spring 2016	May/June	Complete
event	and provide resources.		2016	
Bike rack	Provide support to the school and	Spring 2016	Fall 2016	As part of the
	SD39 about best practices for			Vancouver School
	relocating bike racks as part of the			Board Active
	development of Vancouver School			Transportation
	Board's guidebook.			Committee.

Action	Details	Start	Complete	Notes
Bike education	Provide bike education training for	Fall 2015	Complete	Contracted by the
	all Grade 4 and 5 students.			City
City of Vancouver Par	king Enforcement			
Parking restriction at	Review restricting parking near	Spring 2016	Summer 2016	
Commercial Street	intersection of Commercial Street			
and E 20 <sup>th</sup>	at E 20 <sup>th</sup> Avenue/Stainsbury			
Avenue/Stainsbury	Avenue.			
Avenue				
Parking restriction at	Consider restricting parking	Summer 2016	Fall 2016	Objective is to help
E 22 <sup>nd</sup> Avenue and	between Welwyn Street and			reduce
Maxwell	Maxwell Street on north side of E			vehicle/pedestrian
Street/Welwyn	22 <sup>nd</sup> Avenue, or converting this			conflict during school
Street	location into a "No Stopping" zone			arrival and departure
	during school pick-up/drop-off			times.
	hours.			
Information for	Provide information to the school	Fall 2016	Ongoing	
school	and PAC about parking restrictions			
	throughout neighbourhood.			
ICBC				
Annual Events	Share annual schedule of events	Spring 2016	Ongoing	ICBC confirmed
schedule	with school and suggest events			sending messages
	that might be relevant for PAC			regarding current
	participation.			campaigns in
				January 2017

Action	Details	Start	Complete	Notes
Lord Selkirk Elementa	ry			
Newsletter and	Identify school as a "Walking and	Fall 2016	Ongoing	
announcement	Cycling School". Continue to			
promotion	promote positive newsletter			
	announcements that support and			
	encourage walking and cycling.			
Register for Bike to	Register and participate in Bike to	Spring 2016	May/June	
School Week	School Week. Visit		2016	
	https://bikehub.ca/bike-to-school			
	for details.			
Pedestrian safety	Invite VPD to give pedestrian	Fall 2016	Fall 2016	
presentations	safety presentations at school.			
Cycling programs	Encourage staff and teachers to	Fall 2016	Ongoing	
	incorporate cycling into classroom			
	curriculum activities (tours and			
	trips etc.).			
TravelSmart	Invite TravelSmart to facilitate a	Fall 2016	Ongoing	
Workshop	90-minute workshop to grade 6			
	and 7's.			
Register for iWalk	Register and participate in a fall	Fall 2016	Ongoing	
Week	iWalk or Walk & Roll Week. Visit			
	http://dashbc.ca/ for details.			
		1		

Action	Details	Start	Complete	Notes
PAC				
Bike to School Week	Organize Bike to School Week	April 2016	May 2016	
	events.			
Newsletter	Educate PAC and parents with	Spring 2016	Ongoing	
	ASTPP updates (resources,			
	infrastructure changes, parking lot			
	rules, upcoming events).			
Alley Awareness	Work with neighbourhood	Spring 2016		
Safety Program	residents to launch an "Alley			
	Awareness Safety" program. Put			
	up signs and paint by alleys near			
	the school.			
Intersection	Organize a parent-led "intersection	Summer 2016	TBD	Possible funds from
intervention/Tactical	intervention" as a vehicle calming			City's Integrated
urbanism	project (see <u>Egg Mural</u> in Kitsilano			Graffiti Management
	for example). Hold a block party			Program.
	street closure celebration to paint.			
Walking Wednesday	Organize a Walking Wednesday	Fall 2016	Ongoing	Use Best Routes to
	program once a month. Using			School Map to
	TransLink/TravelSmart PAC toolkit			support this action.
	for support. Alternatively organize			
	a Walking School Bus from Park			
	and Walk locations such as the			
	Rona parking lot.			