

City of Vancouver School Active Travel Planning Program - Action Plan

L'Ecole Bilingue Elementary			
Action	Details	Status (as of October 2016)	Notes
City of Vancouver			
Install crosswalk at Montcalm Street and W 15 th Avenue	Install a zebra marked north-south crosswalk on west side of Montcalm and W 15th Avenue to facilitate pedestrian crossing and improve safety.	In progress	Expected 2017
Upgrade intersection of Heather Street and W 16 th Avenue for cyclists	Upgrade the intersection at Heather Street and W 16th Avenue to improve conditions and safety for cyclists crossing north-south (e.g. Bike box, separate lane, bicycle priority signal, etc).	Out of scope	
Review signal timings at Oak Street and W 16 th Avenue	Ensure that the north-south crossing signal on W 16 th Avenue and Oak Street allows enough time for young children to cross the intersection safely and comfortably.	Complete	Timings adjusted in August 2013, adding 3 - 4 seconds for pedestrians to cross
Explore potential bike route on W 14 th Avenue	Explore the feasibility of converting W 14 th Avenue into a bikeway.	Out of scope	
Explore potential of one way street on W 14 th Avenue between Heather and Oak	Explore the feasibility of making W 14th Avenue between Heather Street and Oak Street a one-way street for motor vehicle traffic.	Out of scope	
Upgrade Heather	Explore feasibility of upgrading the Heather	Out of scope	Long-term

City of Vancouver School Active Travel Planning Program - Action Plan

L'Ecole Bilingue Elementary			
Action	Details	Status (as of October 2016)	Notes
Street bike route to "All Ages and Abilities"	Street local street bikeway to be "All Ages and Abilities".		
Upgrade crosswalk on Wolfe Street at W 16 th Avenue/Tecumseh Avenue	Assess feasibility of upgrading the crosswalk on Wolfe Street south of the intersection of W 16 th and Tecumseh Avenue to facilitate pedestrian crossing.	Out of scope	
Expand the curb bulge at W 16 th Avenue and Oak Street	Assess the feasibility of expanding the curb at the northwest corner of W 16 th Avenue and Oak Street to facilitate pedestrian crossing and slow down southbound motor vehicles turning west on to W 16 th Avenue	Out of scope	
Install crosswalk at W 14th Avenue and Alder Street	Install an east-west crosswalk on the south side of W 14th Avenue at Alder Street.	Complete	
Install speed humps on Alder Street	Install speed humps on Alder Street on the west side of the school.	In progress	Expected 2017
City of Vancouver Parking Enforcement			
Parking review	Review parking regulations at the South Hill swing site once construction is complete	On hold	Pending completion of new school

City of Vancouver School Active Travel Planning Program - Action Plan

L'Ecole Bilingue Elementary			
Action	Details	Status (as of October 2016)	Notes
Vancouver Police Department			
School Safety Patrol	Initiate the VSB's School Safety Patrol program at L'Ecole Bilingue.	On hold	Pending completion of new school
HASTe BC			
Complete School Travel Plan	Complete draft plan, solicit feedback from school planning committee and steering committee.	Complete	
Complete Best Routes to School map	Develop using survey data and community input. Distribute map to L'Ecole Bilingue families.	Complete	
Complete follow-up data collection	Collect follow-up data re: school travel mode share and attitudes through hands-up and take-home surveys.	On hold	Postponed until L'Ecole Bilingue is located at permanent site, at the request of school's principal
Support Bike/Walk-to-School Week	Help L'Ecole Bilingue participate in Bike/Walk-to-School Week.	Complete	
Improve cycling end-of-trip facilities	Let school administration know about free bike racks available through the VSB ATC Committee	Complete	School requested and received new bike racks

*For all actions related to Vancouver School Board, L'Ecole Bilingue Elementary and the Parents Advisory Committee, please contact Vancouver School Board directly for more information

City of Vancouver School Active Travel Planning Program - Action Plan