

City of Vancouver School Active Travel Planning Program - Action Plan

Southlands Elementary				
Action	Details	Start	Complete	Notes
City of Vancouver				
Complete School Travel Plan Report	Track progress and collect all relevant ATP information into a STP submitted to Southlands and VSB.	Spring 2015	Summer 2017	
Complete Best Routes to School map	Develop a Best Routes to School map using survey data and community input. Distributed map to all Southlands school families.	May 2015	Summer 2015	Part of Active Travel Plan development.
Complete School Travel Plan Follow-up Report	Track progress and collect all follow up information into the School Travel Plan document given to the School, VSB and School District.	Fall 2017	Spring 2018	
Speed humps on St Camosun Street	Conduct speed check along Camosun Street to assess need for speed humps			Completed
Paint and relocate the barriers on Camosun Street	Paint and relocate the concrete barriers on Camosun Street at the entrance to Pacific Spirit Park at SW Marine Drive		Spring 2015	Completed

City of Vancouver School Active Travel Planning Program - Action Plan

Southlands Elementary				
Action	Details	Start	Complete	Notes
Install curb and sidewalk at SW Marine Drive and Camosun Street	Review lack of curb & sidewalk on north side of SW Marine Drive, connecting to bus stop at Camosun Street		Scheduled 2018/19	
Crossing time at Crown Street and SW Marine Drive	Extend the N/S pedestrian crossing signal at Crown Street and SW Marine Drive.		Fall 2015	Completed - The signal timing at Crown Street and SW Marine Drive increased by 3 sec.
Pedestrian and cyclist facilities (part of City of Vancouver SW Marine Drive Upgrades - road rehabilitation project)	<p>Improving pedestrian and cycling infrastructure on SW Marine Drive.</p> <ul style="list-style-type: none"> • Widen the bike lanes and add 0.6m painted buffer on SW Marine Drive • Install sidewalk curb ramps on the east side of SW Marine Drive and W 41st Avenue intersection. 	Spring 2016	Fall 2017	

City of Vancouver School Active Travel Planning Program - Action Plan

Southlands Elementary				
Action	Details	Start	Complete	Notes
Collect Follow-up Surveys	Conduct Follow-up Family Survey and Classroom Survey.	Fall 2017		To be Completed by the City of Vancouver
City of Vancouver Parking Enforcement				
Parking around school	Attend the vicinity of the school during drop-off / pick-up times to monitor parking through request from VSB's School Traffic Working Group			Completed
HUB Cycling				
Bike Education	Provide bike education training for all grade 4 and 5 students.	Fall 2015	Complete	Contracted by the City of Vancouver.
Bike to School Week Event	Host Bike to School Week and provide resources for the school.	Spring 2017	May/June 2017	Complete
HASTe BC				
PAC Engagement	Support PAC Initiatives: <ul style="list-style-type: none"> • Bike to School Week • PAC walking programs 	Spring 2015	Fall 2015	Delivered during development of the action plan.

City of Vancouver School Active Travel Planning Program - Action Plan

Southlands Elementary				
Action	Details	Start	Complete	Notes
Newsletter Information	Share information with PAC & Principal for school newsletters, including ATP updates and general bike/pedestrian information.	Fall 2015	Fall 2015	Part of Active Travel Plan development.

*For all actions related to Vancouver School Board, Southlands Elementary and the Parents Advisory Committee, please contact Vancouver School Board directly for more information.