Trudeau Elementary				
Action	Details	Start	Complete	Notes
City of Vancouver				
Complete School	Track progress and collect all	Spring 2016	Spring 2017	
Travel Plan Report	relevant ATP information into a			
	STP submitted to Trudeau, VSB			
	and School District 39.			
Pavement markings	Refresh intersection stop bar	Spring 2016	Summer 2016	In progress - Work
on St George Street	markings at St George Street and E			sent to traffic
and E 61 st Avenue	61 st Avenue (SW corner)			operations for repair,
				as stop bar was
				missing.
Speed humps on St	Conduct speed check along St	Spring 2016	Fall 2018/19	Complete - St
George Street	George Street to assess need for			George on 2018
	speed humps			Speed Hump
				installation list.
Crosswalk facility on	Assess implementing E/W	Spring 2016	Summer 2018	Complete - Review
St George Street and	crosswalk facility on E 61 st Avenue			was conducted and
E 61 st Avenue	and St George Street			raised crosswalk will
				be installed.
Crosswalk facility on	Assess implementing E/W	Spring 2016	Summer 2018	Complete - Review
St George Street and	crosswalk facility on E 62 nd			was conducted and a
E 62 nd Avenue	Avenue and St George Street			marked crosswalk
				and curb ramps will

Trudeau Elementary				
Action	Details	Start	Complete	Notes
				be installed.
Crosswalk facility on	Assess implementing N/S	Spring 2016	Summer 2018	Complete - Review
Prince Edward Street	crosswalk facility on E 62 nd Avenue			was conducted and a
and E 62 nd Avenue	and Prince Edward Street			raised crosswalk will
				be installed.
Crossing Signal at	Extend the E/W pedestrian	Spring 2016	Summer 2016	Complete - The
Fraser Street and E	crossing signal at Fraser Street and			signal timing at E 61 st
61 st Avenue	E 61 st Avenue.			Avenue & Fraser
				Street will be
				increased by 3 sec.
Crossing time at Main	Extend the E/W pedestrian	Spring 2016	Summer 2016	Complete - The
Street and E 62 nd	crossing signal at Main Street and E			signal timing at 61st
Avenue	62 nd Avenue.			Avenue & Main Street
				will be increased by 3
				sec.
Speed humps on	Conduct speed check along Prince	Spring 2016	Fall 2018/19	Complete - On list for
Prince Edward Street	Edward Street to assess need for			installation as part of
	speed humps.			2018 Speed hump
				Program.
Complete follow-up	Submit follow-up report after	Fall 2017	Spring 2018	
SATP report	completion of follow-up surveys,			
	comment on completed action			
	plan items; update Best Walking			

Trudeau Elementary				
Action	Details	Start	Complete	Notes
	and Cycling Routes Map.			
Vancouver Police Dep	artment			
Pedestrian Safety	Give pedestrian safety	Fall 2016	Fall 2016	Attempted, however
	presentations to school. Focus on			no response from
	empowering students with			school administrator
	information about safety and			
	regulations, and encourage them to			
	share information with their			
	parents.			
City of Vancouver Parking Enforcement				
Parking Signage	Review adding parking signage	Spring 2016	Summer 2016	
	along E 61st Avenue between			
	Prince Edward St and St. George			
	Street			
Information for	Provide information to the school	Fall 2016	Fall 2016	
School	administration and PAC about			
	parking restrictions throughout			
	neighbourhood.			
ICBC				
Annual Events	Share annual schedule of events	Spring 2016	Ongoing	ICBC confirmed
Schedule	with school and suggest events			support of sending
	that might be relevant for PAC to			messages regarding

	Trudeau Ele	ementary		
Action	Details	Start	Complete	Notes
	participate in.			current road safety
				campaigns - January
				2017
HUB Cycling				
Bike Education	Provide bike education training for	Fall 2015	Complete	Contracted by the
	all grade 4 and 5 students.			City of Vancouver.
Bike to School Week	Host Bike to School Week and	Spring 2016	May/June	Complete
Event	provide resources for the school.		2016	
Bike Racks	Provide support and	Spring 2016	Fall 2016	HUB contracted by
	recommendations to the School			VSB. HASTe to
	and School District about best			provide feedback as
	practices for relocating bike racks,			part of the VSB AT
	as part of the development of the			Committee.
	VSB's guidebook document.			
HASTe BC				
Complete Best	Develop a Best Routes to School	May 2016	Fall 2016	Part of Active Travel
Routes to School	map using survey data and			Plan development.
map	community input. Distributed map			
	to all Trudeau school families.			
PAC Engagement	Support PAC Initiatives:	Spring 2016	Fall 2016	Executed during
	Bike to School Week			development of the
	PAC walking programs			action plan.

Trudeau Elementary				
Action	Details	Start	Complete	Notes
Newsletter	Share information with PAC &	Fall 2016	Fall 2016	Part of Active Travel
Information	Principal for school newsletters,			Plan development.
	including ATP updates and general			
	bike/pedestrian information.			
Collect Follow-up	Conduct Follow-up Family Survey	Fall 2017	Fall 2017	No committed
Surveys	and Classroom Survey.			funding.
Complete School	Track progress and collect all	Fall 2017	Jan 2018	Part of Active Travel
Travel Plan	relevant ATP information into a			Plan development.
	School Travel Plan document given			
	to the School, City of Vancouver,			
	and School District.			

^{*}For all actions related to Vancouver School Board, Trudeau Elementary and the Parents Advisory Committee, please contact Vancouver School Board directly for more information.