

September 1, 2010

INVITATION TO TENDER "ITT" No. PS10134
KITSILANO PUMP STATION UPGRADE CONSTRUCTION
AMENDMENT No. 2

RE: PART A - INTRODCUTIONS, 2.0 SITE VISIT:

CURRENTLY READS:

2.0 SITE VISIT

- 2.1 Tenderers are invited to attend a mandatory site visit on Wednesday August 25th, 2010.

The site visit will commence at 10:00 A.M. and will be held at:

Location of meeting:

Tenderers should assemble west side of 1300 block of Arbutus Street between Cornwall and Creelman.

- 2.2 All prospective Tenderers should register for the site visit by submitting a Site Visit Attendance Form (Schedule K of Part C - Form of Tender) by fax to (604) 873-7057 or e-mail to purchasing@vancouver.ca by Monday August 23, 2010.

REPLACE WITH:

2.0 SITE VISIT

- 2.2 Tenderers are invited to attend a site visit on Wednesday September 8th, 2010.

The site visit will commence at 10:00 A.M. and will be held at:

Location of meeting:

Tenderers should assemble west side of 1300 block of Arbutus Street between Cornwall and Creelman.

INVITATION TO TENDER "ITT" No. PS10134
KITSILANO PUMP STATION UPGRADE CONSTRUCTION
AMENDMENT No. 2

- 2.2 All prospective Tenderers should register for the site visit by submitting a Site Visit Attendance Form (Schedule K of Part C - Form of Tender) by fax to (604) 873-7057 or e-mail to purchasing@vancouver.ca by Friday September 3, 2010.

RE: PART G - SPECIFICATIONS, SPECIAL PROVISIONS, 3.1 TABLE OF SUGGESTED GUIDELINES, STEP 9:

CURRENTLY READS:

Description: Ship the removed pumps P1 and P2.

Comments: These are the pumps that have been replaced, leaving two existing pumps in place and operating.

REPLACE WITH:

Description: Ship the removed pumps P1 and P2 separately such that one rebuilt pump is returned and installed prior to shipping the second pump.

Comments: These are the pumps that have been replaced, leaving three existing pumps in place and operating.

RE: PART G - SPECIFICATIONS, SPECIAL PROVISIONS, 3.1 TABLE OF SUGGESTED GUIDELINES, STEP 11:

CURRENTLY READS:

Description: Two Owner Supplied pumps are returned to site as rebuilt units. Replace P3 with rebuilt pump complete with new discharge valves and piping. See Drawing 1972-202 (Step #4).

REPLACE WITH:

Description: The first Owner Supplied pump is returned to site as a rebuilt unit. Replace P3 with the rebuilt pump complete with new discharge valves and piping. See Drawing 1972-202 (Step #4). The second removed pump will then be shipped for rebuild in accordance with Step 9 and will be installed when returned.

RE: PART H - PROJECT SCOPE DRAWINGS, DRAWING 1972 - 300 REVISION 1:

CURRENTLY READS:

Drawing 1972-300 Revision 1 (To be picked up at Purchasing Services c/o Donna Lee or Mere Skiba)

INVITATION TO TENDER "ITT" No. PS10134
KITSILANO PUMP STATION UPGRADE CONSTRUCTION
AMENDMENT No. 2

REPLACE WITH:

Drawing 1972-300 Revision 2 (Available for download at
<http://www.vancouver.ca/fs/bid/bidopp/openbid.htm>)

All other conditions and specifications remain unchanged.

This amendment must be completed, and attached to your Proposal Form.

If you have already submitted your Tender, this amendment shall be submitted to Purchasing Services Office, 3rd Floor, Suite #320, East Tower, 555 West 12th Avenue, Vancouver, British Columbia, Canada, V5Z 3X7 in an envelope clearly marked "AMENDMENT NO. 2 to ITT NO. PS10134 - KITSILANO PUMP STATION UPGRADE CONSTRUCTION" before the closing time of 3:00:00 P.M. Vancouver Time on TUESDAY, SEPTEMBER 14, 2010.

NAME OF VENDOR

SIGNATURE OF AUTHORIZED SIGNATORY

DATE

Alison Hall
Contracting Specialist