



Grandview Park Process

- **2007** - Residents in the areas form the Friends of Grandview Park Neighbourhood group to advocate for improvements
- **Fall 2008** - Funding for park improvements approved by Park Board
- **June 2009** - First public Open House to discuss improvements to park
- **October 3, 2009** - Open House in Grandview Park
- **January 19, 2009** - Open House at Britannia Community Centre to present conceptual designs
- **February 1, 2010** - Concept plan & consultant team referred to Park Board for approval
- **Feb. through May 2010** - Construction drawings prepared & contract tendered
- **June 2010** - Park Board awards contract
- **July through November 2010** - Park closed for construction
- **November 2010 though March 2011** - Completion of construction
- **Summer 2011**- Park Grand opening

