

**From:** "Johnston, Sadhu" <[Sadhu.Johnston@vancouver.ca](mailto:Sadhu.Johnston@vancouver.ca)>  
**To:** "Direct to Mayor and Council - DL"  
**CC:** "City Manager's Correspondence Group - DL"  
**Date:** 2/18/2020 10:19:06 AM  
**Subject:** Construction Progress

---

Good Morning Mayor and Council

Despite one of the wettest Januarys on record, our construction projects continue to progress steadily. Below are some snapshots of Roddan Lodge / Evelyn Saller Centre, Gastown Parkades Child Cares, and Fire Hall 17 taking shape.

Great to see our big projects proceeding on schedule.

Sadhu

Sadhu Aufochs Johnston | City Manager  
Office of the City Manager | City of Vancouver  
[sadhu.johnston@vancouver.ca](mailto:sadhu.johnston@vancouver.ca)  
604.873.7627

Pronouns: he, him, his



*The City of Vancouver acknowledges that it is situated on the unceded traditional territories of the Musqueam, Squamish, and Tsleil-Waututh peoples.*

## **RODDAN LODGE / EVELYNE SALLER**

Forming the Fourth Floor!



Looking West from Crane





Looking South from Crane



From Alexander and Dunlevy

## **Gastown Parkades Child Cares**

Steel substructure installed; prefabricated Passive House wall panels being craned into place!





Prefabricated Passive House wall panels/"cassettes" being placed



Framing for covered and uncovered exterior play area





Prefabricated Passive House panels/"cassettes" and composite wood posts and beams

## **Fire Hall 17**

Concrete core and tower formed; steel framework and prefabricated concrete double "T" beams being placed



Concrete double "T" beams being placed above Apparatus Bay (temporary FH 17 quarters in background)





Hose tower full height; steel framing going in (temporary FH 17 truck shelter in foreground)



Crane truck in Apparatus Bay location placing precast concrete double "T" beams