

File No.: 04-1000-20-2024-195

May 8, 2024

s.22(1)

Dear

s.22(1)

Re: **Request for Access to Records under the Freedom of Information and Protection of Privacy Act (the "Act")**

I am responding to your request of March 25, 2024 under the *Freedom of Information and Protection of Privacy Act* for:

**Progress reports submitted by B.A. Blackwell for the months of October, November and December 2023 and February 2024, as required under section 8.1 of the PS20230036 Supply Agreement (Relating to "Stanley Park: Hemlock Looper Immediate Response & Wildfire Reduction Plan").**

All responsive records are attached. Some information in the records has been severed (blacked out) under s.22(1) of the Act. You can read or download this section here: [http://www.bclaws.ca/EPLibraries/bclaws\\_new/document/ID/freeside/96165\\_00](http://www.bclaws.ca/EPLibraries/bclaws_new/document/ID/freeside/96165_00).

Please note, Park Board staff have advised that a final summary will be reconciled at the close of the project.

Under section 52 of the Act, and within 30 business days of receipt of this letter, you may ask the Information & Privacy Commissioner to review any matter related to the City's response to your FOI request by writing to: Office of the Information & Privacy Commissioner, [info@oipc.bc.ca](mailto:info@oipc.bc.ca) or by phoning 250-387-5629.

If you request a review, please provide the Commissioner's office with: 1) the request number (#04-1000-20-2024-195); 2) a copy of this letter; 3) a copy of your original request; and 4) detailed reasons why you are seeking the review.

Yours truly,

*[Signed by Cobi Falconer]*

**Cobi Falconer, MAS, MLIS, CIPP/C**  
**Director, Access to Information & Privacy**  
[cobi.falconer@vancouver.ca](mailto:cobi.falconer@vancouver.ca)  
453 W. 12th Avenue Vancouver BC V5Y 1V4

If you have any questions, please email us at [foi@vancouver.ca](mailto:foi@vancouver.ca) and we will respond to you as soon as possible. Alternatively, you can call the FOI Case Manager at 604-871-6584.

Encl. (Response Package)

:ma

PS20230036 - Project Summary  
Monthly Reporting

Note: Areas and % Completion are estimates and will be confirmed upon completion of the project

Date	Prescription Area	TUA Name Treated	TUA (Net ha)	Estimated Completed (%)	Trees removed (<20cm) cumulative	Trees removed (>20cm) cumulative	Loads of brush removed	Loads of logs removed	Trees reserved for the Nations	Loads of firewood delivered to the Nations	Area replanted (ha)	Tree failures	Volume of logs removed (m3)	Incidents	Climbers/Fallers	Equipment operators	Brush Clearing/Trail traffic control persons	Hauling Trucks		
October 3-31 2023	Miniature Train	TU A	6.8 ~70% removal	100%	197	247	12	16					733	NA	10	5	8 brush clearing As required TCP	1 or 2		
		TU B	4.6 ~110 Single-stem removal	70%																
	Causeway	TU A East	26.6 ~50% removal	15% - falling	0	15														
		TU A West	13.6 ~336 single-stem removal			/														
		TU B East			66	186														
	Pipeline Rd	TU B West				/														
TU A		TBC Treated with 'faller selection' criteria	0	0	0															
November 1-30 2023	Miniature Train	TU A	6.8 ~70% removal	100%	197	247	21	6					302	Nov 8: Motor vehicle accident on Causeway. No staff were injured but BAB staff provided emergency care until emergency services arrived  Nov 12: SP UF crews were reallocated to provide additional support for the week of Nov 13-17 following the waether event that occurred on Nov 10 2023	10	5	8 brush clearing As required TCP	1 or 2		
		TU B	4.6 ~110 Single-stem removal	100%																
	Causeway	TU A East	26.6 ~50% removal	80% falling complete	172	500	20													
		TU A West		10% falling complete																
		TU B East	13.6 ~336 single-stem removal	90% falling complete 30% tree and debris removal complete															111	186
	Pipeline Rd	TU B West		NA		\														
		TU A	TBC Treated with 'faller selection' criteria	0	0	0														
	Prospect Point	TU B	TBC Treated as individually tagged trees	0	0	0														
TU A		7.3 ha Treated with 'faller' selection criteria	100% falling complete 50% logs and brush complete	518	287	11														
TU B	3.7 ha Treated with 'faller selection' criteria	\	0																	
December 1-31 2023	Miniature Train	TU A	6.8 ~70% removal	100%	197	247		8					394	Dec 6: There was an incident with a cyclist kicking a TCP and taking off. A report was made to Park Rangers, the individual has returned to work  Dec 11: Motor vehicle accident on the Causeway reported around 3:30pm. No staff from Blackwell were injured as it occurred shortly after their workday ended.  Dec 13: An incident with a motor vehicle hitting a TCP. The car's license plate was collected and the incident reported to VPD. The individual returned to work  Dec 13: A §.22(1) who runs §.22(1) and does not stop or	10	5	8 brush clearing As required TCP	1 or 2		
		TU B	4.6 ~110 Single-stem removal	100%																
	Causeway	TU A East	26.6 ~50% removal	90% falling complete 15% tree and debris removal complete	666	1170	13													
		TU A West		90% falling complete 15% tree and debris removal complete																
		TU B East	13.6 ~336 single-stem removal	100% falling complete 100% tree and debris removal complete															111	186
		TU B West		0% falling complete 0% tree and debris removal complete																0
	Pipeline Rd	TU A	TBC Treated with 'faller selection' criteria	0	0	0														
		TU B	TBC Treated as individually tagged trees	0	0	0														

PS20230036 - Project Summary  
Monthly Reporting

	Prospect Point	TU A	7.3 ha Treated with 'faller' selection criteria	100% falling complete 50% logs and brush complete	553	287															listen to directino, tripped as s.zz(1) went around a TCP and their lunch bag on the ground. Unclear how s.zz(1) tripped, s.zz(1) did not stop																									
		TU B	3.7 ha Treated with 'faller' selection' criteria	\																																										
<b>2023 Total</b>					<b>1527</b>	<b>1890</b>	<b>77</b>	<b>30</b>	<b>0</b>	<b>0</b>				<b>1429</b>																																
January 1-31 2024	Miniature Train	TU A	6.8 ~70% removal	100%	197	247																Jan 12: Forwarder broke down for a short time on Prospect Point Trail but mechanic was able to get it moved to the processing compound before the weekend.	10	5	8 brush clearing As required TCP	1 or 2																				
		TU B	4.6 ~110 Single-stem removal	100%																																										
	Causeway	TU A East	26.6 ~50% removal	98% falling complete 50% tree and debris removal complete	1105	1509	16																																							
		TU A West		100% falling complete 50% tree and debris removal complete																																										
		TU B East	13.6 ~336 single-stem removal	100% falling complete 100% tree and debris removal complete				696	186																																					
		TU B West		98% falling complete 0% tree and debris removal complete						464																																				
	Pipeline Rd	TU A	TBC Treated with 'faller' selection' criteria	0	0	0																																								
		TU B	TBC Treated as individually tagged trees	0	0	0																																								
	Prospect Point	TU A	7.3 ha Treated with 'faller' selection criteria	100% falling complete 60% logs and brush removal complete	553	287																																								
		TU B	3.7 ha Treated with 'faller' selection' criteria	\	0																																									
Feburary 1-29 2024	Miniature Train	TU A	6.8 ~70% removal	100%	197	247																																								
		TU B	4.6 ~110 Single-stem removal	100%																																										
	Causeway	TU A Northeast	13 ha (net) Approx. 50% removal	100% falling complete 49% tree and debris removal complete	1314	1640	733																																							
		TU A Northwest	8.6 ha (net) Approx. 50% removal	100% falling complete 86% tree and debris removal complete																																										
		TU B Southeast	5.6 ha (net) Approx. 336 single-stem removal across TUB SouthEast and South West	100% falling complete 84% tree and debris removal complete	186																																									
		TU B Southwest	7.6 ha (net) - Updated as boundary extends to Tatlow Walk trail as of Feb 27 Approx. 336 single-stem removal across TUB SouthEast and South West	100% falling complete 0% tree and debris removal complete	559	21		13	35	4																																				
	Pipeline Rd	TU A	13.6 ha (net) Treated with 'faller' selection' criteria	12% falling complete 12% tree and debris removal complete	141	291	4																																							
		TU B	8.1 ha (net) Approx. 93 single-stem removal	100% falling complete 100% tree and debris removal complete																																										
	Prospect Point	TU A	5.9 ha (net) Treated with 'faller' selection criteria	100% falling complete 100% logs and brush removal complete	553	371																																								
		TU B	3.7 ha (net) Treated with 'faller' selection' criteria	25% falling complete 0% logs and brush removal complete	97																																									
<b>2024 Running Total</b>					<b>1508</b>	<b>1404</b>	<b>41</b>	<b>17</b>	<b>39</b>	<b>4</b>			<b>785</b>																																	
<b>Running Total (2023+2024)</b>					<b>3035</b>	<b>3294</b>	<b>118</b>	<b>47</b>	<b>39</b>	<b>4</b>			<b>2214</b>																																	