

File No.: 04-1000-20-2024-285

June 7, 2024

s.22(1)

Dear s.22(1)

Re: **Request for Access to Records under the Freedom of Information and Protection of Privacy Act (the "Act")**

I am responding to your request of May 8, 2024 under the ***Freedom of Information and Protection of Privacy Act*** for:

**Progress reports submitted by B.A. Blackwell for the months of March and April 2024, as required under section 8.1 of the PS20230036 Supply Agreement (Relating to "Stanley Park: Hemlock Looper Immediate Response & Wildfire Reduction Plan").**

All responsive records are attached. Some information in the records has been severed (blacked out) under s.22(1) of the Act. You can read or download this section here: [http://www.bclaws.ca/EPLibraries/bclaws\\_new/document/ID/freeside/96165\\_00](http://www.bclaws.ca/EPLibraries/bclaws_new/document/ID/freeside/96165_00).

Under section 52 of the Act, and within 30 business days of receipt of this letter, you may ask the Information & Privacy Commissioner to review any matter related to the City's response to your FOI request by writing to: Office of the Information & Privacy Commissioner, [info@oipc.bc.ca](mailto:info@oipc.bc.ca) or by phoning 250-387-5629.

If you request a review, please provide the Commissioner's office with: 1) the request number (#04-1000-20-2024-285); 2) a copy of this letter; 3) a copy of your original request; and 4) detailed reasons why you are seeking the review.

Yours truly,

Kevin Tuerlings, FOI Case Manager, for

*[Signed by Kevin Tuerlings]*

**Cobi Falconer, MAS, MLIS, CIPP/C**  
**Director, Access to Information & Privacy**  
[cobi.falconer@vancouver.ca](mailto:cobi.falconer@vancouver.ca)  
453 W. 12th Avenue Vancouver BC V5Y 1V4

If you have any questions, please email us at [foi@vancouver.ca](mailto:foi@vancouver.ca) and we will respond to you as soon as possible. Alternatively, you can call the FOI Case Manager at 604-871-6584.

Encl. (Response Package)

:ma

PS20230036 - Project SummaryMonthly Reporting

Date	Prescription Area	TUA Name Treated	TUA (Net ha)	Estimated Completed (%)	Trees removed (<20cm) cumulative	Trees removed (>20cm) cumulative	Loads of brush removed	Loads of logs removed	Logs reserved for the Nations	Loads of firewood delivered	Tree failures	Volume of logs removed (m3)	Incidents	Climbers/Fallers	Equipment operators	Brush Clearing/Trail traffic control persons	Hauling Trucks		
October 3-31 2023	Miniature Train	TU A	6.8 ~70% removal	100%	197	247	16	17				733	NA	10	5	8 brush clearing As required TCP	1 or 2		
		TU B	4.6 ~110 Single-stem removal	70%															
	Causeway	TU A East	26.6 ~50% removal	15% - falling	0	15													
		TU A West	/		/														
		TU B East	13.6 ~336 single-stem removal		66	/													
	Pipeline Rd	TU A	TBC Treated with "faller selection" criteria	0	0	0													
TU B		TBC Treated as individually tagged trees	0	0	0														
November 1-30 2023	Miniature Train	TU A	6.8 ~70% removal	100%	197	247	34	6				302	Nov 8: Motor vehicle accident on Causeway. No staff were injured but BAB staff provided emergency care until emergency services arrived  Nov 12: SP UF crews were reallocated to provide additional support for the week of Nov 13-17 following the weather event that occurred on Nov 10 2023	10	5	8 brush clearing As required TCP	1 or 2		
		TU B	4.6 ~110 Single-stem removal	100%															
	Causeway	TU A East	26.6 ~50% removal	80% falling complete	172	500													
		TU A West	/	10% falling complete															
		TU B East	13.6 ~336 single-stem removal	90% falling complete 30% tree and debris removal complete														111	186
	Pipeline Rd	TU B West	/	NA	/	/													
		TU A	TBC Treated with "faller selection" criteria	0	0	0													
	Prospect Point	TU B	TBC Treated as individually tagged trees	0	0	0													
TU A		7.3 ha Treated with 'faller' selection criteria	100% falling complete 50% logs and brush complete	518	287														
TU B	3.7 ha Treated with 'faller selection' criteria	\	0	0															
December 1-31 2023	Miniature Train	TU A	6.8 ~70% removal	100%	197	247	14	9				394	Dec 6: There was an incident with a cyclist kicking a TCP and taking off. A report was made to Park Rangers, the individual has returned to work  Dec 11: Motor vehicle accident on the Causeway reported around 3:30pm. No staff from Blackwell were injured as it occurred shortly after their workday ended.  Dec 13: An incident with a motor vehicle hitting a TCP. The car's license plate was collected and the incident reported to VPD. The individual returned to work  Dec 13: A s.22(1) r. who runs s.22(1) s.22(1) and does not stop or listen to	10	5	8 brush clearing As required TCP	1 or 2		
		TU B	4.6 ~110 Single-stem removal	100%															
	Causeway	TU A East	26.6 ~50% removal	90% falling complete 15% tree and debris removal complete	666	1170													
		TU A West	/	90% falling complete 15% tree and debris removal complete															
		TU B East	13.6 ~336 single-stem removal	100% falling complete 100% tree and debris removal complete														111	186
		TU B West	/	0% falling complete 0% tree and debris removal complete														0	
	Pipeline Rd	TU A	TBC Treated with "faller selection" criteria	0	0	0													
		TU B	TBC Treated as individually tagged trees	0	0	0													
Prospect Point	TU A	7.3 ha Treated with 'faller' selection criteria	100% falling complete 50% logs and brush complete	553	287														
	TU B	3.7 ha Treated with 'faller selection' criteria	\	0	0														
<b>2023 Total</b>					<b>1527</b>	<b>1890</b>	<b>64</b>	<b>32</b>	<b>0</b>	<b>0</b>		<b>1429</b>							
	Miniature Train	TU A	6.8 ~70% removal	100%	197	247													
		TU B	4.6 ~110 Single-stem removal	100%															
	TU A East	26.6	98% falling complete 50% tree and debris removal complete	1105	1500														

PS20230036 - Project SummaryMonthly Reporting

January 1-31 2024	Causeway	TU A West	~50% removal	100% falling complete 50% tree and debris removal complete			16	4	4	174	Jan 12: Forwarder broke down for a short time on Prospect Point Trail but mechanic was able to get it moved to the processing compound before the weekend.	10	5	8 brush clearing As required TCP	1 or 2			
		TU B East	13.6 ~336 single-stem removal	100% falling complete 100% tree and debris removal complete	696	186												
		TU B West		98% falling complete 0% tree and debris removal complete		464												
	Pipeline Rd	TU A	TBC Treated with 'faller selection' criteria		0	0	0											
		TU B	TBC Treated as individually tagged trees		0	0	0											
	Prospect Point	TU A	7.3 ha Treated with 'faller' selection criteria		100% falling complete 60% logs and brush removal complete	553	287											
		TU B	3.7 ha Treated with 'faller' selection' criteria		\	0												
February 1-29 2024	Miniature Train	TU A	6.8 ~70% removal	100%			197	247										
		TU B	4.6 ~110 Single-stem removal	100%														
	Causeway	TU A Northeast	13 ha (net) Approx. 50% removal		100% falling complete 49% tree and debris removal complete	1314	1640	733	559	21	13	35	4	612	5	10	5	8 brush clearing As required TCP
		TU A Northwest	8.6 ha (net) Approx. 50% removal		100% falling complete 86% tree and debris removal complete													
		TU B Southeast	5.6 ha (net) Approx. 336 single-stem removal across TUB SouthEast and South West		100% falling complete 84% tree and debris removal complete	186												
		TU B Southwest	7.6 ha (net) - Updated as boundary extends to Tatlow Walk trail as of Feb 27 Approx. 336 single-stem removal across TUB SouthEast and South West		100% falling complete 0% tree and debris removal complete													
	Pipeline Rd	TU A	13.6 ha (net) Treated with 'faller selection' criteria		12% falling complete 12% tree and debris removal complete	141	291											
		TU B	8.1 ha (net) Approx. 93 single-stem removal		100% falling complete 100% tree and debris removal complete													
	Prospect Point	TU A	5.9 ha (net) Treated with 'faller' selection criteria		100% falling complete 100% logs and brush removal complete	553	371											
		TU B	3.7 ha (net) Treated with 'faller' selection' criteria		25% falling complete 0% logs and brush removal complete	97												
March 1-31 2024	Miniature Train	TU A	6.8 ~70% removal	100%			197	247										
		TU B	4.6 ~110 Single-stem removal	100%														
	Causeway	TU A Northeast	13 ha (net) Approx. 50% removal		100% falling complete 58% tree and debris removal complete	1314	1640	790	575	41	14	46	3	740	3	8	8	8-Jun
		TU A Northwest	8.6 ha (net) Approx. 50% removal		100% falling complete 100% tree and debris removal complete													
		TU B Southeast	5.6 ha (net) Approx. 336 single-stem removal across TUB SouthEast and South West		100% falling complete 100% tree and debris removal complete	186												
		TU B Southwest	7.6 ha (net) Approx. 336 single-stem removal across TUB SouthEast and South West		100% falling complete 100% tree and debris removal complete													
	Pipeline Rd	TU A	13.6 ha (net) Treated with 'faller selection' criteria		100% falling complete 100% tree and debris removal complete	592	639											
		TU B	8.1 ha (net) Approx. 93 single-stem removal		100% falling complete 100% tree and debris removal complete													
	Prospect Point	TU A	5.9 ha (net) Treated with 'faller' selection criteria		100% falling complete 100% logs and brush removal complete	553	371											
		TU B	3.7 ha (net) Treated with 'faller' selection' criteria		25% falling complete 25% logs and brush removal complete	97												
2024 Running Total					2016	1768	78	31	85	7	1526							
Running Total (2023+2024)					3543	3658	142 loads (2,130 tonnes)	63	85 pieces (105m3)	7	2956							