

David Lam Park Playground Renewal Time-line

Spring/Summer 2019

Meet with stakeholders to discuss playground

Develop concepts based on initial input.

Fall 2019
OPEN HOUSE

Community feedback on concepts

Surveys at meeting and on-line

Fall /winter 2019

Develop preferred plan based on feedback

Detailed design completed and posted on line for stakeholder review

Spring 2020*

Contractors bid to construct playground

Board approval of contract

Summer 2020*
CONSTRUCTION

Playground closed for construction (4 months)

Playground reopens Summer /Fall 2020

*Subject to funding in place

