

City of Vancouver School Active Travel Planning Program - Action Plan

Kerrisdale Elementary and Kerrisdale Annex				
Action	Details	Start	Complete	Notes
City of Vancouver				
Complete School Travel Plan Report	Track progress and collect all relevant ATP information into a School Travel Plan submitted to Kerrisdale, Vancouver School Board and School District 39.	Fall 2016	Spring 2017	
SW Marine Drive upgrade plans	Inform Kerrisdale and community stakeholders about the development of the SW Marine Drive upgrade plans. Communicate traffic management strategy to school stakeholders in advance of project start date.			Information provided by the City to SW Marine Drive Community Group
Intersection review	Review intersection of Blenheim Street and W 41 st Avenue.	Spring 2016	December 2016	Complete - intersection reviewed for pedestrian collision history related to left-turns and found no incidents in 5 years, therefore no changes recommended at this

City of Vancouver School Active Travel Planning Program - Action Plan

Kerrisdale Elementary and Kerrisdale Annex				
Action	Details	Start	Complete	Notes
				time
Pedestrian crossing review	<p>Review pedestrian crossing times at the intersections of</p> <ul style="list-style-type: none"> • W 41st Avenue and Blenheim Street • W 41st Avenue and Carnarvon Street • W 41st Avenue and MacKenzie Street • W 41st Avenue and Larch Street 	Spring 2016	Spring 2017	Complete - all crossing times were extended to meet current 1 m/s walking speed standard. Previous standard was 1.2 m/s walking speed.
Speed hump review	Review possibility of implementing speed humps on Carnarvon Street between W 41 st Avenue and W 39 th Avenue.	Fall 2016	Fall 2016	Complete - Vancouver Fire & Rescue Services does not allow speed humps on Carnarvon Street as it disrupts and delays emergency vehicle access and egress.
Crosswalk improvements on	Install rapid flashing beacons at Blenheim Street and W 43 rd	Spring 2017	Expected 2017/2018	In progress

City of Vancouver School Active Travel Planning Program - Action Plan

Kerrisdale Elementary and Kerrisdale Annex				
Action	Details	Start	Complete	Notes
Blenheim Street and W 43 rd Ave	Avenue.			
Improve comfort of pedestrians at Carnarvon Street	Install missing curbs along Carnarvon Street on the school side between W 40 th Ave and W 41 st Ave.	Spring 2017	Expected 2018/2019	In progress
“Stop sign ahead” signage	Install “Stop sign ahead” sign 30 m north of intersection at Balaclava Street and W 43 rd Avenue.	Spring 2017	Summer 2017	In progress
Follow-up surveys	Conduct follow-up take-home surveys and classroom hands-up surveys.	Spring 2017	Spring 2017	
Complete follow-up SATP report	Submit follow-up report after completion of follow-up surveys, comment on completed action plan items, update Best Walking and Cycling Routes Map.	Spring 2017	Winter 2018	
Speed and traffic review	Review speed and volume of traffic along W 37 th Avenue bike route at Carnarvon Street.	September 2015	June 2016	Complete - no further actions required
City of Vancouver Parking Enforcement				
Parking enforcement	Monitor parking in the vicinity of	Fall 2015	Spring 2016	Complete - no

City of Vancouver School Active Travel Planning Program - Action Plan

Kerrisdale Elementary and Kerrisdale Annex				
Action	Details	Start	Complete	Notes
	the school during pick-up/drop-off times mainly on W 39 th Avenue between Blenheim Street and Carnarvon Street, and on Carnarvon Street between W 39 th Avenue and W 41 st Avenue.			further actions required
Vancouver Police Department				
Speed patrol and enforcement	Speed patrol along Blenheim Street, MacKenzie Street and W 41 st Avenue.	January 2015	Spring 2016	Complete
HUB Cycling				
Bike rack	Provide support and recommendations to the school about best practices for relocating bike racks.	Spring 2016	Summer 2016	Complete - Bike rack siting guidelines shared through HASTe
ICBC				
Annual Events schedule	Share annual schedule of events with school and suggest events that might be relevant for PAC participation.	Spring 2016	Ongoing	ICBC confirmed support of sending messages regarding current road safety campaigns.

City of Vancouver School Active Travel Planning Program - Action Plan

Kerrisdale Elementary and Kerrisdale Annex				
Action	Details	Start	Complete	Notes
Provide Road Safety classroom materials	Give in-class talks to educate students on active transportation and safety. Provide materials for teaching road safety. Order online at http://www.icbc.com/road-safety/teaching/Pages/For-educators.aspx	Fall 2016	Ongoing	ICBC has provided road safety packages to school administration free of charge.
HASTe BC				
Complete Best Routes to School map	Develop using survey data and community input. Distribute map to all Kerrisdale school families.	May 2016	Fall 2016	
PAC engagement	Support PAC initiatives: <ul style="list-style-type: none"> - Bike to School Week - PAC Walking Programs 	Spring 2016	Ongoing	
Newsletter information	Share information with PAC and principal for school newsletters including ATP updates and general bike/pedestrian information.	Spring 2016	Ongoing	

*For all actions related to Vancouver School Board, Kerrisdale Elementary, Kerrisdale Annex and the Parents Advisory Committee, please contact Vancouver School Board directly for more information.