DEVELOPMENT PHASING

DEVELOPMENT PHASING OBJECTIVES
EFL Official Development Plan

The six areas, each of which is subject to re-zoning, indicate the planned phasing of
development.

The principal objectives underpinning the phasing strategy are to:

(a) establish a sense of place and identity for the new community at the earliest
opportunity;

(b) ensure a balance between occupancy of dwelling units and provision of local
amenities such as shops, services, community facilities, and parks;

(c) ensure efficient construction or installation of infrastructure and utilities to
Support the development; and

(d) minimize disruption from construction to existing and new residents.

Proposed Revisions to Sub-areas and Phasing
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........... 3 | Due to the recent downturn in the housing market, Parklane Homes is proposing a
i 2 change to the phasing strategy anticipated in the EFL Official Development Plan.
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L 3 The applicant has proposed that all, or a portion of, Phase 2 be constructed prior to
e development in Phase 1. Phase 2 contains amenities to service the westemn
-

neighbourhood including parks, an elementary school and playing field,

two 69-space childcare facilities, an out-of-school childcare facility, affordable
housing, and small scale, local serving retail at the foot of Kerr Street. Phase 1
e contains the neighbourhood centre shops, community centre, artificial playing field
and two childcare facilities.

A comprehensive phasing strategy will need to be developed as part of the Phase 2
rezoning process. This strategy will address the timing of Phase 2 development in
relation to Phase 1 and the delivery of infrastructure, community amenities and services.
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