	Occupancy Permit Submission I	Documents Checklist			Date	
	(Sample for typical complex building)				Page 1	
roj	ect					
ر الملا						
Build	ling Permit Number					
.egen	d:					
-5	COC = City Occupancy Clerk					
	CPC = CP Coordinator					
	DBI = District Building Inspector					
	VFRS = Vancouver Fire & Rescue Service					
	EUD = Energy Utilization Department					
						Submissions t
ocun	nent	Action by	Submit Prior to City	Submit Prior to City	Mandatory Submissions	RP/CRP/CP
			Demonstration	Final	to City	Optional to
					,	City
. Occ	cupancy Permit Application					
	Occupancy Permit Application	СР	3 weeks		to COC	
	Test Protocol	СР	24 hours		to DBI	
	Fire Safety Plan	Owner	2 weeks		to VFRS	
. Fin	 al Design Drawings (one copy signed and seale	led by RP, labelled as "Final Design	l Drawings", c/w CP	l stamp, signature	l e & date)	
	Record drawing transmittal	СР		1 week	to CPC	
	Architectural	Architect		1 week	to CPC	
	c/w Alternative solutions on front page	CRP		1 week	to CPC	
	Guards/handrails	Guard contractor		1 week	to CPC	
	Structural	Structural engineer		1 week	to CPC	
	Mechanical	Mechanical engineer		1 week	to CPC	
	Plumbing	Plumbing engineer		1 week	to CPC	
	Fire suppression	Fire suppression engineer		1 week	to CPC	
	Electrical	Electrical engineer		1 week	to CPC	
	Geotechnical (if changes made)	Geotechnical engineer		1 week	to CPC	
. Sch	 nedules S-B Letters of Assurance - For Design o	 Juring Construction (one original s	 igned and sealed)			
	Upper windows	Trade contractor	j ,			to RP/CRP/CF
	Storefront windows	Trade contractor				to RP/CRP/CF
	Wall cladding	Trade contractor				to RP/CRP/CF
	Metal roof panels	Trade contractor				to RP/CRP/CF
	Misc. Metals and Structural Steel	Trade contractor				to RP/CRP/CF
	Exterior & interior steel studs & soffits	Trade contractor				to RP/CRP/CF
	Window washing anchors	Trade contractor				to RP/CRP/CF
	Mechanical seismic	Trade contractor				to RP/CRP/CF
	Plumbing seismic	Trade contractor				to RP/CRP/CF
	Electrical seismic	Trade contractor				to RP/CRP/CF
	Guards & handrails	Trade contractor				to RP/CRP/CF
	Brick ties	Trade contractor				to RP/CRP/CP
	Pool design	Trade contractor				to RP/CRP/CP
. Let	ters of Assurance - Field Review - Prime Cons	 ultants				
	Schedule CP-2	ICP		24 hours	to DBI	
	Schedule C-A	CRP		24 hours	to DBI	
	Schedules C-B					
	Architectural	Architect		24 hours	to DBI	
	Structural	Structural engineer		24 hours	to DBI	
	Mechanical	Mechanical engineer		24 hours	to DBI	
	Plumbing	Plumbing engineer		24 hours	to DBI	
	Fire suppression	Fire suppression engineer	1	24 hours	to DBI	
	• • • • • • • • • • • • • • • • • • • •					
	Electrical Geotechnical (2 originals)	Electrical engineer Geotechnical engineer		24 hours 24 hours	to DBI	

City of Vancouver Certified Professional Program Practice and Procedure Manual

ocument	Action by	Submit Prior to City Demonstration	Submit Prior to City Final	Mandatory Submissions to City	Submissions to RP/CRP/CP Optional to City
. Letters of Assurance - Field Review - Trade Contract	<u> </u>				
Schedules S-C					
Upper windows	Trade contractor				to RP/CRP/CP
Storefront windows	Trade contractor				to RP/CRP/CP
Wall cladding	Trade contractor				to RP/CRP/CP
Metal roof panels	Trade contractor				to RP/CRP/CP
Misc. Metals and Structural Steel	Trade contractor				to RP/CRP/CP
Exterior & interior steel studs & soffits	Trade contractor				to RP/CRP/CP
Window washing anchors	Trade contractor				to RP/CRP/CP
Mechanical seismic	Trade contractor				to RP/CRP/CP
Plumbing seismic	Trade contractor				to RP/CRP/CP
Electrical seismic	Trade contractor				to RP/CRP/CP
Guards & handrails	Trade contractor				to RP/CRP/CP
Brick ties	Trade contractor				to RP/CRP/CF
Pool construction	Trade contractor				to RP/CRP/CF
Fire Suppression, Plumbing and Mechanical					
Sprinkler material test certificates					
underground piping	Trade contractor	24 hours		to DBI	
above ground piping	Trade contractor	24 hours		to DBI	
Standpipe material test certificate - above ground		24 hours		to DBI	
Fire pump start up & flow test data sheet	Trade contractor	24 hours		to DBI	
Backflow preventer test report	Trade contractor	24 hours		to DBI	
Chlorination certificate	Trade contractor	24 hours		to DBI	
Heat Trace Confirmation Letter	Trade contractor	24 hours		to DBI	
Parkade CO detectors calibration certificate	Trade contractor	ZHIIOUIS		to bbi	to RP/CRP/CI
HVAC balancing report (Life Safety Fans)	Trade contractor				to RP/CRP/CF
. Fire Alarm & Electrical	+	241			
Fire alarm certificate of verification	Trade contractor	24 hours		to DBI	
Appendix C of CAN/ULC-S537-97	Trade contractor	24 hours		to DBI	
Emergency Generator Verification report	Trade contractor	24 hours		to DBI	
per CoV Bulletin 2000-022-EL	+	241		. 551	
ULC Certificate "Central Station Fire Protective	Trade contractor	24 hours		to DBI	
Signalling Service" with site specific certificate					
. Energy Utilization Conformance Letters					
Transmittal to Energy Utilization Dept.	СР		1 week	to EUD	
Building envelope (insulation, vapor barrier)	Architect		1 week	to EUD	
Mechanical equipment	Mechanical engineer		1 week	to EUD	
Lighting	Electrical engineer		1 week	to EUD	
. Alternative Solutions					
Cover letter with list of Alternative Solutions	СР		24 hours	to DBI	
Letter of conformance with Alternative Solutions	Alternative Solutions		24 hours	to DBI	
0. Survey Certificate					
Non-encroachment building survey	General contractor		24 hours	to DBI	
Site survey confirming height of building	General contractor		24 hours	to DBI	
1. Inspection clearances					
Electrical Inspector's clearance	Trade contractor				to RP/CRP/CF
Plumbing Inspector's clearance	Trade contractor				to RP/CRP/CF
Waterworks clearance	Trade contractor				to RP/CRP/CF
Sprinkler inspector's clearance	Trade contractor				to RP/CRP/CI
Provincial Gas Inspector clearance	Trade contractor		24 hours	to DBI	
Fire Department clearance	CP				to RP/CRP/CI
Elevator Inspector's clearance	Trade contractor	24 hours		to DBI	1
	Trade contractor				to RP/CRP/CI
Health Inspector clearance					